

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
21 September 2017  <b>87/1718</b>	<p><b>Item 6 Minutes of TRRRC 355 Advisory Committee Meeting – 2 August 2017</b>  <b>87/1718 RESOLVED:</b>            4. That Council undertakes advertising and marketing in-house.</p>	<b>DCCS</b>	3.06.18 – Advertising and marketing to commence once units have a confirmed price. 10.09.18 – Prices were confirmed as part of Resolution 402/1718. 2.10.18 – Committee Member investigating the results of the confirmed prices. 10.02.19 – This item is on hold. 23.08.19 – option to demolish defective units resolved by Council 68/1920 Sale of units no proceeding at this stage - Completed
21 September 2017  <b>117/1718</b>	<p><b>Item 41 Naming of Laneway in Binnaway</b>  <b>117/1718 RESOLVED</b> that Council reject the decision of the Geographical Names Board and seek to have the laneway off Bullinda Street between David Street and Renshaw Street in Binnaway named Meyers Lane.</p>	<b>DTS</b>	22.08.18 – Response received from GNB upholding decision to reject Meyers Lane. Matter to be referred to the Minister for Roads. 05.09.18 – Preparation of letter to Roads Minister requesting reconsideration of GNB's decision to reject Meyers Lane. 18.09.18 – DTS provided with details of previous correspondence to assist with preparation of a submission to the Roads Minister. 29.09.18 – Letter to Minister drafted. 5.11.18 – Letter to Minister redrafted. 4.12.18 – Awaiting response from Minister. 6.02.19 – A letter of appeal was sent to the Minister for Roads, Maritime & Freight in November 2018. Awaiting response. 11.3.19 – awaiting response.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
21 September 2017  <b>121/1718</b>	<p><b>Item 46 Acquisition of Lot 2, Section 23, Deposited Plan 758051 – Part Baradine Hall</b> <b>121/1718 RESOLVED:</b></p> <p>2. That Council acquires Lot 2, Section 23, DP758051 pursuant to the provisions of Sections 186 and 187 of the Local Government Act 1993.</p> <p>3. Council make an application to the Minister and the Governor for approval to acquire the land described Lot 2, Section 23, DP758051 under Section 186 and 187 of the <i>Local Government Act 1993</i>.</p> <p>4. That once acquired the land be classified as Operational Land under the Local Government Act 1993 then be consolidated with Lot 4, Section 23, Deposited Plan 758051.</p>	<b>DTS</b>	<p>24.09.18 – Council appointed Crown Land Manager. Acquisition request to be made</p> <p>2.10.18 Compulsory Acquisition under draft.</p> <p>24.10.18 Draft application being prepared.</p> <p>8.11.18 – Draft application to be completed next week for approval.</p> <p>5.12.18 – Advice received from legal – Certificate of Title (COT) is required before acquisition – new COT is required to be issued with WSC named as proprietor.</p> <p>29.01.19 – Advice from legal – application for the original COT is required prior to Council being appointed as new trustee – paperwork and statutory declaration to be completed by legal for GM's signature.</p> <p>05.03.19 – Paper work prepared for statutory declaration for execution by GM</p> <p>29.03.19 – Statutory declaration sent to Council's solicitor 7 March 2019, to be sent with application for replacement COT</p> <p>06.06.19 – Statutory declaration executed and application for replacement COT lodged.</p> <p>05.07.19 – Council has received new COT and has been appointed Trustee of the Hall</p> <p>30.08.19 – Land is now in Council's name.</p> <p>Consolidate Lots 2 and 4 for DA toilet block to be completed.</p>
	<p>5. Pay any compensation in accordance with the provisions of the Land Acquisition (Just Terms Compensation) Act 1991.</p> <p>6. That the Mayor and General Manger be authorised to affix the Common Seal of the Warrumbungle Shire Council to any documentation required to effect acquisition of the land.</p>		

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
21 September 2017  <b>122/1718</b>	<p><b>Item 47 Compulsory Acquisition – Coonabarabran Visitors Information Centre Car Park</b> <b>122/1718 RESOLVED:</b></p> <ol style="list-style-type: none"> <li>1. Council proceed with the compulsory acquisition of the land described as Lot 589, DP721790 for the purpose of car park in accordance with the requirements of the <i>Land Acquisition (Just Terms Compensation) Act 1991</i>.</li> <li>2. Council make an application to the Minister and the Governor for approval to acquire the land described as Lot 589 DP721790 by compulsory process under section 186 of the <i>Local Government Act 1993</i>.</li> <li>3. The land is to be classified as operational land upon acquisition.</li> <li>4. That the Mayor and General Manger be authorised to affix the Common Seal of the Warrumbungle Shire Council to any documentation required to effect acquisition of the land.</li> </ol>	<b>DTS</b>	<p>24.09.18 – Legal advice sought for the pre-acquisition notices – as required by Guidelines – Notifications to be sent to adjoining landowners 2.10.18 Notifications being prepared. 24.10.18 Letters have been sent to the Valuer General. Still waiting to hear from Crown Lands as to whether Pre-Acquisition Notices are needed. 8.11.18 – PAN issued on Crown Lands 7/11/18 29.03.19 – PAN issued – extension of time to 120 days – gazettal required prior to 5 June 2019. 3.05.19 – Gazettal completed, acquisition completed 31.05.19 – Certificate of Title received and filed. 05.07.19 - Valuation of land in progress 30.08.19 – Still awaiting valuation.</p>
21 September 2017  <b>123/1718</b>	<p><b>Item 48 Compulsory Acquisition – Part Crown Road Adjacent to Lot 102, DP1201959</b> <b>123/1718 RESOLVED:</b></p> <ol style="list-style-type: none"> <li>1. Council proceed with the compulsory acquisition of the land described Crown Road adjacent to Lot 102, DP1201959 for the purpose of expansion of Warrumbungle Quarry in accordance with the requirements of the <i>Land Acquisition (Just Terms Compensation) Act 1991</i>.</li> <li>2. Council make an application to the Minister and the Governor for approval to acquire the land described as Crown Road adjacent Lot 120, DP1201959 by compulsory process under Section 186 of the <i>Local Government Act 1993</i>.</li> <li>3. The land is to be classified as operational land upon acquisition.</li> <li>4. That the Mayor and General Manger be authorised to affix the Common Seal of the Warrumbungle Shire Council to any documentation required to effect acquisition of the land.</li> </ol>	<b>DTS</b>	<p>18.09.18 – Extension of time granted from Crown Lands. Waiting on Crown Lands and LPI to register plan to attach to application 2.10.18 Crown Lands have signed Registration. Registration back with LPI. 24.10.18 OLG Legal making contact with LPI Legal regarding signing of the Plans. 8.11.18 – contact made with OLG 8/11/18 to find out the progress of this plan. 30.11.18 – contact made with OLG – no progress to date with OLG Legal. 05.07.19 – Consent for the acquisition to proceed revoked by Department of Industry on 17.05.19 as the land is now subject to a Native Title Claim. Further advice on options to move forward being sought. 30.08.19 – Council to decide whether to proceed with matter due to Native Title Claim. Decision to be made before 18/10/19 or NSWLRS will reject</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>19 October 2017</p> <p><b>162/1718</b></p>	<p><b>Item 35 Road Closure Part Castlereagh Avenue Binnaway for the Pump House Camping Ground Binnaway</b></p> <p><b>162/1718 RESOLVED</b> that Council continues the part road closure of Castlereagh Avenue, Binnaway updating the licence agreement and submitting a Development Application for the Pump House Camp Ground, Binnaway as resolved previously via Resolution 87/1617.</p>	<p><b>DTS</b></p>	<p>6.09.18 – Application to close Castlereagh Avenue approval in principal on condition easement for powerlines is created</p> <p>24.09.18 – plans submitted to LPI</p> <p>24.10.18 Letters drafted for neighbours notifying of Road Closure.</p> <p>8.11.18 – Advertisement and letters sent. 28 days notice required.</p> <p>5.12.18 notification period closed – no submissions – contact Crown Lands for next step</p> <p>8.02.19 – surveyor contracted to complete plan for road closure.</p> <p>5.03.19 – quotes being received for surveying</p> <p>5.04.19 – Business paper to April Council meeting, quotes due 5 April for survey of area; supvote will be required for the surveyors costs. Development Application and Licence agreement will be updated once the land has been transferred to Council and classified as operational land.</p> <p>3.05.19 Surveying to commence. DA &amp; Licence Agreement will be updated once land has been transferred to Council.</p> <p>31.05.19 – surveyor engaged to undertake survey work.</p> <p>05.07.19 – surveyor has been on site to undertake work, survey report to be completed and sent to Council</p> <p>30.07.19 – Additional survey to be completed, first survey didn't include all of area.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 November 2017  <b>197/1718</b>	<p><b>Item 27 Boundary Adjustment between Mid-Western Regional Council and Warrumbungle Shire Council</b> <b>197/1718 RESOLVED</b> that Council:</p> <p>7. Authority be granted to affix the Common Seal of the Council to any documentation required to effect boundary adjustment.</p>	<b>DTS</b>	18.09.18 No action until Ministers approval 5.03.19 – still awaiting Ministers approval 5.04.19 – Business paper to April Council meeting, still awaiting Ministers approval. 05.07.19 – Still awaiting Ministers approval 30.08.19 – OLG to redraft and resubmit the application. Did not reach Governor before caretaker period for March election. OLG can not give a timeframe for completion at the moment.
16 November 2017  <b>198/1718</b>	<p><b>Item 28 Industrial Land Subdivision</b> <b>198/1718 RESOLVED:</b></p> <p>1. That Council considers the proposal to subdivide and sell the land in Ulan Street as Industrial blocks.</p> <p>2. That Council allocates \$20,000 for preliminary plans, survey works and valuation of the Industrial land blocks in Ulan Street,</p> <p>3. That Council investigate further costs involved with preparation of the Industrial blocks for selling, such as provision of services, road and drainage works etc.</p> <p>4. A further report be presented to Council (detailing proposed plans) when the costs for development are known</p>	<b>DED</b>	19.9.18 – Application lodged 2.10.18 – Awaiting Premier and Cabinet decision 06.06.19 – no decision from DPC, though investigations for additional funding in progress 05.07.19 – Currently in the process of providing more information which has been requested by Premier and Cabinet. 31.07.19 - information sent to Premier and Cabinet still waiting on supporting information from local businesses 23.08.19 – final information sent to DPC on 19.08.19 03.09.19 – Application under assessment by funding body

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>15 March 2018</p> <p><b>308/1718</b></p>	<p><b>Item 3 Minutes of Traffic Advisory Committee Meeting – 27 February 2018</b></p> <p><b>308/1718 RESOLVED</b> that Council be provided with a report regarding the status of the Warrumbungle Quarry Lease and future requirements in relation to the access and egress area.</p>	<p><b>DTS</b></p>	<p>12.06.18 – Warrumbungle Quarry Lease to expire on 31 December 2018. Review undertaken. Access and Egress Area – RMS currently trialling variable message signage (VMS) where a vehicle approaching a T intersection triggers the VMS to slow the main road speed limit down by 30 km/h. Council to consider funding the signage. <i>Refer to Traffic Committee Minutes of 24 May 2018.</i></p> <p>25.07.18 – Realignment or relocation of Quarry Access being considered. Letter forwarded to RMS on 11 Jul 18 requesting information and costings on the NSW Centre for Road Safety's STARS Pilot Program.</p> <p>22.08.18 – Report to October Council meeting on the Warrumbungle Quarry Lease.</p> <p>06.09.18 – RMS Western Region are currently researching the costs and requirements involved in other STAR Pilot Programs, to send this information on to Warrumbungle Shire Council.</p> <p>24.09.18 – Report to October Council meeting on the Warrumbungle Quarry Lease.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
15 March 2018  <b>308/1718</b> (cont.)	<b>Item 3 Minutes of Traffic Advisory Committee Meeting – 27 February 2018</b> <b>308/1718 RESOLVED</b> that Council be provided with a report regarding the status of the Warrumbungle Quarry Lease and future requirements in relation to the access and egress area.	<b>DTS</b>	31.10.18 – RMS requested information on heavy vehicle movements, direction of travel and size of heavy vehicles. This information was sent on the same day it was requested. Currently waiting on their reply. 29.11.18 – RMS have responded to Council's request and explained that they would prefer to run a trial on a quiet road first. There is a possibility that these signs could be erected if the STARS Program is rolled out state wide. 6.03.19 – Report wasn't presented at the February Traffic Advisory Committee meeting, due to the RSO acting in other roles within Council. Report to be presented at the March meeting. 5.04.19 – Centre for Road Safety and RMS have shown interest in supporting the STARS program again and it was mentioned at the Safer Roads and Federal Blackspot Funding Workshop in Dubbo on 03/04/2019. The RSO will now put in an application for the program (with no cost to Council) via the Safer Roads Portal. 2.05.19 – Application submitted on the Safer Roads Portal on 2 May 2019. 2.09.19 – Refer to Council Resolution No 173/1819 of 18 October 2018 in relation to the Quarry Lease.
21 June 2018  <b>450/1718</b>	<b>Item 18 Operational Plan 2018/19 and Delivery Program 2018/22 to 2021/22</b> <b>450/1718 RESOLVED that Council:</b> 5. Grant St John's School Baradine access to water at no cost from the sports field bore until a report is brought back to Council. Water shall be provided only in conjunction with Council's operational needs to water nearby Council fields.	<b>MWW</b>	9.07.18 – Action taken and school advised. 25.07.18 –Further report to Council 7.09.18 – The school is receiving water when Council irrigates the oval. Further investigations are required for the final report. 24.09.18 – Investigations not completed.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
19 July 2018  11/1819	<p><b>Item 6 Minutes of Warrumbungle Aerodromes Advisory Committee Meeting – 26 June 2018</b>  <b>11/1819 RESOLVED</b> that:</p> <p>3. The Warrumbungle Aerodromes Advisory Committee seek in principle support from Council to apply for funding via Council's Economic Development Team to develop Concept Master Plans for the Baradine Aerodrome.</p> <p>4. Council write to the Federal Member for Parkes, The Hon. Mark Coulton, MP to seek assistance in securing funding for a feasibility study into sealing of the Baradine Aerodrome runway.</p>	DTS	<p>22.08.18 – Funding source not yet identified.  8.04.19 – Completed. Funding sought from local Federal Member.  11.06.19 – Federal Member has responded and referred Council to opportunities under the next round of the Building Better Regions Fund and also Council is encouraged to contact AusIndustry in Tamworth.</p> <p>18.09.18 - Onsite meeting with consultant is scheduled for 20 September 2018 to discuss costs of study.  28.09.18 – Quotation for feasibility study received from GHD on 28/09/2018. Fee estimate is for \$17,500 not including specific geotech results to inform the study. Request for funding of \$17,500 for study to be forwarded Mark Coulton's office  24.10.18 – Letter in draft form pending review of scope of works.  11.03.19 – Quotation for designs and feasibility to be sought.  8.04.19 – Completed. Funding sought from local Federal Member for design and feasibility study.  11.06.19 – Federal Member has responded and referred Council to opportunities under the next round of the Building Better Regions Fund and also Council is encouraged to contact AusIndustry in Tamworth.</p>



Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
19 July 2018 <b>25/1819</b>	<p><b>Item 19 Options for Upgrade / Refurbishment of Coonabarabran, Coolah and Dunedoo Sewerage Treatment Plants</b>  <b>25/1819 RESOLVED</b> that Council:</p> <p>2. Adopt the preferred options set out in this report as follows:</p> <ul style="list-style-type: none"> <li>• Coonabarabran STP – Option 2 – Refurbish – Capital Cost \$2,430,000</li> <li>• Coolah STP – Option 4 – New IDEAT – Capital Cost \$3,940,000</li> <li>• Dunedoo STP – Option 2 – Refurbish – Capital Cost \$1,700,000</li> </ul>	<b>MWW</b>	<p>25.07.18 – Tenders being prepared  5.9.18 – the tender documentation in preparation is for inlet works at all three plants; a consultant has been contacted to prepare a technical brief for concept designs as well as for the refurbishment of the Coonabarabran plant  10.10.18 – feedback has been received from DOI on the options assessment and selection and been discussed with both the consultant and DOI; recommendation for Coolah is to add a feasibility study on alternative sites (less flood prone and less close to housing with possibly more effluent reuse opportunity); new EPL conditions will need to be negotiated with the EPA for all sites – outcome of those may impact pathway forward  5.12.18: alternative site assessment received, needs to be presented to DOI; EPL conditions will be negotiated with EPA on 10/12  8.2.19 – update report on Coolah STP submitted to February Council meeting.  28.03.19 – see Resolution 277/1819.  3.6.19 – concept design tenders being finalised for Coonabarabran and Dunedoo STPs, Coolah needs further investigation, see resolution 277/1819  5.7.19 – tenders for Coonabarabran and Dunedoo concept designs will be advertised next week; for Coolah an EOI is being prepared for an alternative site  6.8.19 – Coonabarabran/Dunedoo tenders and Coolah EOI advertised  6.9.19 – received 6 tenders for Dunedoo and 7 for Coonabarabran Concept Designs, Public Works assessing them, report/recommendation expected to Council in October 2019; Coolah EOI re-advertised</p>

Date of Council Meeting & Resolution No.		Responsible Officer	Progress Report
19 July 2018 Cont. <b>25/1819</b>	3. Proceed to undertake the upgrade of the Coolah STP as first priority followed by Coonabarabran and then Dunedoo but conjointly seek tenders for all inlet works for all three sewerage treatment plants.		Item 3: 25.07.18 – Noted 10.10.18 – DOI agreed with Coolah being dealt with as first priority but puts Dunedoo second, then Coonabarabran
19 July 2018 <b>25/1819</b>	<p><b>Item 19 Options for Upgrade / Refurbishment of Coonabarabran, Coolah and Dunedoo Sewerage Treatment Plants</b> 25/1819 RESOLVED that Council:</p> <p>4. Seek section 60 of the <i>Local Government Act 1993</i> (NSW) approvals for all three sewerage treatment plants for undertaking the modification and improvements.</p>	<b>MMW</b>	<p>5.09.18 – Section 60 endorsement of the preferred options has been sought through DOI Water repeatedly and is required to progress to Concept Design. The EPA is supporting Council to speed up this process.</p> <p>10.10.18 – comments have been received back from DOI, Section 60 approval is not considered appropriate at this stage as the options require further development; follow up meetings were held in Jan 2019 and June 2019.</p> <p>5.7.19: Section 60 approval will to be applied for at the end of the Concept design; to complete this falls under the responsibility of the contractor/consultant as per tender</p>

Date of Council Meeting & Resolution No.		Responsible Officer	Progress Report
19 July 2018  <b>32/1819</b>	<b>Item 26 Questions for the Next Meeting 32/1819 RESOLVED</b> that:  2. Council develop a policy for the use of quarries across the Warrumbungle local government area.	<b>DTS</b>	4.01.19 – Existing operational policy has been reviewed. Amended policy to include revised landowner agreement and requirements set out pit restoration by Office of Local Government.
16 August 2018  <b>64/1819</b>	<b>Item 20 Fixing Country Roads – Round 4 64/1819 RESOLVED</b> that Council apply for funding under the NSW Restart Fixing Country Roads Program Round 4 for the following projects:  2. 'Coonabarabran Over Dimension Route – Rehabilitation and strengthening of failed pavement between Gardener Road and Baradine Road' – Estimated cost \$270,000 (funds sought \$250,000).  3. 'Beni Road, 65km South of Coonabarabran – Realignment of bend to improve road safety' – Estimated cost \$200,000 (funds sought \$200,000).  4. 'Warrumbungles Way, 2km East of Binnaway – Bridge to replace culvert in conjunction with railway crossing upgrade' – Estimated cost \$700,000 (funds sought \$675,000).  5. 'Black Stump Way, North of Coolah towards Warrumbungles Way – Road rehabilitation from Warrumbungles Way intersection to Deadmans Gully' – Estimated cost for Stage 1 - \$1,200,000 (funds sought \$1,100,000).  6. Bridge over unnamed creek on Warrumbungles Way (MR 396), 1km South of the intersection with the Newell Highway (commonly known as Loughnans Creek).  7. Replacement of the timber bridge on Warkton Road, known as Tannabah Bridge.	<b>DTS</b>	6.03.19 – Council is in the process of submitting an application for this project. 6.05.19 – Application portal is currently closed.  6.03.19 – Council is in the process of submitting an application for this project. 6.05.19 – Application portal is currently closed.  6.03.19 – Council is in the process of submitting an application for this project. 6.05.19 – Application portal is currently closed.  6.03.19 – Council is in the process of submitting an application for this project. 6.05.19 – Application portal is currently closed.  4.12.18 – Project currently being scoped. Initial geometric design completed and potential side track identified. 6.03.19 – Council is in the process of submitting an application for this project. 27.05.19 – Application portal is currently closed.
16 August 2018  <b>67/1819</b>	<b>Item 23 Water Softening Options for Coolah Water Supply 67/1819 RESOLVED</b> that Council:  i. Makes application for grant funding for softening of the Coolah Water Supply when funding opportunities become available.	<b>MWW</b>	5.09.18 – Noted. There are currently no funding opportunities and not expected to arise in the near future. 7.3.19 – There are currently no funding opportunities to address non-compliances with ADWG aesthetic values (hardness).

Date of Council Meeting & Resolution No.		Responsible Officer	Progress Report
20 September 2018  <b>103/1819</b>	<p><b>Item 14 Binnaway Sewerage Scheme Funding Submission</b>  <b>103/1819 RESOLVED</b> that Council:</p> <p>2. Postpone the establishment of a community based Reference Group for the Binnaway Sewerage Project until Phase 2 funding is approved.</p>	<b>MWW</b>	<p>5.12.18 – funding submission was successful, draft funding deed in preparation  8.2.19 – received final deed, requiring review and signing  7.3.19 – final deed signed. Tender documentation in preparation. Community consultation/formation of a group will be part of this project phase.  5.7.19 – tender documentation finalised  6.9.19 – DPIE requests additions to options assessment</p>
20 September 2018  <b>104/1819</b>	<p><b>Item 15 Camp Cypress Sewer Connection Request</b>  <b>104/1819 RESOLVED</b> that Council conduct further investigations into the funding and engineering options for the connection of sewerage to Camp Cypress.</p>	<b>MWW</b>	<p>5.12.18 – onsite meeting being arranged with users.  8.2.19 – an on site meeting was held between Trust representative, Council staff and Crown Land representatives on 15/01; an EOI for SSWP funding was successfully submitted for a Baradine Sewerage Scheme Upgrade Scoping Study, including the review and assessment of options for extending sewer to Camp Cypress; the Inland Rail intends to establish a 500 person strong camp in Baradine and enquired about Council's sewerage capacity  10.4.19 – the detailed SSWP funding application was submitted at the end of March  6.5.19 – advice on outcome of SSWP funding submission still pending.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
20 September 2018  <b>135/1819</b>	<p><b>Item 39.2 Three Rivers Regional Retirement Community Information Report 135/1819 RESOLVED</b> that:</p> <p>1. Subject to the Structural Engineer's Report, Council authorises the General Manager to progress the project, including getting commenced structures to lock up stage and/or carrying out any other action recommended in the Structural Engineer's Report.</p> <p>2. Council develop a modified proposal to complete the Three Rivers Regional Retirement Community project, within the funding allocated.</p>	<b>DED</b>	<p>2.10.18 – Report from structural engineer not yet received. Plan of works under preparation by Acting Manager Projects.  24.10.18 – Structural Engineers Report received.  25.10.18 – Report sent to Quantity Survey for estimates.  8.11.18 – Estimates yet to be finalised.  5.12.18 – Defective work repairs in progress  7.01.19 – defective work repairs in progress  1.04.19 – further defects identified  31.07.19 – reports for funding bodies and council being prepared  23.08.19 – option to demolish units resolved by Council Resolution 68/1920 – Completed</p> <p>2.10.18 – Proposal under preparation; to be discussed with funding bodies.  24.10.18 – Draft proposal almost complete; awaiting Quantity Surveyors estimates for defective work repairs to be calculated into the modified proposal.  8.11.18 – Draft proposal underway, awaiting estimates.  1.04.19 – See Resolution 318/1819 February 2019 Council meeting, modified proposal to be included in future Council meeting for decision.  31.07.19 reports for funding bodies and council being prepared. Consultation is being undertaken with 355 Committee.  23.08.19 – Completed</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
18 October 2018  <b>164/1819</b>	<b>Item 27 Visitors Information Carpark Acquisition</b> <b>164/1819 RESOLVED</b> that Council surrender part of the Lot 589 DP721790 as per section 377(1)(h) of the <i>Local Government Act 1993</i> (NSW) to ensure access is maintained to the Coonabarabran Showground as per conditions of consent from the Department of Primary Industries – Lands and an easement is placed on title to reflect the access.	<b>DTS</b>	25.10.18 Surveyor to be engaged to prepare plans showing easement for access to showground. 8.11.18 – Quotes being sought for surveyor to prepare plans. 5.04.19 – no further action until OLG request plan for easement. 3.05.19 – survey to be undertaken. 31.05.19 – survey to be undertaken when acquisition is finalised. 05.07.19 – Valuation in progress and acquisition will be finalised then survey will be undertaken 30.08.19 – Still awaiting valuation.
18 October 2018  <b>173/1819</b>	<b>Item 30.2 Boral Quarry</b> <b>173/1819 RESOLVED</b> that:  1. Council negotiate with Boral Resources (Country) Pty Ltd a renewal of the current licence agreement for a new period 1 January 2019 to 31 December 2019.  2. The General Manager is authorised to negotiate with Boral Resources (Country) Pty Ltd on both a renewal of the licence agreement and on a potential purchase of the quarry.	<b>DTS</b>	5.11.18 – A meeting with Boral has been arranged. 4.12.18 – A preliminary meeting has been held with Boral. In the meantime Council has engaged a valuer to report on the property. 4.01.19 – Draft valuation report has been received and is under review. 11.03.19 – Discussions with Boral are occurring. 11.06.19 – A purchase offer and price has been made to Boral. 5.7.19 – No response from Boral despite follow up.
18 October 2018  <b>176/1819</b>	<b>Item 30.4 Review of Organisation Structure</b> <b>176/1819 RESOLVED</b> that Council adopt the organisation structure as identified as “Proposed” in the report on the Review of the Organisation Structure.	<b>GM</b>	5.12.18 – Notice provided to executive staff. Transitioning to the new structure. 29.05.19 – Director Corporate and Community Services position to be readvertised. Manager Planning and Regulation being readvertised for the third time. Chief Financial Officer appointment being made.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
15 November 2018  <b>198/1819</b>	<p><b>Item 18 Coonabarabran Mungindi Road Upgrade Project</b> <b>198/1819 RESOLVED</b> that:</p> <ol style="list-style-type: none"> <li>1. Funding submissions are prepared for the Coonabarabran Mungindi Road Upgrade Project subject to a partnering agreement with both Walgett Shire Council and Narrabri Shire Council.</li> <li>2. The objective for Warrumbungle Shire Council in any funding submission made for the Coonabarabran Mungindi Road Upgrade Project is to upgrade the road between Coonabarabran and Baradine to road train access standard.</li> <li>3. A budget allocation of \$15,000, funded from the Regional Roads Block Grant, is made for the cost of preparing funding submissions for the Coonabarabran Mungindi Road Upgrade Project.</li> </ol>	<b>DTS</b>	<p>7.02.19 – Letter to Narrabri and Walgett has been sent. The letter invites each Council into partnership for the purpose of lodging funding submissions.</p> <p>8.04.19 – Narrabri Shire Council advises they are reviewing road priorities. No response received from Walgett Shire Council.</p>
13 December 2018  <b>219/1819</b>	<p><b>Item 4 Minutes of Traffic Advisory Committee Meeting – 22 November 2018</b> <b>219/1819 RESOLVED</b> that:</p> <ol style="list-style-type: none"> <li>6. Council progress the concept of installing blisters and dip warning signs in Bullinda Street, Binnaway in accordance with Australian Standards and RMS Guidelines.</li> </ol>	<b>DTS</b>	<p>6.02.19 – Options are still being investigated by Council. Options will be presented at the February Traffic Advisory Committee meeting.</p> <p>6.03.19 – An options report is to be presented at the March Traffic Advisory Committee meeting.</p> <p>5.04.19 – The design team are currently creating a design for the blisters as well as an alternative of a cover drain to reduce the severity of the dip. This is forecasted to be completed by the end of the April.</p> <p>3.05.19 – Design to be presented to the May Traffic Committee meeting for consideration.</p> <p>29.05.19 – Revised design to be presented to the June Traffic Committee meeting for consideration.</p> <p>5.07.19 – Design now expected to be presented to the July Traffic meeting.</p> <p>7.08.19 – Design options still being investigated</p> <p>2.09.19 – The design was reviewed by the Traffic Advisory Committee and requests for amendments forwarded to the Design Department for updating.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
13 December 2018  <b>223/1819</b>	<p><b>Item 8 Minutes of Economic Development and Tourism Advisory Committee – 26 November 2018</b>  <b>223/1819 RESOLVED</b> that Council:</p> <p>4. That Council develops a policy around the charitable collection of funds at the Visitor Information Centre for direct distribution within the communities of the shire.</p>	<b>DED</b>	7.01.19 – policy under development 1.04.19 – draft policy developed and being reviewed 03.05.19 draft policy under review 23.08.19 – policy to be reviewed by ELT.
13 December 2018  <b>228/1819</b>	<p><b>Item 13 Binnaway Sewerage Scheme Funding</b>  <b>228/1819 RESOLVED</b> that Council:</p> <p>3. Funds its remaining share of \$102,500 in project Phase 2 from all sewerage charge payers and the Binnaway water supply payers who are likely to be connected to the sewer scheme.</p> <p>4. Undertakes consultation with the Binnaway Community for this proposal to provide sewer to the community and forecast that a loan charge over 10 years be applied for Phase 3 of the project.</p>	<b>MWW</b>	11.2.19: noted; individual contributions yet to be determined  11.2.19: noted; community consultation will commence with commencement of Phase 2
13 December 2018  <b>244/1819</b>	<p><b>Item 30 Silo Road Baradine</b>  <b>244/1819 RESOLVED</b> that Council:</p> <p>1. Apply to the Department of Primary Industries – Lands for consent under section 11 of the <i>Land Acquisition (Just Terms Compensation) Act 1991</i> to issue a proposed acquisition notice to acquire part of Lot 7306 DP1146075, Lot 29 DP750246, Lot 7005 DP1002065, Lot 7017 DP1051677 and Lot 7006 DP1002065 to establish a roadway, subject to the approval of the Minister for Local Government.</p> <p>2. Make an application for the compulsory acquisition of part of the land described as Lot 7306 DP1146075, Lot 29 DP750246, Lot 7005 DP1002065, Lot 7017 DP1051677 and Lot 7006 DP1002065 for the purpose of forming a road in accordance with the requirements of the <i>Land Acquisition (Just Terms Compensation) Act 1991</i>.</p> <p>3. Make an application to the Minister and Governor for approval to acquire the part of the land described as Lot 7306 DP1146075, Lot 29 DP750246, Lot 7005 DP1002065, Lot 7017 DP1051677 and Lot 7006 DP1002065 by compulsory process under section 186 of the <i>Local Government Act 1993</i>.</p> <p>4. Authorise for the Common Seal of the Warrumbungle Shire Council to be affixed to any documentation required to effect acquisition of the land, if required.</p>	<b>DTS</b>	7.02.19 – Application to acquire crown land being drafted to be lodged with Crown Lands 29.03.19 – application to acquire crown lands lodged 19 March 2019. No further action until application approved. 05.07.19 – Clarke and Cunningham engaged to prepare the acquisition application on behalf of Council.  30.08.19 – Clarke and Cunningham requested consent from NSWALC and BLALC. Awaiting response.



Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
13 December 2018  <b>245/1819</b>	<p><b>Item 31 Werribee Road Premer 245/1819 RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>1. Apply to the Department of Primary Industries – Lands for consent under section 11 of the <i>Land Acquisition (Just Terms Compensation) Act 1991</i> to issue a proposed acquisition notice to acquire part of Lot 7304 DP1159006 to establish a roadway, subject to the approval of the Minister for Local Government.</li> <li>2. Make an application for the compulsory acquisition of part of the land described as Lot 7304 DP1159006 for the purpose of forming an access road in accordance with the requirements of the <i>Land Acquisition (Just Terms Compensation) Act 1991</i>.</li> <li>3. Make an application to the Minister and Governor for approval to acquire the part of the land described as Lot 7304 DP1159006 by compulsory process under section 186 of the <i>Local Government Act 1993</i>.</li> <li>4. Authorise for the Common Seal of the Warrumbungle Shire Council to be affixed to any documentation required to effect acquisition of the land, if required.</li> </ol>	<b>DTS</b>	<p>7.02.19 – Application to acquire crown land being drafted to be lodged with Crown Lands  29.03.19 – application to acquire crown lands lodged 19 March 2019. No further action until application approved  05.07.19 Robyn Lee Solicitor engaged to prepare the acquisition application on behalf of Council.  30.08.19 – Robyn Lee Solicitor has advised that Central West LLS have no objection to the acquisition. Solicitor awaiting response from CLALC.</p>
21 February 2019  <b>277/1819</b>	<p><b>Item 10 Coolah Sewage Treatment Plant Upgrade Update Report 277/1819 RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>2. Performs a more detailed assessment of an alternative site location for the Coolah Sewage Treatment Plant to comply with NSW Environment Protection Authority and Department of Industry requirements, before proceeding with the preparation of tender documents for the plant upgrade.</li> </ol>	<b>MWW</b>	<p>10.4.19 – MEDLI modelling (to see how big the area of land would need to be for 100% effluent reuse) as part of the detailed assessment has been completed.  6.5.19 – results of MEDLI modelling forwarded to EPA for feedback as 100% effluent reuse cannot be achieved.  3.6.19 – follow up discussion on MEDLI modelling/reuse area/alternative site scheduled with EPA and DOI for 4/06/19  5.7.19: EOI in preparation for alternative site  6.8.19 – EOI for purchase of land/alternative site advertised, closing 13/08</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
21 February 2019  <b>278/1819</b>	<p><b>Item 11 Coonabarabran Emergency Water Supply Project – February 2019 Update</b> <b>278/1819 RESOLVED</b> that Council:</p> <p>4. Seeks further emergency funding for the purchase of a 250 ML/a permanent groundwater allocation and further works as necessary, considering that the current funding is nearly exhausted.</p> <p>5. Through the Country Mayors' Association, seek an alternative process for the sourcing of licence allocations for town water supplies, especially in emergency situations.</p>	<b>MWW</b>	<p>8.3.19 – a letter to the Minister to request additional emergency funding of \$307,500 to purchase permanent groundwater allocation has been prepared. 13.3.19 – letter sent to the Minister. 6.5.19 – still awaiting response from Minister. 3.6.19 – funding application has been rejected. 5.7.19 – Hydrogeological reports needs to be finalised 6.8.19 – licence allocation addressed again with DPIE Water and being followed up with NRAR</p> <p>6.5.19 – letter sent. 3.6.19 – no response yet.</p>
21 February 2019  <b>282/1819</b>	<p><b>Item 6 Minutes of Warrumbungle Aerodromes Advisory Committee Meeting – 5 February 2019</b> <b>282/1819 RESOLVED</b> that Council:</p> <p>2. Lodge a Development Application for construction of a new two (2) bay Fire Brigade shed incorporating offices and equipment storage rooms at the Coonabarabran Aerodrome.</p>	<b>DTS</b>	<p>4.04.19 – Commenced. Have requested all relevant information for DA from RFS. 11.06.19 – Some information received. More information is being sought to progress further. 2.09.19 – RFS have been asked to provide details for letter of support from Council to acquire funding for structural design. However, the land is currently zoned as community land, therefore a DA is unable to be lodged until the land is rezoned as operational.</p>
21 February 2019  <b>313/1819</b>	<p><b>Item 29.3 Managed Services – Support and Maintenance IT End User Support</b> <b>313/1819 RESOLVED</b> that:</p> <p>1. Council authorise the General Manager to negotiate and enter in to an extension of the Managed services – Support &amp; Maintenance IT End User Support Agreement with Tamworth Regional Council until such time as Council's direction is determined; and</p> <p>2. The General Manager review the existing arrangements for the provision of IT services.</p>	<b>DCCS</b>	<p>11.03.2019 – preliminary discussions have taken place with Tamworth Regional Council.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
21 March 2019  <b>327/1819</b>	<p><b>Item 4 Minutes of Traffic Advisory Committee Meeting – 28 February 2019</b> <b>327/1819 RESOLVED</b> that:</p> <p>2. Investigations be undertaken on the feasibility of installing a disability parking space in front of the Baradine Chemist including the impact on modifying the gutter and adjoining footpath.</p>	<b>DTS</b>	<p>5.04.19 – The design team have included the survey into their schedule and will undertake the feasibility study by the end o the month. 2.05.19 – the Design team are working on the ability for a disabled car park to be put in and meet Australian Standards.</p>
21 March 2019  <b>343/1819</b>	<p><b>Item 20 Unpaid Rates &amp; Charges and Debt Recovery</b> <b>343/1819 RESOLVED</b> that Council:</p> <p>1. Engage the existing debt recovery agency to implement the Unpaid Rates and Charges – Debt Recovery Process as presented, including making two additional phone calls to debtors prior to any legal action commencing, for a trial period of 12 months; and</p> <p>2. Conduct a review of debt recovery processes following the 12 month trial period, including a review of the amount and percentage of outstanding rates and charges during the trial period</p>	<b>DCCS</b>	<p>6.05.2019 – Action has been scheduled following twelve-month trial.</p>
21 March 2019  <b>348/1819</b>	<p><b>Item 25 Uarbry Hall Development Application Fees</b> <b>348/1819 RESOLVED</b> that Council defer a decision to allow for further discussion to take place with the local group over possible alternative venue proposals.</p>	<b>DED</b>	<p>31.05.19 – Deferred 31.07.19 – Applicant advised they were seeking to withdraw the Development Application; letter yet to be received advising of same. 03.09.19 – Discussions occurring between applicant and town planner regarding options on the DA</p>
18 April 2019  <b>361/1819</b>	<p><b>Item 3 Minutes of Traffic Advisory Committee Meeting – 28 March 2019</b> <b>361/1819 RESOLVED</b> that:</p> <p>2. Bus zone signage be installed in Barwon Street, Baradine adjacent to the Preschool as per the approved sign plan.</p> <p>3. In principle support be granted for the installation of two disabled parking spaces in front of the Medical Centre at 42 Binnia Street, Coolah subject to meeting the relevant standards.</p>	<b>DTS</b>	<p>2.05.19 – One sign has been erected and the second sign will be erected once the tree branches have been cut.</p> <p>2.05.19– Design team are currently performing a survey and creating a design. 2.07.19 – A design was presented at the June Traffic Committee meeting and it was found to not meet standards, a new design is currently being prepared. 7.08.19 – Design options still being investigated. 5.09.19 – Design recommended to Council at the August Traffic Advisory Committee meeting.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
18 April 2019 <b>362/1819</b>	<p><b>Item 4 Minutes of Coonabarabran Sporting Complex Advisory Committee Meeting – 3 April 2019</b> <b>362/1819 RESOLVED</b> that:</p> <p>2. Use of amenities within the Sport and Recreation building is investigated for use by netball players, with the findings of this investigation reported to the Committee.</p> <p>3. Council be provided with a report in relation to ongoing issues at the complex plus advice on revenue raised at the centre.</p>	<b>DTS</b>	<p>6.05.19 – Investigations ongoing. 11.06.19 – Matter tabled at Sporting Complex Advisory Committee meeting on 12 June 2019. 5.07.19 – Meeting rescheduled to 10 July 2019. 6.08.19 – Informal discussions held on the 10 July 2019. Options for internal modification of building are being investigated.</p> <p>6.05.19 – In progress.</p>
18 April 2019 <b>373/1819</b>	<p><b>Item 15 Suspension of Service Approval – Castlereagh Family Day Care</b> <b>373/1819 RESOLVED</b> that Council note the outcome of the application to suspend the service approval for Castlereagh Family Day Care for up to 12 months.</p>	<b>DCCS</b>	6.5.19 - Suspension of service noted. No further action at this time.
18 April 2019 <b>374/1819</b>	<p><b>Item 16 Youth Strategy</b> <b>374/1819 RESOLVED</b> that Council:</p> <p>1. Identify suitable sources of external funding and make applications for funding for the development of a Youth Strategy; and</p> <p>2. Progress with the development of a Youth Strategy only if an appropriate level of funding can be secured for this purpose.</p>	<b>DCCS</b>	6.5.19 - Funding of Youth Strategy will be applied for if suitable grant becomes available. 26.6.19 – Council is submitted an application to the Youth Opportunities Program for funding for this purpose 16/7/2019.
18 April 2019 <b>377/1819</b>	<p><b>Item 19 Coonabarabran Local History Group</b> <b>377/1819 RESOLVED</b> that Council:</p> <p>2. Authorise the General Manager to negotiate and enter into a formal agreement/Memorandum of Understanding outlining conditions of the agreement for use of office space at the Coonabarabran Visitors Information Centre between Coonabarabran DPS Local and Family History Group Inc for a period of two (2) years with an option to extend for a further two (2) year period.</p>	<b>DED</b>	<p>31.07.19 – drafting of agreement in progress 23.08.19 – meeting held with DPS. Draft agreement discussed and negotiation on clauses and fees in progress 03.09.19 – Alterations to draft agreement underway</p>
18 April 2019 <b>390/1819</b>	<p><b>Business of Great Urgency</b> <b>389/1819 RESOLVED</b> that Council deal with business relating to the Town Beautification Committee as a matter of great urgency. <b>The Mayor declared business relating to the Town Beautification Committee a matter of great urgency.</b> <b>390/1819 RESOLVED</b> that:</p> <p>1. A report be prepared on the implementation of the Town Beatification Committee.</p>	<b>DTS</b>	<p>6.05.19 – A report will be prepared for the June Council meeting. 5.07.19 – Report prepared for July Council meeting. 6.08.19 – Report prepared for August Council meeting. 2.09.19 – Completed. Refer to Council Resolution No 54/1920 of 15 August 2019.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 May 2019  394/1819	<p><b>Item 3 Minutes of Traffic Advisory Committee Meeting – 16 April 2019</b> <b>394/1819 RESOLVED</b> that:</p> <p>2.</p> <p>b) Investigate road widening options that may improve safety at the intersection of Indian Lane and Aerodrome Road, Baradine.</p> <p>c) Council refer to the Australian Standard on the suitability of installing a Convex Safety Mirror at the intersection of Indian Lane and Aerodrome Road, Baradine.</p>	<b>DTS</b>	<p>30.05.19 –b) Council's design crew are currently investigating this and will report back to the Traffic Committee at the June meeting.</p> <p>c) The design crew are currently looking into the standards and will report back at the June Traffic Committee meeting.</p> <p>2.07.19 – b) &amp; c) Traffic counters have been placed at the intersection to pick up count, turning directions and speed. This data will then be presented to the August Traffic Advisory Committee meeting</p> <p>5.09.19 – Options recommended to Council at the August Traffic Advisory Committee meeting.</p>
16 May 2019  396/1819	<p><b>Item 5 Notice of Motion – Yarning Circle at Neilson Park, Coonabarabran</b> <b>396/1819 RESOLVED</b> that Council undertake community consultation on a proposal to permit the construction of a Yarning Circle in Neilson Park, Coonabarabran.</p>	<b>DTS</b>	<p>11.06.19 – Not commenced.</p> <p>01.08.19 – Media and letterbox drop completed. Closing date for submissions is 22 August 2019.</p> <p>05.09.19 – No submissions received. Report prepared for September Council meeting.</p>
16 May 2019  398/1819	<p><b>Item 7 Baradine Water Treatment Plant Upgrade Funding</b> <b>398/1819 RESOVLED</b> that Council:</p> <p>3. Makes further representations for total funding of \$994,000 for total project cost of \$1,326,000.</p>	<b>MWW</b>	<p>33.6.19- discussed with nominated DOI representative and follow up email sent on 31/05/19 as requested by him, awaiting response.</p> <p>6.8.19 – still awaiting response, followed up on 6/06, 26/6, 13/07 and 6/08</p> <p>6.9.19 – DPIE indicated via email on 7/8/19 that they do not intend to provide further funding; a funding deed has been sent meanwhile; Council re-assesses the required cost for completion; Section 60 endorsement has not yet been provided</p>
16 May 2019  404/1819	<p><b>Item 13 Determination of the Local Government Remuneration Tribunal 2019</b> <b>404/1819 RESOLVED</b> that:</p> <p>1. The Councillor Annual Fee remain at \$11,860.</p> <p>2. \$1,500.00 of the savings made by not increasing the Councillor Annual Fee by 2.5% as recommended by determination of the Local Government Remuneration Tribunal be redirected to Council contribution to the Yarning Circle and the remainder (\$1,200.00) be directed to community projects under the Council's Financial Assistance Donations program</p>	<b>DCCS</b>	<p>14.06.19 – To be added to 2019/20 budget adjustments 1st Quarter 2019/20.</p> <p>14.06.19 - Work order 2064 created to be added to 2019/20 budget adjustments 1st Quarter 2019/20.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 May 2019 <b>409/1819</b>	<b>Supplementary motion 409/1819 RESOLVED</b> that Council authorise Councillors Hill and Capel to determine Community Financial Assistance Donations applications to be funded with any savings over \$1,500.00 resulting from Resolution 404/1819 (\$1,200.00).	<b>DCCS</b>	14.06.19 - Councillors Hill and Capel are yet to meet to consider.
16 May 2019 <b>416/1819</b>	<p><b>Item 24 Road Closure and Opening on Morrisseys Road 416/1819 RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>1. Authorise the General Manager to negotiate with the landowner for the purchase of a portion of Lot 1 DP531365 (identified as proposed Lot 1 on the draft Plan of Subdivision <u>attached to the Report to Council</u>).</li> <li>2. Authorise the purchase of a portion of Lot 1 DP531365 (identified as proposed Lot 1 on the attached draft Plan of Subdivision) on terms negotiated by the General Manager.</li> <li>3. Authorise the General Manager to sign all documents associated with the conveyancing transaction (including a Client Authorisation Form to effect the transaction).</li> <li>4. Pay the landowners' legal and other costs associated with the transfer.</li> </ol>	<b>DTS</b>	<p>11.06.19 – Negotiation of purchase price with landholder is currently underway. 5.07.2019 – Matter held over until the road closure process has been resolved with Crown Lands.</p> <p>11.06.19 – Negotiation of purchase price with landholder is currently underway. 5.07.2019 – Matter held over until the road closure process has been resolved with Crown Lands.</p> <p>11.06.19 – Documentation to be signed following agreement of purchase price with landholder.</p> <p>11.06.19 – Payment of landowners' legal and other associated costs are to be made at the time of settlement.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 May 2019 <b>416/1819</b>	5. Close the unconstructed public road adjoining Lot 22 DP 805612, Lot 23 DP 805612 and Lot 1 DP 531365 in accordance with Part 4 Division 3 of the <i>Roads Act 1993</i> .		11.06.19 – Notice of proposed road closure forwarded to notifiable authorities, Crown Lands and adjoining landholders on 21 May 2019. Advertisement published in the Coonabarabran Times and Council's website on 30 May 2019 with submissions to be received by 28 June 19. 5.07.2019 – Submissions on the proposed road closure closed on 28 June 2019. One objection was received from Crown Lands pending receipt of further information including; proof that the road is not a Crown road, and Declaration or evidence of construction if council intends for the road to remain vested in council upon closure. A response with supporting information is currently being prepared. Draft Subdivision Plans and Administration Sheets have been prepared. 06.09.19 – A draft response to Crown Lands has been prepared. Awaiting provision of supporting information / evidence for attachment to correspondence.
20 June 2019 <b>431/1819</b>	<p><b>Item 5 Minutes of Traffic Advisory Committee Meeting – 23 May 2019</b> <b>432/1819 RESOLVED</b> that:</p> <p>2. 7.30am – 8.30am and 3.00pm – 4.00pm timed bus stop signs be erected in the first parking bay of the Hickeys Falls rest area as per the sign plan.</p> <p>3. a 'No Through' (g9-18) sign be erected at the entrance to Koala Crescent at Coonabarabran and that Council investigate the feasibility and warrant for a safer option bus stop area.</p> <p>4. bollards be erected in front of the shop front posts at 62-64 Binnia Street in Coolah and that Council monitor the impact of these bollards for potential further use in other areas of the shire.</p>	<b>DTS</b>	<p>2.07.19 – Signs crew have been informed and are ordering the signs.</p> <p>5.09.19 – Completed. Signs were erected in the last week of August.</p> <p>2.07.19 – Signs crew have been informed and are ordering the signs. 6.08.19 – The sign was erected in the last week of July. The bus stop is currently being investigated.</p> <p>5.07.19 – Property owner advised on outcome of determination by Traffic Committee.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
20 June 2019  <b>441/1819</b>	<p><b>Item 14 Draft Operational Plan 2019/20 RESOLVED</b> that:</p> <p>5. The General Manager identify further savings and report them to Council at the first quarterly review (due in October / November 2019).</p>	<b>DCCS</b>	
20 June 2019  <b>453/1819</b>	<p><b>Item 20.3 Three Rivers Regional Retirement Community Information Report 453/1819 RESOLVED</b> that Council:</p> <p>2. Seeks the advice of the Three Rivers Regional Retirement Community s355 Committee on the future of the project.</p> <p>3. Explore the opportunity to include the community centre, outdoor living classroom and walk / cycleway in the future options for the Three Rivers Regional Retirement community project</p> <p>4. Explore options for the affordable housing providers to participate in the project.</p>	<b>DED</b>	<p>05.07.19 – feasibility options being generated and meeting with the committee to be held in the near future 31.07.19 – meeting held 30 July 2019 23.08.19 – Completed</p> <p>05.07.19 – feasibility options being generated and meeting with the committee to be held in the near future 31.07.19 – options generated to include community centre, outdoor living classroom and walk / cycleway – presented at meeting held 30 July 2019 23.08.19 – Completed</p> <p>05.07.19 – feasibility options being generated and meeting with the committee to be held in the near future 31.07.19 – discussion with affordable housing provider undertaken 23.08.19 – Completed</p>



Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
18 July 2019 <b>07/1920</b>	<p><b>Item 5 Minutes of Traffic Advisory Committee Meeting – 27 June 2019 7/1920 RESOLVED</b> that:</p> <ol style="list-style-type: none"> <li>1. Approval be granted to Coonabarabran Pony Club for the closure of John Street, Coonabarabran from Edwards Street to Dalgarno Street from 3.00pm to 3.30pm on Friday, 4 October 2019 for the Annual Pony Camp Street Parade subject to: <ul style="list-style-type: none"> <li>• Receipt of current Public Liability Insurance</li> <li>• RMS Special Events concurrence</li> <li>• Compliance with Council’s Road Closure Guidelines.</li> </ul> </li> <li>2. The old 6 metre vehicle restriction regulatory sign located 66 metres east of the Dunedoo Caravan Park entrance on Bolaro Street, Dunedoo be removed.</li> </ol>	<b>DTS</b>	<p>6.08.19 – Approval letter will be drafted and is to be sent by 30 August 2019.</p> <p>5.09.19 – Completed. Approval letter was sent to the Pony Club on 30 August 2019.</p> <p>6.08.19 – Signs crew to be notified.</p> <p>5.09.19 – Sign to be investigated and signs crew to be notified.</p>
18 July 2019 <b>19/1920</b>	<p><b>Item 17 Name Change Proposal for the Locality of Napier Lane 19/1920 RESOLVED</b> that the locality of Napier Lane be abolished and affected properties are incorporated into either Purlawaugh, Ulamambri or Coonabarabran subject to:</p> <ol style="list-style-type: none"> <li>1. Concurrence from Geographical Names Board.</li> <li>2. Consultation with property owners on new locality boundaries.</li> <li>3. Report back to Council on final boundaries for revised localities of Purlawaugh, Ulamambri and Coonabarabran.</li> </ol>	<b>DTS</b>	<p>31.07.19 – A media notice and survey to property owners have been prepared for distribution.</p> <p>30.08.19 – Submission period closed on 30 August 2019. Approximately 30% of surveys have been received. Further contact to be made with property owners to determine a preferred boundary.</p>
18 July 2019 <b>20/1920</b>	<p><b>Item 18 Proposal to Name and Gazette Two Private Roads in Homeleigh Drive Estate 20/1920 RESOLVED</b> that Council undertakes the process of officially naming the following two private roads that intersect with Homeleigh Drive:</p> <ol style="list-style-type: none"> <li>1. Biruu Gaba Road (that extends north from Homeleigh Drive approximately 100 metres north of Castlereagh River).</li> <li>2. Echidna Close (road that extends in an easterly direction approximately 1.4km north of Castlereagh River)</li> <li>3. Re-establish the Alcohol Free Zones in the towns of Baradine, Binnaway, Coonabarabran, Coolah, Dunedoo and Mendooran for a period of four (4) years from July 2019 to July 2023.</li> </ol>	<b>DTS</b>	<p>31.07.19 – A media notice and letters to property owners advising road name changes have been prepared and distributed.</p> <p>30.08.19 – Notification period closed on 30 August 2019. One verbal and three written complaints were received from the same property owner for the naming of Biruu Gaba Road.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
18 July 2019 <b>22/1920</b> Cont.	4. Develop a policy to address and facilitate outdoor dining and business use of footpaths.	<b>DED</b>	03.09.19 – Draft Policy under development
18 July 2019 <b>23/1920</b>	<b>Item 21 Coonabarabran Administration Building Roof Replacement 23/1920 RESOLVED</b> that Council readvertise the Coonabarabran Administration Building Roof project to seek tenders through the tender process.	<b>DED</b>	31.07.19 – Readvertised – tender closes 27 August 2019 23.08.19 – project out for tender 03.09.19 – No tenders lodged, report to Council during September 2019
18 July 2019 <b>24/1920</b>	<b>Item 22 Coolah Youth and Community Centre Building 24/1920 RESOLVED</b> that Item 22, the Coolah Youth and Community Centre Building lie on the table.	<b>DTS</b>	31.07.19 – Business paper report being prepared. 30.08.19 – Completed. Matter to lie on the table.
15 August 2019 <b>43/1920</b>	<b>Item 6 2019 Local Government NSW Annual Conference Motions RESOLVED</b> that Council: <ol style="list-style-type: none"> <li>1. Notes the report on the 2019 Local Government NSW Annual Conference motions.</li> <li>2. Submits a motion to the LGNSW Conference seeking that local council's be notified of water license applications that may impact town water supplies. In addition to this that advertising all license applications be made in the local government area that is impacted.</li> <li>3. Submits a motion to the LGNSW Conference seeking that the Model Code of Meeting Practice be amended to allow Public Forum on any issues.</li> <li>4. Submits a motion to the LGNSW Conference about the one size fits all policy on asbestos and that subsidies be provided to local councils in dealing with the receipt of asbestos.</li> <li>5. Authorise the General Manager to appropriately word motions.</li> </ol>	<b>GM</b>	

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
15 August 2019  <b>44/1920</b>	<p><b>Item 7 Stronger Country Communities Fund – Round Three</b>  <b>RESOLVED</b> that:</p> <ol style="list-style-type: none"> <li>1. A Council workshop be held with community members to provide information on possible community projects.</li> <li>2. The workshop is to be held on Friday 23, August 2019.</li> </ol>	<b>GM</b>	Workshop Held 23 August 2019. Report to September 2019 Council Meeting Completed
15 August 2019  <b>48/1920</b>	<p><b>Item 11 Mayor’s Fire Appeal (Sir Ivan Fire) Finalisation</b>  <b>RESOLVED</b> that:</p> <ol style="list-style-type: none"> <li>1. Council note the report on the Mayor’s Fire Appeal (Sir Ivan Fire) Finalisation,</li> <li>2. Council thanks the individual members of the Advisory Panel for the way they have positively participated in the successful operation of the Warrumbungle Shire Mayor’s Bushfire (Sir Ivan) Appeal and, in particular, former Mayor and current Councillor Mr Peter Shinton and a number of Council staff,</li> <li>3. The \$10,000 transferred from the Appeal Trust account and placed in a Council Trust Account for agreed use of the Uarbry Community be required to be utilised or spent before the 30 June 2020, and details of that allocation be included in the next available 2019/20 Quarter Budget Review,</li> <li>4. Council adopts the Minutes of the Warrumbungle Shire Mayor’s Bushfire (Sir Ivan) Appeal Advisory Panel Meeting held Thursday 18 July 2019, and</li> <li>5. The Warrumbungle Shire Mayor’s Bushfire (Sir Ivan) Appeal be closed forthwith and the Advisory Panel disbanded</li> </ol>	<b>DCCS</b>	09.09.19 – Completed – letters of thanks sent to Advisory Panel Members
15 August 2019  <b>49/1920</b>	<p><b>Item 12 Public Forum Policy</b>  <b>RESOLVED</b> that Council endorses the Public Forum Policy as presented to be included in the Strategic Policy Register.</p>	<b>DCCS</b>	

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
15 August 2019  <b>50/1920</b>	<p><b>Item 13 Long Term Financial Plan (LTFP) 2019/20 to 2028/29</b>  <b>RESOLVED that Council:</b></p> <ol style="list-style-type: none"> <li>Notes the report on the Long Term Financial Plan (LTFP) 2019/20 to 2028/29;</li> <li>Adopts the revised Long Term Financial Plan (LTFP) 2019/20 to 2028/29 together with any additional changes noted by Council.</li> </ol>	<b>DCCS</b>	09.09.19 - Completed
15 August 2019  <b>52/1920</b>	<p><b>Item 15 Electronic Key Access for Town Pool Gates</b>  <b>RESOLVED that:</b></p> <ol style="list-style-type: none"> <li>A project to upgrade the key access system for entry gates at all town pools is included in budget considerations for 2020/21 at an estimated cost of \$15,000.</li> <li>A trial period at Coolah town pool for a key access system for entry gates be conducted in the 2019/20 financial year.</li> </ol>	<b>DTS</b>	05.09.19 – Quote to be received by 13 September 2019 by Gunnedah Locksmiths for the installation of an electronic key system at Coolah Pool.
15 August 2019  <b>53/1920</b>	<p><b>Item 16 Swimming Pool Opening Hours Timetable, Age of Entry and Volunteer Lifeguards</b>  <b>RESOLVED that:</b></p> <ol style="list-style-type: none"> <li>The opening hours timetable that has been advertised and included in Attachment 1 is implemented from the commencement of the 2019/20 swimming season on the 5 October 2019.</li> <li>The opening hours timetable in Attachment 1 is circulated to known user groups and schools within the Local Government Area.</li> <li>The age of entry to all pools for children without supervision by a parent or guardian remain at 10 years old.</li> </ol>	<b>DTS</b>	<p>05.09.19 – Council’s website has been updated with the implemented timetable and a media release has also been published through various media platforms informing the community of the new timetable.</p> <p>05.09.19 – The timetable was circulated to all known user groups and schools within Council’s LGA on 03/09/2019.</p> <p><b>05.05.19 – Completed. No amendments to the minimum age without supervision has been made to Council documents.</b></p>
15 August 2019  <b>54/1920</b>	<p><b>Item 17 Coonabarabran Town Beautification Committee</b>  <b>RESOLVED that Council:</b></p> <ol style="list-style-type: none"> <li>Proceed to establish the Coonabarabran Town Beautification Advisory Committee to receive recommendations on specific projects and or development of strategies for Coonabarabran.</li> <li>Establish terms of reference for the Advisory Committee</li> </ol>	<b>DTS</b>	2.09.19 - Report and Terms of Reference drafted for review.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
15 August 2019 <b>55/1920</b>	<b>Item 18 Tree Proposal in Charles Street and Cowper Street, Coonabarabran</b> <b>RESOLVED</b> that Council abandon the project to install Pyrus Chanticleer trees in Charles Street and Cowper Street and restore the money to the budget.	<b>DTS</b>	05.09.19 – The community was notified through Council's Facebook page on this resolution.
15 August 2019 <b>56/1920</b>	<p><b>Item 19 Asset Management Plan – Roads</b> <b>RESOLVED</b> that the Asset Management Plan Roads shown is adopted by Council and the following actions be undertaken:</p> <ol style="list-style-type: none"> <li>1. Report to Council on the road classification system. Include in the same report service level targets for planned maintenance activities and intervention levels for unplanned maintenance activities.</li> <li>2. Review and update condition rating scales and include in a revised version of AMP Roads.</li> <li>3. Report on unit rate data for the following roadwork activities; bitumen reseals, pavement rehabilitation and gravel resheeting. Include updated information in revised version of AMP Roads.</li> <li>4. Consult with the community on acceptable levels of road condition and on expected levels of road maintenance.</li> <li>5. When completed, publicise a map identifying the location of projects in the four (4) year works program for roadworks associated with pavement renewal and pavement upgrades.</li> </ol>	<b>DTS</b>	2.09.19 – Not commenced.
15 August 2019 <b>59/1920</b>	<b>Item 22 Notice of Motion – Assist Ratepayers in Purchasing Rainwater Tanks</b> <b>RESOLVED</b> that a report be brought back to a future Council meeting outlining the practicality, feasibility and the desirability of council providing assistance to ratepayers to purchase rainwater tanks to augment the water supply.	<b>DED</b>	23.08.19 – under investigation 03.09.19 – report being prepared for Council
15 August 2019 <b>68/1920</b>	<p><b>Item 23.2 Three Rivers Regional Retirement Community Information Report</b> <b>RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>1. Endorses the actions as outlined in the report in relation to the Three Rivers Regional Retirement Community Project.</li> <li>2. Endorses and adopts the Feasibility Report provided as an Attachment to this report.</li> <li>3. Supports Option 10 as outlined in the Feasibility Report which includes demolition of all units.</li> </ol>	<b>DED</b>	23.08.19 – discussions with funding bodies underway 03.09.19 – discussions with funding bodies continuing

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
15 August 2019  <b>68/1920</b>  Cont.	<ol style="list-style-type: none"> <li>4. Submit funding variations for the project under Restart NSW Funding and National Stronger Regions Funding to reflect the changes to the project as detailed in Option 10.</li> <li>5. Seek the support of the local State and Federal Members to utilise the remaining funds from the project on Option 10; and to support lodgement of a fresh funding application to rebuild a smaller number of units towards the rear of the site.</li> </ol>	<b>DED</b>	23.08.19 – discussions with funding bodies underway 03.09.19 – discussions with funding bodies continuing
15 August 2019  <b>69/1920</b>	<p><b>Item 23.3 Tender for Baradine Skate Park Construction</b> <b>RESOLVED</b> that:</p> <ol style="list-style-type: none"> <li>1. Tenders received for construction of the skate park project at Baradine are not accepted.</li> <li>2. Authorise the General Manager in accordance with Clause 178 (3) (e) of the Local Government (General) Regulation to enter into negotiations with CONVIC Pty Ltd for the construction of the Skate Park project at Baradine.</li> <li>3. Should negotiations be successful then Council authorise the General Manager to accept the tender.</li> <li>4. The General Manager report to Council on the tender negotiations.</li> </ol>	<b>DTS</b>	05.09.19 – Waiting on CONVIC Pty Ltd to approve negotiations with Council, approval should be received by 27 September 2019.
15 August 2019  <b>70/1920</b>	<p><b>Item 23.4 Tender for Screening and Crushing at Warrumbungle Quarry</b> <b>RESOLVED</b> that Council accept, BMR Quarries Pty Ltd, as the preferred supplier of rock screening and crushing services at Warrumbungle hard rock quarry until 30 June 2021, at an estimated annual price of \$392,250 (incl GST). Should the preferred supplier not be available at any stage, then Council accept Maas Group as the alternate supplier, at an estimated annual price of \$400,950 (incl GST).</p>	<b>DTS</b>	2.09.19 – Completed. BMR and Maas Group have both been notified. 2.09.20 notified.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
15 August 2019  <b>72/1920</b>	<b>Late Mayoral Minute – Drought Assistance</b> <b>RESOLVED</b> that Council: <ol style="list-style-type: none"> <li>1. Identify a 'rate rebate' as the highest priority for drought assistance if the Federal Government is to offer a second round of Drought Communities Programme funding.</li> </ol>	<b>GM</b>	
	<ol style="list-style-type: none"> <li>2. Make representations to the Federal Member for Parkes to pursue such assistance.</li> </ol>		11.09.2019 Letters sent on 23.08.19 to Mark Coulton and Roy Butler
	<ol style="list-style-type: none"> <li>3. Consider further ways in which State Government can best provide drought assistance / relief and provide advice to the Council General Manager on these.</li> </ol>		