

SG | WAT500064

**30 March 2022**

General Manager  
Engineering/Water Manager

Via email

To Whom It May Concern,

**OWUA CONDITION ASSESSMENT OF EXISTING GROUNDWATER BORES INSW FUNDED PROJECT**

As you are aware, some member councils are participating in an INSW funded Condition Assessment of Groundwater Bores.

Some of those member councils wished to have the scope of this funded project changed to include works rather than investigation.

An initial approval of that scope change was conditionally agreed to, however, on further discussion with the funding party it has become apparent that the change of scope being requested deviates too far from the original scope of the project both financially and technically to meet the criteria for a scope change.

As such, it is my advice to the members that we part with this project and terminate it at Task 2.

Notification of how we wish to proceed is required to be provided no later than COB Wednesday 6 April 2022 and as such, I request anyone that has a comment or wishes to object to the termination of the project to please contact me no later than Monday 4 April 2022.

Yours Sincerely



**DOUG MOORBY**  
Chairperson Orana Water Utilities Alliance