

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>16 April 2020</p> <p><b>371/1920</b></p> <p>Doc ID 113924</p>	<p><b>Item 13 Review of Warrumbungle Waste 371/1920 RESOLVED</b> that Council:</p> <p>5. Costs and investigates the provision of a green waste pick up service via 240lt wheelie bins within the townships across the LGA.</p>	<p><b>DEDS</b></p>	<p>04.02.21 – to be commence when Manager Planning and Regulation recruited.</p> <p>01.06.22 – no further progress at this stage.</p> <p>28.06.22 – needs a fresh report to Council as over 12 months old, to be provided in August.</p> <p>06.07.22 – report to be prepared for August Council meeting.</p> <p>27.10.22 – report yet to be prepared.</p> <p>21.11.22 – Investigations are underway into the provision of a green waste service. A report will be presented to Council once information and costs are available.</p> <p>11.01.23 – investigations and costings being prepared.</p> <p>28.04.23 – no further progress. Other pressing priorities see project delayed.</p> <p>25.05.23 – Investigations into the provisions commencing with costs being prepared.</p> <p>20.06.23 – Costings being investigated.</p> <p>03.08.23 – Costings obtained – report to be brought back to council on the viability of the service.</p> <p>24.08.23 – Report being drafted for future Council Meeting.</p> <p>27.10.23 – Report being drafted for future Council Meeting.</p> <p>06.11.23 – Report to future Council Meeting.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>15 April 2021</p> <p><b>304/2021</b></p> <p>Doc ID 131100</p>	<p><b>Item 18 Coonabarabran Water Security: Timor Dam Raising, Dam Safety Upgrade Requirements and Increased Groundwater Allocation</b></p> <p><b>304/2021 RESOLVED</b> that Council:</p> <p>3. Applies for an increased licence allocation for Coonabarabran's groundwater bores from 50 ML/a to 400 ML/a.</p>	<p><b>DEDS</b></p>	<p>22.04.21 – all recommendations accepted for increase in water allocation and formalisation of contract being progressed.</p> <p>03.08.21 – application for increased licence allocation to 510ML (based on IWCM draft and further details from hydrogeological report) prepared by consultant and being reviewed prior to submission.</p> <p>21.09.21 – application submitted on 1/09 and application fee paid; processing of the application is expected to take a few weeks.</p> <p>05.10.21 – awaiting outcome of Specific Purpose Access Licence (SPAL) application for increased allocation from 1/09.</p> <p>02.12.21 – the application appears to be processed by NRAR as further information was requested, which was provided (Hydrogeologist Report, IWCM Issues Paper, IWMC Strategy Draft).</p> <p>28.02.22 – application result not yet received from NRAR.</p> <p>04.03.22 – contact with NRAR on 4 March 2022, advice received that licence changes can take up to 2 years for processing.</p> <p>03.05.22 – Awaiting on licence changes, email sent 27 April to follow up NRAR on licence change. Advised by NRAR 65days for progressing from initial request.</p> <p>06.07.22 – no advice from NRAR at this stage, continuing to follow up on a monthly basis.</p> <p>21.11.22 – Application still under assessment by NRAR.</p> <p>28.04.23 – Contact made with NRAR- no response has been received from NRAR, advice has been received from DPE that the application is still being assessed</p> <p>05.06.23 – Letter drafted for local member and relevant Minister re delays with progression of this matter. Contact made with DPE Licensing and Approvals Team whom the application now sits with; Council has been requested to provide further information for application assessment.</p> <p>06.06.23 – DPE Water have given preliminary advice that a total 350ml licence will be sufficient (including current 50ml licence).</p> <p>03.08.23 – The application has been progressed to the next stage of assessment, DPE Water Hydrogeological team are completing a assessment of the application this is anticipated to take 3 months to complete.</p> <p>29.11.23 – application in final stages of assessment by DPE Water. Follow up with DPE to confirm when formal advice will be issued to Council completed on 29.11.23</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
15 April 2021  <b>304/2021</b>  <b>(cont)</b>  Doc ID 131100	<b>Item 18 Coonabarabran Water Security: Timor Dam Raising, Dam Safety Upgrade Requirements and Increased Groundwater Allocation</b> <b>304/2021 RESOLVED</b> that Council:  3. Applies for an increased licence allocation for Coonabarabran's groundwater bores from 50 ML/a to 400 ML/a.	<b>DEDS</b>	25.08.23 – Application still under assessment by DPE Water Hydrogeological team, assessment determination set to be delivered mid September. 09.09.23 – Additional information on GPS location of bores requested by DPE water, has been provided by Council 05.10.23 – application still under assessment by DPE Water. 31.10.23 – application in final stages of assessment by DPE Water. 29.11.23 – application in final stages of assessment by DPE Water. Follow up with DPE to confirm when formal advice will be issued to Council completed on 29.11.23
18 November 2021 <b>160/2122</b>  Doc ID 143364	<b>Item 30.3 Sustainability of Child Care Services</b> <b>160/2122 RESOLVED</b> that Council consult with staff and the community on relevant actions proposed in the sustainability and child care reports.	<b>DCCS</b>	10.03.22 – Awaiting completion of other projects including funding acquittals. 29.11.22 – an updated report will be prepared for February Council meeting. 01.03.23 – MCC met with GM and DCSS to discuss relevant actions and strategy. A report will be prepared for May council meeting. 09.05.23 – A report will be prepared by MCC for the July Council Meeting, following the end of financial year. 11.07.23 – Children's Services Review will be completed by MCC in August and a report prepared for Council in September. 06.09.23 – A new report is being prepared for ELT in November to incorporate the findings of the ACCC and IPART childcare inquiries. 30.09.23 – Childcare Needs Survey released for community consultation

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>17 March 2022 <b>238/2122</b></p> <p>Doc ID 149766</p>	<p><b>Item 20 Warrumbungle Water – Fluoride Re-instatement 238/2122 RESOLVED</b> that Council:</p> <p>2. Executes the funding deeds for fluoridation installation at the Coolah site.</p>	<p><b>DEDS</b></p>	<p>11.04.22 – To be provided by NSW Health.  03.05.22 – Received quotes from two contractors. Assessment process to happen week of 16 May.  01.06.22 – Funding agreement to be drafted.  02.08.22 – awaiting funding agreement from NSW Health.  06.10.22 – written confirmation on funds for Coonabarabran and Coolah received.  27.10.22 – Quotes being reconfirmed, funds secured, planning for works underway.  21.11.22 – Quotes have been reconfirmed, the final revised cost estimate is to be sent to NSW Health for approval, works have been planned and scheduled once final approval from NSW Health is obtained.  11.01.23 – Funding secured, works to commence.  23.02.23 – Works have commenced, completion is due in December 2023.  06.03.23 – Funding has been secured under a capital subsidy agreement. Council is now liaising with NSW Health to establish and execute a funding deed prior to any further works being completed.  22.03.23 – Capital subsidy agreement as per written letter from NSW Health has been previously received. NSW Health advise funding deeds are not usually issued for fluoride projects and policy of NSW Health provides the commitment that the funds will be available for the fluoride projects in WSC.  28.04.23 – Invoice for funding to be issued to NSW Health awaiting review from NSW Health.  05.06.23 – Invoice and claim issued to NSW Health. NSW Health and Council to discuss the funding deeds and arrangements in near future.  26.06.23 – Council staff have met with NSW Health to discuss a secure funding arrangement. NSW Health yet to provide advice back to Council.  25.08.23 – Council staff met again with NSW Health to discuss a secure funding arrangement, NSW Health yet to provide formal advice or draft document for reviews to Council.  06.09.23 – Documents have been received from NSW Health with Council to work on the template over the coming weeks to secure funding path.  05.10.23 – NSW Health are preparing a funding document for Council's execution.  29.11.23 – NSW Health have issued revised funding deed to Council for approval.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>21 April 2022 <b>269/2122</b></p> <p>Doc ID 151481</p>	<p><b>Item 14 Land Owned by Council in Reservoir Street Coonabarabran</b> <b>269/2122 RESOLVED</b> that Council:</p> <p>2. Develops a detailed business case for the original 30 lot subdivision addressing issues such as but not limited to projected market demand, costs of development, projected rate of uptake, potential for return on investment, development risks and delivery mechanism.</p>	<p><b>DTS</b></p>	<p>31.05.22 – Initial discussions with third parties held.  29.06.22 – Discussions initiated with Landcom.  26.07.22 – Meeting held with Landcom on 21 July 2022. Awaiting a proposal from them.  26.08.22 – Further meeting with Landcom to be held.  04.10.22 – further meeting held with Landcom. Site visit planned for October.  01.11.22 – Site meeting held with Landcom on 27 October. Contamination issues to be investigated.  21.11.22 – Subsequent meeting held on 4 November. Contamination investigation underway.  03.01.23 – Further meeting with Landcom to be arranged.  24.01.23 – Meeting held with Landcom on 23 January 2023. Ground tests to be arranged.  27.02.23 – Landcom working with planner to prepare site proposals.  04.04.23 – Further meeting to be arranged.  04.05.23 – No further update, meeting date to be determined.  29.05.23 – Mayor and MUSF met with Landcom on 25.05.23. Preliminary contamination assessment and market report have been provided. Information to be considered and discussed.  07.07.23 – MUSF met with Landcom on 21.06.23 to discuss scope and collaboration deed. Report to July Council meeting being prepared for consideration of signing of deed.  07.08.23 – Underway in the form of a Collaboration Deed Council and Landcom will enter into as resolved at the July Council meeting.  11.09.23 – Deed signed on 22.08.23.  09.10.23 – Landcom followed up with via email on 21.09.23. No response received to date. To be followed up by telephone.  31.10.23 – Landcom advised they have had structure changes and are reviewing all projects on their books. Information to be provided once they get back to Council.</p>
<p>19 May 2022 <b>310/2122</b></p> <p>Doc ID 152907</p>	<p><b>Item 27 Notice of Motion – Technology</b> <b>310/2122 RESOLVED</b> that Council identify IT upgrades to support an effective up to date website development for Warrumbungle’s Shire. Do not get left behind on technology. A report back to Councillors on the above.</p>	<p><b>DCCS</b></p>	<p>06.06.22 – Report being prepared.  10.08.22 – Further investigation of issues underway.  20.02.23 – Report being re-drafted after further investigation.  03.10.23 – Due to staff absences/shortages during 2023 this project was delayed until March 2024.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>16 June 2022 <b>325/2122</b></p> <p>Doc ID 154348</p>	<p><b>Item 8 Minutes of Economic Development and Tourism Advisory Committee Meeting 325/2122 RESOLVED</b> that Council:</p> <p>4. Supports town entry signage consultation within Council's communities including the Aboriginal Land Council, being undertaken by members of the Economic Development and Tourism Advisory Committee, with findings being reported to Council at a later date.</p>	<p><b>DEDS</b></p>	<p>04.07.22 – EDT Committee members to report to EDT Committee in August meeting for proposed town signage designs, materials, and locations.</p> <p>03.08.22 – draft designs to be reviewed at next EDT committee meeting in August.</p> <p>01.09.22 – rescheduled EDT committee meeting. Following up with EDT members to confirm meeting date.</p> <p>04.10.22 – EDT meeting held 27.9.22, town consultations continue and EDT members to email draft signs and locations before next meeting on 23.11.22.</p> <p>24.11.22 – Discussed at EDT Committee meeting, concept designs to be circulated to members, with EDT Committee members to send through preferred locations of signs.</p> <p>03.03.23 – preferred design discussed at EDT, subject to Council Resolution.</p> <p>22.03.23 – Council resolved to utilise corten steel for signage design, with structural support material and locations to be provided after EDT committee members consult with their communities. Draft concept designs are in progress for community consultation purposes.</p> <p>06.04.23 – draft designs received and circulated to EDT committee members. Workshop to be held during April to discuss.</p> <p>28.04.23 – draft designs circulated to EDT committee. Workshop to be held in May.</p> <p>25.05.23 – scheduled EDT committee meeting failed to meet quorum, re-scheduled for 2 June 2023 to further progress the project.</p> <p>19.06.23 – EDT meeting held 19 June 2023. Town Entrance Sign Project progressing with designs and consultation to be finalised by committee members.</p> <p>22.08.23 – MEDT contacted designer to follow up on design, final designs expected mid- late September.</p> <p>11.09.23 – EDT Advisory Committee recommended not include Aboriginal wording to country on Town Entrance signs and this is to be investigated at a later date.</p> <p>21.09.23 – Council noted EDT Committee minutes from 28/08/23 regarding Town Signage. No action taken on the inclusion or omission of Aboriginal wording.</p> <p>03.11.23 – Designs received, under review before circulation to the EDT committee.</p> <p>27.11.23 – Report draft to present to EDT committee on the progress of the Town Entrance Sign Project.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 June 2022 <b>325/2122</b>  <b>(cont)</b> Doc ID 154348	<b>Item 8 Minutes of Economic Development and Tourism Advisory Committee Meeting 325/2122 RESOLVED</b> that Council: 5. Investigates eligible grants for construction of an information notice board to be installed at Hickeys Falls; along with costings for a suitable toilet.	<b>DEDS</b>	04.07.22 – Ongoing and to report at EDT committee meeting in August. 06.10.22 – Ongoing, no action to report. 24.11.22 – EDT committee informed of ongoing costs associated with maintenance and cleaning. 11.09.23 – No further progress. 03.11.23 – Report under review 27.11.23 – Report drafted and to be presented to December council meeting to not pursue toilet amenities at Hickey Falls
	7. Undertakes a review of the Building Our Warrumbungle Communities Action Plans selecting actions that can be achieved by Council in the short-term for inclusion in Council's EDT Strategy.		04.07.22 – report of identified short term actions from Building Our Warrumbungle Communities Action Plans completed for EDT committee meeting in August. 25.05.23 – Awaiting preparation of EDT strategy. 10.07.23 – Draft brief with DEDS for review. 03.08.23 – Draft brief sent to EDT committee members for feedback 22.08.23 – Draft briefing edits made and to be represented to EDT committee for review. 05.10.23 – Update Report drafted to DEDS to review WSC EDT brief which includes Community Action Plan and present to Council. 03.11.23 – Report under review 27.11.23 – Report drafted and prepared for December council meeting

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>21 July 2022 <b>17/2223</b></p> <p>Doc ID 156368</p>	<p><b>Item 17 Baradine Sewage Treatment Plant Scoping Study Report</b> <b>17/2223 RESOLVED</b> that Council:</p> <p>2. Actively engages with ARTC and their contractors to seek funding for the necessary treatments to the Baradine Sewerage Treatment Plant to address the additional loading to the plant from the proposed construction workers camp.</p>	<p><b>DEDS</b></p>	<p>27.07.22 – discussions with ARTC underway.  27.10.22 – still ongoing, no firm commitment from ARTC.  21.11.22 – Council have been advised by DPE to confirm irrigation area is acceptable in size. Investigations are underway to inform ARTC.  23.02.23 – Effluent reuse modelling underway to determine capacity loading of reuse area.  22.03.23 – Modelling demonstrates sufficient capacity of reuse area. Report forwarded to DPE for peer review before proceeding with engagement with ARTC.  06.04.23 – Further review of modelling required due to error in data identified.  28.04.23 – Final report being reviewed by DPE, initial consultation underway with Inland Rail.  05.06.23 – Final report to be reviewed by DPE. Email sent to DPE requesting finalisation of review.  10.07.23 – Final report reviewed by DPE, finalisation to be completed. Initial consultation completed with Inland Rail.  25.08.23 – Awaiting final endorsement on final report from DPE, Council have followed up with DPE requesting endorsement of the final report.  06.09.23 – The addition of a variation has been approved by INSW for consultant to assess vacuum reticulation system capacity.  31.10.23 – Variation works underway. A report on this matter is to be presented to Council at the November Council meeting.  29.11.23 – Completed, refer to resolution 150/2324</p>



Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>21 July 2022 <b>18/2223</b></p> <p>Doc ID 156369</p>	<p><b>Item 18 Coolah Sewerage Treatment Plant Replacement – Project Update</b> <b>18/2223 RESOLVED</b> that Council:</p> <p>3. Undertakes a detailed options assessment, including identifying the most suitable site, for the construction of a modular STP in Coolah and, subject to the outcome of (2) above, also includes the option of a pond based STP on the most appropriate parcel of land.</p>	<p><b>DEDS</b></p>	<p>02.09.22 – to be commenced. 06.10.22 – in progress. 27.10.22 – EOI process completed, preliminary discussions on possible suitable sites for STP. 21.11.22 – Discussions are developing with interested parties with preliminary investigations underway to assess site suitability. 11.01.23 – Options study progressing as per Council resolution. Funding deeds received for signing. 28.04.23 – Report to Council meeting in May. 05.06.23 – Consultant procured to land assessment for options study. Funding deeds executed by Council and sent to DPE for execution. 03.08.23 – Detailed options assessment ongoing. 25.08.23 – Awaiting final endorsement on final report from DPE, Council have followed up with DPE requesting endorsement of the final report. 06.09.23 – Approval has been given by DPE on Option Assessment and it has been now passed on to EPA to review. 05.10.23 – Meeting to be scheduled with the EPA to discuss options assessment and the preferred option in October. 31.10.23 – Meeting seeking EPA endorsement of the preferred option scheduled for 3.11.23. A report will be presented to Council on this project in the future. 29.11.23 – Council staff met with the EPA, which EPA endorsed the preferred treatment option. Further investigations are being completed prior to a report being presented to Council.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
18 August 2022 <b>51/2223</b>  Doc ID 158094	<p><b>Item 23 Road Closure Cassilis Street Extension 51/2223 RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>Agrees to close the unconstructed public road adjoining Lot 1 DP528474, Lot 7321 DP1146573 and Lot 430 DP753378 in accordance with Part 4 Division 3 of the Roads Act 1993.</li> <li></li> <li>Upon vesting in Council, the land comprising the old public road is classified as operational land.</li> <li>Sell the land comprising former public road to the adjoining landowner and delegate authority to the General Manager to negotiate and execute any document associated with the transfer.</li> </ol>	<p><b>DTS</b></p>	<p>07.07.23 – Survey completed and awaiting advice from solicitors on the authorisation by Council of Deposited Plan Administration Sheet.            07.08.23 – DP Administration sheet executed by Council. Surveyor to lodge plan with LRS for registration.            08.09.23 – Awaiting registration of plan by surveyor with LRS.            09.10.23 – Update report being prepared for November 2023 Council meeting.            04.12.23 – Update report to December 2023 Council meeting. Plan lodged for registration with LRS on 9 November 2023.</p>
18 August 2022 <b>52/2223</b>  Doc ID 158098	<p><b>Item 24 Project Update - Binnaway Sewerage Scheme Business Case and Mendooran Sewerage Scheme Preliminary Options Assessment 52/2223 RESOLVED</b> that:</p> <ol style="list-style-type: none"> <li>The Warrumbungle Shire fight to retain its position for the 75% subsidy for the sewerage fund for the Binnaway and Mendooran Sewerage schemes.</li> <li>Once Council receives capital funding for these projects then Council commits to the capital costs be shared by all 2700 sewerage rate payers in the Warrumbungle Shire, including those affected in the sewer connection areas of Binnaway and Mendooran.</li> <li>Once it is announced that Council has the capital funding for either/both Binnaway and Mendooran then Council commence charging a sewer charge in those areas.</li> </ol>	<p><b>DEDS</b></p>	<p>02.09.22 – Business case being resubmitted however, advice from DPE is that no funding is available at this stage.            06.10.22 – Business case being resubmitted however, advice from DPE is that no funding is available at this stage.            29.11..23 – No funding available to date</p> <p>02.09.22 –Funding not identified at this stage.            21.11.22 – No funding available to date.            11.01.23 – No funding available to date. Briefing on project to be provided to Councillors.            05.10.23 – No funding available to date. Councillors have been briefed on the project.            29.11.23 – No funding available to date</p> <p>02.09.22 –Funding not identified at this stage.            11.01.23 – No funding available to date. Briefing on project to be provided to Councillors.            06.04.23 – No funding available to date. Councillors have been briefed on the project            29.11.23 – No funding available to date</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
18 August 2022 <b>52/2223</b>  <b>(cont)</b>  Doc ID 158098	<b>Item 24 Project Update - Binnaway Sewerage Scheme Business Case and Mendooran Sewerage Scheme Preliminary Options Assessment 52/2223 RESOLVED</b> that:  5. The Warrumbungle Shire Council arrange with Parkes Shire to inspect the present system in Trundle and Tullamore as soon as possible which is a similar project to what would be installed in Binnaway and Mendooran.	<b>DEDS</b>	21.11.22 – to be progressed. 05.06.23 – Inspection organised with Parkes Shire Council for the end of June. 26.06.23 – Inspection delayed due to staff being unavailable. 05.10.23 – Inspection rescheduled to November 31.10.23 – Inspection to be completed in November. 29.11.23 – Inspection completed on 22.11.23, an inspection report will be provided to Councillors.
	6. Commit to completing the Binnaway Sewerage Scheme Business Case as a matter of priority.		21.11.22 – Business case in progress. 10.05.23 – Business case programmed to be finalised in January 2024 05.06.23 – Business case programmed to be finalised in January 2024 10.07.23 – Draft Request for Tender for Concept Design and Business Case completed, to be advertised to the market. 03.08.23 – Tender advertised to the open market, tender report to be presented at future council meeting 25.08.23 – Tender period closed and tenders being assessed, tender to be presented to future Council meeting. 05.10.23 – Tender approved by Council and letter of award issued to successful tenderer. 31.10.23 – PWA have been engaged to complete the concept design. 29.11.23 – Concept design progressing.
	7. Commit to development of a full Business Case for the Mendooran Sewerage Scheme, including Concept Design, preliminary environmental assessment and geotechnical investigation, development of technical specifications and detailed cost estimates, at an estimated cost of \$250,000, pending availability of external funding.		02.09.22 – Business case being resubmitted however, advice from DPE is that no funding is available at this stage. 06.10.22 – Business case being resubmitted however, advice from DPE is that no funding is available at this stage. 21.11.22 – No funding available to date. 11.01.23 – No funding available to date. 23.02.23 – Funding for Mendooran Sewerage Scheme business Case not yet sourced. 31.10.23 – Funding for Mendooran Sewerage Scheme business Case not yet sourced.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
18 August 2022 <b>53/2223</b>  Doc ID 158099	<b>Item 25 Smoke Testing Project Report 53/2223 RESOLVED that Council:</b>  3. Informs local plumbers of this clarification.  4. Proceeds with issuing sewer defect notices to affected properties within Coonabarabran, in a staged process.	<b>DEDS</b>	02.09.22 – Media release being prepared. 02.03.23 – Strategy under development to manage this project. Draft media release prepared outlining responsibilities of Council and private landholders regarding Council reticulation system. To be released when sewer defect notices issued to affected properties. Resourcing issues see project delayed. 29.11.23 – Resourcing issues see project delayed.  02.09.22 – Media release being prepared, notices to be issued after media done. 21.11.22 – Resourcing issues see project delayed. 29.11.23 – Resourcing issues see project delayed.
15 September 2022 <b>73/2223</b>  Doc ID 159980	<b>Item 11 Request to Maintain an Unformed Portion of Hotchkiss Road, Baradine 73/2223 RESOLVED that Council:</b>  2. Request that the Road Network Advisory Group review the 'Upgrading of Roads Not Constructed or Maintained by Council Policy' and report back to Council.	<b>DTS</b>	25.01.23 – Policy initially reviewed at Road Network Advisory Group meeting on 17 January 2023 and will be further reviewed at the next meeting on 7 March 2023. 27.02.23 – Policy to be reviewed by the Road Network Advisory Group on 7 March 2023. 04.04.23 – Policy reviewed, to be brought back to Council for consideration. 04.05.23 – Council report to be prepared. 04.12.23 – No further update.
15 September 2022 <b>82/2223</b>  Doc ID 159983	<b>Item 20 Notice of Motion – Coonabarabran Community Garden 82/2223 RESOLVED that Council consult with 2357 Development Group and the sub committee of 2357 Development Group, with the aim of identifying a suitable parcel of land and entering into an agreeable lease agreement including what is required to develop a Community Garden in Coonabarabran.</b>	<b>DCCS</b>	13.10.22 – Manager Community Services to form internal working group. 01.11.22 – Manager Community Services and Manager Planning have requested further information regarding proposed land for the garden from 2357 Committee. No response to date. 13.01.23 – MCC met with 2357 Development group. 06.02.23 – DEDS advised the reclassification of land planning proposal is still underway. 27.02.23 – MCC researching Council Community Garden Guidelines. 12.07.23 – Guidelines and draft Community Garden policy will be completed by 31.08.2023 11.09.23 – MCC met with 2357 Development Group and Garden subcommittee to discuss the guidelines and for them to prepare their management plan for the garden.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
20 October 2022 <b>110/2223</b>  Doc ID 162266	<p><b>Item 19 Causeway on Neible Siding Road, Coolah 110/2223 RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>1. Takes no further action to improve access across the Oakey Creek causeway on Neible Siding Road, Coolah until the water level on the causeway has dropped enough to allow for a more thorough assessment of the options.</li> <li>3. Authorise the General Manager to accept suitable offers, and approve works (where Council approval can be provided), from local landholders to carry out dredging and reclamation work in Oakey Creek at the Neible Siding causeway and surrounds. Works are to be at no cost to Council and subject to:               <ol style="list-style-type: none"> <li>a. such persons submitting details of the proposed works to Council</li> <li>b. those persons obtaining the necessary Fisheries Permit, a s138 approval under the Roads Act 1993 from Council and any other necessary approvals to carry out the works.</li> </ol> </li> </ol>	<b>DTS</b>	<p>05.10.23 – Update report being prepared for October 2023 Council meeting.            01.11.23 – Staff and contractors conducted an onsite meeting on 18 October 2023 to examine potential infrastructure solutions for mitigating the restrictions on upgrading of the causeway posed by fish habitats. An update report on this project including a proposed solution and associated costs will be presented at the December Council meeting.</p> <p>21.11.22 – Offer received and responded to.            03.01.23 – Meeting to be held with landowners late January 2023.            24.01.23 – No further update.            27.02.23 – Site visit held on 16 February 2023. Landowner unwilling to provide access. Grant application made for new culvert.            04.04.23 – Discussions in progress with TfNSW about flood restoration options.            04.05.23 – Awaiting response from TfNSW.            05.06.23 – Council has not received any written requests for access to the causeway from landowners.            04.12.23 – Site inspection held with contractor. Reviewing possible design and Fisheries Permit to be applied for.</p>
20 October 2022 <b>111/2223</b>  Doc ID 162267	<p><b>Item 20 Merrygoen Causeway on Yarrow Road, Mendooran 111/2223 RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>3. Further assesses and considers options as the weather conditions change and the conditions of the Creek improve.</li> </ol>	<b>DTS</b>	<p>27.02.23 – Causeway inspected on 7.02.23 still flooded.            04.04.23 – Causeway inspected on 24.03.23 still flooded.            04.05.23 – Causeway inspected on 12.04.23 still flooded.            10.05.23 – Work has been done by other persons, not Council, which has exacerbated the problem in the creek.            02.11.23 – Causeway inspected on 23.10.23 and is dry enough to investigate reopening. Works scheduled for 02.11.23.            04.12.23 – Road currently open to public.</p>
20 October 2022 <b>123/2223</b>  Doc ID 162274	<p><b>Item 27.4 Inland Rail Interface Improvement Program – Baradine Silos 123/2223 RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>3. Pursues funding options for the Baradine Silo proposal.</li> </ol>	<b>DEDS</b>	<p>27.10.22 – Funding to be sourced.            11.01.23 – No further updates.            22.03.23 – Funding to be sourced via third party. No further updates.            23.10.23 – no further update.            03.11.23 – No further update.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 November 2022 <b>137/2223</b>  Doc ID 163767	<b>Item 9 Macquarie Regional Library Committee and Library Services Delivery</b> <b>137/2223 RESOLVED</b> that Council:  2. Staff continue to examine the ability to join other Regional Library Services.	<b>DCCS</b>	29.11.22 – Council has contacted Warren Shire Council regarding previous correspondence. 19.01.23 – DCCS Contacted by Dubbo Regional Council re. the undertaking of a Service review of the MRL, asking if WSC can participate. 03.02.23 – No Response from Warren Shire. 10.02.23 – MCC spoke with North-Western Library regarding their co-op model. They will send further information after their AGM. 20.10.23 – No further information has been received has been received.
16 November 2022 <b>139/2223</b>  Doc ID 163768	<b>Item 11 Council's Financial Sustainability Policy Update Report</b> <b>139/2223 RESOLVED</b> that Council:  2. Staff will complete the Long Term Financial Plan in 2023 in conjunction with preparation of 2023/24 budget.	<b>DCCS</b>	29.11.22 – Budget preparations have commenced. 11.04.23 – Draft 2023/24 budget prepared and being considered at 20 April ordinary Council meeting. LTFP Will be prepared following the adoption of 2023/23 budget. 20.04.23 – LTFP preparation underway following the adoption of the Draft Budget 2023/24. 05.07.23 – LTFP production commenced. 20.10.23 – Draft prepared for workshop to be held on 21 November. 21.11.23 – Draft LTFP presented to councillor workshop. Finance staff to prepare an updated draft to be presented to a further workshop in December, following a meeting with Managers, with a view to presenting the final LTFP to February 2024 OCM.
16 November 2022 <b>142/2223</b>  Doc ID 163770	<b>Item 14 Update Report on Acquisition of Land for Proposed Rocky Glen RFS Brigade Shed</b> <b>142/2223 RESOLVED</b> that Council  2. Classify the land to be acquired for the proposed Rocky Glen RFS Brigade Shed as operational land in accordance with s31(2) of the Local Government Act 1993.	<b>DTS</b>	24.01.23 – No further update. 27.02.23 – Minister's consent required to remove subdivision restriction. Surveyor has completed survey plan. Formal application to remove the Section 77A approved and 77B restriction removal – awaiting approval. 04.04.23 – Crown Lands approval received. Landowner to sign, Council to execute and then subdivision plan to be submitted to LLS. 04.05.23 – Council has executed the plan. Submitted to LLS. 07.07.23 – Subdivision plan registered.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 November 2022 <b>145/2223</b>  Doc ID 163773	<b>Item 17 Update Report on RFS Shed at Coonabarabran Aerodrome</b> <b>145/2223 RESOLVED</b> that:  2. Upon completion of the LEP review and classification of Council land at the aerodrome as operational land, a Development Application be lodged for construction of a new two (2) bay Fire Brigade shed incorporating offices and equipment storage rooms at the Coonabarabran Aerodrome as resolved previously via Resolution 147/2122.	<b>DTS</b>	21.11.22 – classification of the land as operational land to be submitted to Department of Planning and Environment as part of a separate planning proposal. 03.01.23 – No further update. 04.05.23 – No further update. 02.11.23 – Classification complete. Discussing the project with RFS.
16 November 2022 <b>146/2223</b>  Doc ID 163775	<b>Item 18 Update Report on Road Closure part Castlereagh Avenue Binnaway for the Pump House Camping Ground Binnaway</b> <b>146/2223 RESOLVED</b> that Council:  2. Continues the part road closure of Castlereagh Avenue, Binnaway updating the licence agreement and submitting a Development Application for the Pump House Camp Ground, Binnaway as resolved previously via Resolution 148/2122.	<b>DTS</b>	21.11.22 – action is with Council’s solicitors. 03.01.23 – No further update. 27.02.23 – Advice to Council being finalised. Further Council report and resolution then required to proceed to prepare and lodge with Crown Lands the formal Public Road Closure application attaching mandatory documents. 04.05.23 – Report to May Council meeting. 05.06.23 – Report went to the May Council meeting. Road closure notice to be prepared and lodged. 07.07.23 – Action in progress to advise notifiable authorities and instruct surveyor to prepare and finalise the formal survey plan. 07.08.23 – Notifications complete. Proposed Road Closure Plan has been prepared. Awaiting Fisheries consent and subsequent Crown Lands approval. 02.11.23 – Road Closure published in Government Gazette Number 477 – Roads and Transport on Friday, 13 October 2023. Development Application to be prepared and lodged. Update Report to be presented at the December Council meeting. 04.12.23 – Update report to the December 2023 Council meeting.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 November 2022 <b>147/2223</b>  Doc ID 163776	<b>Item 19 Update Report on Werribee Road Premer 147/2223 RESOLVED</b> that Council: <ol style="list-style-type: none"> <li>1. Apply to the Department of Primary Industries – Lands for consent under section 11 of the Land Acquisition (Just Terms Compensation) Act 1991 to issue a proposed acquisition notice to acquire part of Lot 7304 DP1159006 to establish a roadway, subject to the approval of the Minister for Local Government.</li> </ol>	<b>DTS</b>	
	<ol style="list-style-type: none"> <li>2. Make an application for the compulsory acquisition of part of the land described as Lot 7304 DP1159006 for the purpose of forming an access road in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991.</li> </ol>		21.11.22 – survey plan lodged. 03.01.23 – No further update. 27.02.23 – no further update. 04.04.23 – further advice to be sought. 04.05.23 – further advice awaited. 29.05.23 – Process to commence again as information was not provided by WSC in a timely manner. 01.11.23 – Update report to be presented at the December Council meeting.
	<ol style="list-style-type: none"> <li>3. Make an application to the Minister and Governor for approval to acquire the part of the land described as Lot 7304 DP1159006 by compulsory process under section 186 of the Local Government Act 1993.</li> </ol>		
	<ol style="list-style-type: none"> <li>4. Authorise the General Manager to sign all documents associated with the conveyancing transaction (including a Client Authorisation Form to affect the transaction), if required.</li> </ol>		



Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>16 November 2022 <b>155/2223</b></p> <p>Doc ID 163785</p>	<p><b>Item 27 Notice of Motion – Drum Muster Collection Point</b> <b>155/2223 RESOLVED</b> that the Sporting and Social Clubs in the Warrumbungle Shires be granted permission to manage a Drum Muster Collection Point at the Waste Management Sites which do not currently already have the facilities.</p>	<p><b>DEDS</b></p>	<p>21.11.22 – Investigation into appropriate location for the Drum Muster in each Waste Management Site before EOI is sent to Sporting and Social Clubs. Costs into fencing location will need to be included in investigations. 11.01.23 – to be progressed. 24.02.23 – Drum Muster is looking into possible locations and possible size of compound required. 18.04.23 – Drum Muster onsite 27/04/23. Update yet to be received. 25.05.23 – Drum Muster visit undertaken on 27 April – final site and size of enclosure to be finalised prior to EOI being sought from the community to run the collection point. 10.07.23 – Site and compound being finalised by Drum Muster. 03.08.23 – Quotes being sought for enclosure to be built at Baradine. EOI to be prepared for advertising for community to run drum muster. 24.08.23 – Quotes being sent to Drum Muster for the construction of the compound at Baradine. 27.10.23 – Quotes sent to Drum Muster for compound. Waiting approval of contractor. 06.11.23 – Drafting of EOI is underway for community to run the Drum Muster at Baradine. 29.11.23 – Draft EOI being finalised with further information before being advertised.</p>
<p>16 November 2022 <b>156/2223</b></p> <p>Doc ID 163786</p>	<p><b>Item 28 Notice of Motion – Asset Management Plans</b> <b>156/2223 RESOLVED</b> that Council:</p> <ol style="list-style-type: none"> <li>1. Review/update all asset management plans and develop an asset management strategy that is practical and useful, and therefore more likely to be used by Warrumbungle Shire to improve asset management performance.</li> <li>2. Develop an asset management and maintenance priorities report that can be considered in the near future.</li> </ol>	<p><b>DCCS DTS</b></p>	<p>29.11.22 – An internal ‘Strategic Group’ has been formed internally to work towards this goal. 07.08.23 – Funding endorsed in 2023/24 budget for development of Asset Management Strategy as well as Asset Management Plans for Water &amp; Sewer, Buildings and other structures. RFQ to be written and advertised. 08.09.23 – Request for quotation to be prepared and advertised in December 2023. 01.11.23 – Council has commenced drafting the ‘Request for Quotation’ brief for engagement of a consultant to develop the AMPs for Council’s buildings and water &amp; sewerage. 04.12.2023 – Draft RFQ for Buildings and Other Structures AMP is completed. Water and Sewerage AMP draft RFQ to be completed and both advertised at once. 29.11.22 – Will eventuate following the development of asset management plans.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>16 November 2022 <b>161/2223</b></p> <p>Doc ID 163787</p>	<p><b>Item 29.3 Future Operations at Property 'Red Hill', Coonabarabran</b> <b>161/2223 RESOLVED</b> that:</p> <p>3. Should Boral decline the offer or make an offer less than valuation, that Council market Lot 102, DP1201959 and/or Lot 1, DP1259353 on the open market.</p> <p>4. Council authorise the General Manager to negotiate and accept satisfactory offer(s) in accordance with the valuation report.</p>	<p><b>DTS</b></p>	<p>27.02.23 – Response from Boral received. Offer to purchase declined. Will now proceed to market the property on the open market. 04.04.23 – Proposals received from local real estate agents. Marketing of property to be carried out. 05.04.23 – Marketing of property in progress. 29.05.23 – Marketing campaign about to commence. Contracts for sale of land prepared for signing. 07.07.23 – Sale documentation and marketing material finalised. Internet advertising commenced. 07.08.23 – Property passed in at auction on 04.08.23 and is on the open real estate market. 02.11.23 – Property marketing to be increased – additional signage and internet promotion.</p> <p>07.08.23 – Property passed in at auction on 04.08.23 and is on the open real estate market.</p>
<p>8 December 2022 <b>168/2223</b></p> <p>Doc ID 165224</p>	<p><b>Item 2 Mayoral Minute – Little Timor Street Plaza</b> <b>168/2223 RESOLVED</b> that Council:</p> <p>4. Undertakes to propose to close Little Timor Street between John Street and the laneway in the area known as Little Timor Street Plaza and maintain the plaza as a permanent structure that will be classified as community land.</p>	<p><b>DTS</b></p>	<p>03.01.23 – Budget submission for road closure to be prepared. 24.01.23 – Budget submission prepared. 27.02.23 – Budget submission made. 04.05.23 – Awaiting adoption of operational plan. 05.10.23 – A budget of \$5,000 was allocated for road closure. Additional funds will be required to complete the process. 01.11.23 – Council to engage a solicitor to undertake the permanent road closure process.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>8 December 2022 <b>202/2223</b></p> <p>Doc ID 165244</p>	<p><b>Item 32.4 Coolah Sewerage Treatment Plant Replacement – Project Update</b> <b>202/2223 RESOLVED</b> that Council:</p> <p>2. Engage consultants to undertake a detailed Options Report, as outlined under the DPE Water project framework, to establish the preferred option for the replacement of the Coolah Sewerage Treatment Plant and associated recycled water re-use scheme.</p> <p>3. Receive a report on the outcomes of the Coolah STP Options Report following its completion in 2023.</p>	<p><b>DEDS</b></p>	<p>11.01.23 – Options Report underway. 11.05.23 – Report to be finalised with DPE end of and will be presented to Council at the August meeting. 10.07.23 – Report to be finalised with DPE end of July and will be presented to Council at a future meeting. 03.08.23 – Option report underway 25.08.23 – Council staff met with DPE and presented the draft options report. Draft options report has been endorsed by DPE, Council will now arrange to meet with the EPA to seek endorsement of the options report. 06.09.23 – The addition of a variation has been approved by INSW for INSW for consultant to assess vacuum reticulation system capacity. 05.10.23 – Draft options report completed, endorsement received by DPE, meeting to be scheduled for endorsement by the EPA. 31.10.23 – Meeting for endorsement of the preferred option scheduled with the EPA for the 3.11.23 for endorsement of the preferred option. 29.11.23 – Preferred option has been endorsed by the EPA and DPE.</p> <p>11.01.23 – Options Report underway. 03.08.23 – Option report underway 25.08.23 – Council staff met with DPE and presented the draft options report. Draft options report has been endorsed by DPE, Council will now arrange to meet with the EPA to seek endorsement of the options report. 06.09.23 – The addition of a variation has been approved by INSW for INSW for consultant to assess vacuum reticulation system capacity. 05.10.23 – No further update. 31.10.23 – Report to be presented to Council at a future meeting. 29.11.23 – No further update.</p>
<p>16 February 2023 <b>210/2223</b></p> <p>Doc ID 168477</p>	<p><b>Item 5 Minutes of Audit, Risk and Improvement Committee Meeting – 15 November 2022</b> <b>210/2223 RESOLVED</b> that Council:</p> <p>2. Seeks expressions of interest for an independent member to fill a casual vacancy on the Audit, Risk and Improvement Committee.</p>	<p><b>DCCS</b></p>	<p>07.03.23 – ARIC Meeting to be held on 14.03.23 to discuss. 11.04.23 – Three EOIs for the vacant position have been received and are being considered. 11.05.23 – Preferred candidate withdrew application. 18.05.23 – Fresh EOIs issued. 08.06.23 – Nil EOIs received.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 February 2023 <b>228/2223</b>  Doc ID 168487	<b>Item 23 Coonabarabran Mungindi Road Upgrade Project Steering Committee</b> <b>228/2223 RESOLVED</b> that Council: 2. Re-establish the Coonabarabran Mungindi Road Upgrade Project Steering Committee with Warrumbungle, Narrabri and Walgett Shire Council representatives attending future meetings to solidify the plan and objectives, however Warrumbungle Council not be the lead Council in this project.  3. Nominate Councillor Todd to represent Council on the Coonabarabran Mungindi Road Upgrade Project Steering Committee.	<b>DTS</b>	27.02.23 – Letters written to Narrabri and Walgett Shire Council advising of Council's decision. 04.04.23 – No further update. 01.11.23 – No further update.
16 February 2023 <b>232/2223</b>  Doc ID 168493	<b>Item 27 Bore Condition Assessment Project Report</b> <b>232/2223 RESOLVED</b> that Council:  3. Considers options for the Kenebri and Bugaldie water supply schemes, including if Council continues to operate the schemes.	<b>DEDS</b>	23.02.23 – A service review is to be completed prior to the end of the 22/23 FY. 05.06.23 – Water supplies to be reviewed in a report presented to Council at a future meeting. 10.07.23 – workshop with Councillors to be arranged to present scenarios. 05.10.23 – workshop with Councillors to be delivered before October Council meeting. 19.10.23 – Workshop held, further options report to be generated for Council. 29.11.23 – Report to be presented to Council at the February 2024 Council meeting.
16 March 2023 <b>260/2223</b>  Doc ID 170140	<b>Item 5 Minutes of Economic Development and Tourism Meeting</b> <b>260/2223 RESOLVED</b> that Council:  2. Endorse the selection of corten steel material for the town entrance signs, with EDT Committee Members undertaking consultation with their communities to select supporting material for the sign, layout and preferred signage locations in accordance with available budget.	<b>DEDS</b>	22.03.23 – concept designs underway to assist EDT Committee members with community consultation. 28.04.23 – draft designs circulated to EDT Committee. Workshop to be held to discuss suitable designs. 25.05.23 – May Workshop re-scheduled due to not meeting quorum, re-scheduled for early June. 10.07.23 – EDT meeting held 19 June 2023. Town Entrance Sign Project progressing with designs and consultation to be finalised by committee members. 22.8.23 – MEDT contacted design to follow up on design; final designs expected mid-late September. 24.10.23 – Awaiting for all designs to be finalised before presenting the EDT committee for approval. 3.11.23 – Revised designs received, under review before circulation to EDT committee. 27.11.23 – Reports to be presented to EDT committee meeting in DEC

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 March 2023 <b>268/2223</b>  Doc ID 170145	<b>Item 13 Binnaway Water Treatment Plant Upgrades Funding Report 268/2223 RESOLVED</b> that Council:  4. Investigate the process for use of the Binnaway backup bore for the Binnaway Showground.	<b>DEDS</b>	06.04.23 – to be commenced. 29.11.23 – to be commenced.
16 March 2023 <b>274/2223</b>  Doc ID 170417	<b>Item 19 Notice of Motion – Council Honour Boards 274/2223 RESOLVED</b> that Warrumbungle Shire Council update honour boards in Coonabarabran and Coolah.	<b>DTS</b>	04.05.23 – Update in progress. 29.05.23 – No further update. 04.12.23 – Plan in place for works to be undertaken once an appropriate contractor is found.
16 March 2023 <b>280/2223</b>  Doc ID 170150	<b>Item 20.3 2 – 4 Digilah Street, Dunedoo 280/2223 RESOLVED</b> that Council authorise the Mayor and General Manager to negotiate rental arrangements for 2-4 Digilah Street Dunedoo.	<b>GM</b>	29.03.23 – Video link meeting held. 03.04.23 – Inspection of premises held. 09.05.23 – Negotiations underway. 13.07.23 – Negotiations continuing. 14.09.23 – Awaiting advice from Doctor. 07.11.23 – Still awaiting advice from Doctor. 08.12.23 – further follow up done with doctor and awaiting advice
20 April 2023 <b>288/2223</b>  Doc ID 172122	<b>Item 3 Minutes of Warrumbungle Road Network Advisory Group Meeting – 14 March 2023 288/2223 RESOLVED</b> that:  2. Council conducts a trial for consultation with residents on rural roads by: <ul style="list-style-type: none"> <li>• Selecting 2 roads to trial the consultation method.</li> <li>• The Chair of the Group will liaise with Council staff in relation to how the process works.</li> </ul>	<b>DTS</b>	04.05.23 – Meeting to be arranged. 09.07.23 – The Chair of the Group and Council staff have developed a draft outline of proposed approach. 01.11.23 – Meeting held on 5 October 2023. An overview of the Rural Road Consultation Project was received, noted and supported. Trial to commence in the 2024/2025 financial year as Council does not have the staff to support this program this year.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
20 April 2023 <b>296/2223</b>  Doc ID 172126	<b>Item 11 Temporary Occupation Licence and Permanent Acquisition of Warrumbungle Shire Council Roads for Inland Rail Project 296/2223 RESOLVED</b> that Council: <ol style="list-style-type: none"> <li>1. Execute the Licence to perform works on a public road - Section 138 Roads Act 1993 (NSW) with ARTC, via an Authorised Delegate.</li> <li>2. Finalise and execute the Deed of Compulsory acquisition by agreement – Section 29 Land Acquisition (Just Terms Compensation) Act 1991 (NSW) with TfNSW via an Authorised Delegate.</li> </ol>	DTS	04.05.23 – Licence executed.  04.05.23 – Awaiting information from TfNSW.
18 May 2023 <b>323/2223</b>  Doc ID 173598	<b>Item 11 2022/23 Draft Crown Reserves Plan of Management 323/2223 RESOLVED</b> that: <ol style="list-style-type: none"> <li>1. In accordance with Section 3.23 of the <i>Crown Land Management Act 2016</i>, notification be provided to the Minister of Council's categorisation of Reserve 17798.</li> <li>2. The draft Crown Reserves Plan of Management be referred to the NSW Department of Planning, Industry and Environment – Crown Lands:               <ol style="list-style-type: none"> <li>a. As the landowner, as required by Section 39 of the <i>Local Government Act 1993</i>.</li> <li>b. For the Ministerial consent to exhibit the draft Plan of Management as required by Section 3.23(7)(d) of the <i>Crown Land Management Act 2016</i>.</li> </ol> </li> <li>3. Following the receipt of the Minister's consent and approval by the Department of Planning, Industry and Environment – Crown Lands as the landowner, the draft Crown Reserves Plan of Management be placed on public exhibition and advertised for a minimum period of 42 days and invite public submissions.</li> <li>4. A report on the outcome of the exhibition be provided to Council prior to adopting the final document.</li> </ol>	DTS	29.05.23 – Notification sent 29.05.23 09.10.23 – Notification received on 14.09.23 seeking additional information on Native Title Assessments in the draft PoM. Response being prepared.  29.05.23 – Referred to Dept on 29.05.23 07.08.23 – WSC staff met with Regional Crown Lands staff on 02.08.23 and asked for a status – advice was that it was in the Minister's queue for consideration. 01.11.23 – Council's draft PoM is in the queue for review. Awaiting contact from Crown Lands on when it gets allocated. Crown Lands is unable to provide a timeframe at this stage.  29.05.23 – Awaiting Minister's consent  29.05.23 – Awaiting Minister's consent and exhibition

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
18 May 2023 <b>330/2223</b>  Doc ID 173603	<b>Item 18 Warrumbungle Local Environmental Plan 2013 Review 330/2223 RESOLVED</b> that:  1. Council prepare a Planning Proposal to amend the <i>Warrumbungle LEP 2013</i> for purposes outlined in the Issues section of this report (a – k);	<b>DEDS</b>	25.05.23 – LEP Review Planning Proposal reported to the May Council Meeting. Planning Proposal to be uploaded onto NSW Planning Portal for Gateway Determination. 20.06.23 – Planning Proposal sent to DPE for initial feedback prior to uploading in Planning Portal 03.08.23 – Document with DPE for review 24.08.23 – Response received from DPE; changes to the Planning Proposal required before sending for Gateway Determination. 27.10.23 – Changes required to Planning Proposal required before sending for Gateway Determination. No progress on this due to staff shortage no Town Planner. 06.11.23 – Contact made with Department of Planning for assistance. 29.11.23 – Awaiting advice from Department of Planning
	2. Council places the Planning Proposal on public exhibition for a minimum of 28 days;		25.05.23 – Planning Proposal to be uploaded for Gateway Determination for provisions for exhibition. 20.06.23 – Planning Proposal sent to DPE for initial feedback prior to uploading in Planning Portal 03.08.23 – Document with DPE for review 24.8.23 – Response received from DPE; changes to the Planning Proposal required before sending for Gateway Determination. 27.10.23 – Changes required to Planning Proposal required before sending for Gateway Determination. No progress on this due to staff shortage no Town Planner. 06.11.23 – Contact made with Department of Planning for assistance. 29.11.23 – Awaiting advice from Department of Planning

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>18 May 2023 <b>330/2223</b></p> <p><b>(cont)</b></p> <p>Doc ID 173603</p>	<p><b>Item 18 Warrumbungle Local Environmental Plan 2013 Review</b> <b>330/2223 RESOLVED</b> that:</p> <p>3. Council not accept plan making delegations for the LEP Review Planning Proposal and seek this to be completed by Department of Planning, Industry and Environment; and</p> <p>4. A report be prepared on submissions received to the exhibition of the Planning Proposal.</p>	<p><b>DEDS</b></p>	<p>25.05.23 – Planning Proposal to be uploaded for Gateway Determination. 20.06.23 – Planning Proposal sent to DPE for initial feedback prior to uploading in Planning Portal 10.07.23 – DPE reviewing document. 03.08.23 – Document with DPE for review 24.08.23 – Response received from DPE; changes to the Planning Proposal required before sending for Gateway Determination. 27.10.23 – Changes required to Planning Proposal required before sending for Gateway Determination. No progress on this due to staff shortage no Town Planner. 06.11.23 – Contact made with Department of Planning for assistance. 29.11.23 – Awaiting advice from Department of Planning</p> <p>25.05.23 – Planning Proposal to be uploaded for Gateway Determination. 20.06.23 – Planning Proposal sent to DPE for initial feedback prior to 10.07.23 – DPE reviewing document. 03.08.23 – Document with DPE for review 24.08.23 – Response received from DPE; changes to the Planning Proposal required before sending for Gateway Determination. 27.10.23 – Changes required to Planning Proposal required before sending for Gateway Determination. No progress on this due to staff shortage no Town Planner. 29.11.23 – Awaiting advice from Department of Planning</p>
<p>18 May 2023 <b>335/2223</b></p> <p>Doc ID 173606</p>	<p><b>Item 23 Notice of Motion – To build a performance-based budgeting system that can measure performance of council spending programs and projects</b> <b>335/2223 RESOLVED</b> that Council engage a consultant to scope a report regarding building a performance-based budgeting system that can measure performance of council spending programs and projects.</p>	<p><b>DCCS</b></p>	<p>19.06.23 – Consultant contacted to provide a terms of reference. 07.07.23 – Consultant rang to advise of a delay in delivery due to personal circumstances. New expected delivery of document to be 14/07/23.</p>



Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>18 May 2023 <b>339/2223</b></p> <p>Doc ID 173609</p>	<p><b>Item 25.3 Dunedoo and Coolah Sewage Treatment Plant Upgrades Funding Report 339/2223 RESOLVED</b> that Council:</p> <p>5. Seeks formal endorsement from the EPA and Department of Planning and Environment to undertake minor upgrades only to Coonabarabran STP to ensure it continues to meet environmental licencing requirements.</p> <p>6. Adjusts the project budgets to \$5,500,000 and \$350,000 respectively for the Dunedoo Sewerage Treatment Plant and Coonabarabran Sewerage Treatment Plant.</p> <p>7. Proceeds with upgrades to the Dunedoo Sewerage Treatment Plant through tendering separately for design and construction phases (these being Civil Works, Chemical Dosing, Electrical, Minor Works, Remediation, Building Works) for the project.</p>	<p><b>DEDS</b></p>	<p>05.06.23 – Project plans and report being prepared for consultation with DPE and the EPA. 10.07.23 – Draft project plan prepared. 31.10.23 – No further update. 29.11.23 – No further update.</p> <p>05.06.23 –FY 23/24 budget to be adjusted at QBRS 1. 25.08.23 – No further update. 05.10.23 – QBRS 1 submission prepared for Council consideration. 31.10.23 – No further update. 29.11.23 – Completed</p> <p>25.08.23 – Tendering commenced. 31.10.23 – No further update. 29.11.23 – Tendering for first construction works package underway</p>
<p>18 May 2023 <b>341/2223</b></p> <p>Doc ID 173610</p>	<p><b>Item 25.2 Three Rivers Regional Retirement Community Information Report 341/2223 RESOLVED</b> that Council:</p> <p>2. Authorise the Mayor and General Manager to negotiate with various parties for the further use of Lot 10 DP1239415, Sullivan Street, Dunedoo.</p>	<p><b>GM</b></p>	<p>13.07.23 – Discussions are being held with various parties. 14.09.23 – Discussions held with several possible proponents. 12.10.23 – meeting being held with DRNSW on options. 08.12.23 – options presented to the December 2023 Council meeting. Completed.</p>
<p>20 July 2023 <b>36/2324</b></p> <p>Doc ID 177700</p>	<p><b>Item 31.3 Tender for Tennis Court Upgrades at Binnaway and Mendooran 36/2324 RESOLVED</b> that Council:</p> <p>4.The General Manager report to Council on the tender negotiations.</p>	<p><b>DTS</b></p>	<p>01.11.23 – Report to the November Council meeting. 04.12.23 – Completed. Information was provided at 16 November 2023 Council meeting.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
17 August 2023 <b>41/2324</b>  Doc ID 179213	<b>Item 2 Mayoral Minute – Castlereagh River Rehabilitation Project</b> <b>41/2324 RESOLVED</b> that to enhance the Castlereagh River Rehabilitation Project and increase tourism Council makes application to the State Government to close the rail corridor through Coonabarabran to facilitate the creation of a rail trail.	<b>DTS</b>	11.09.23 – Awaiting information from UGL Regional Linx regarding the rail corridor.
17 August 2023 <b>64/2324</b>  Doc ID 179216	<b>Item 21.2 Support and Maintenance End User Support Agreement</b> <b>64/2324 RESOLVED</b> that Council enters into the Support and Maintenance End User Support Agreement 1 July 2023 to 30 June 2024 with Tamworth Regional Council for the provision of Information Technology services.	<b>DCCS</b>	03.10.23 – Agreement sent to Tamworth Regional Council for execution.
17 August 2023 <b>65/2324</b>  Doc ID 179217	<b>Item 21.3 Tender for the Design and Construction of Modular Amenities at Dunedoo War Memorial Swimming Pool</b> <b>65/2324 RESOLVED</b> that:	<b>DTS</b>	11.09.23 – Noted.
	1. Council not accept tenders received for design and construction of modular amenities at the Dunedoo War Memorial Swimming Pool.		11.09.23 – Negotiations are underway.
	2. Due to the funding timeline, authorise the General Manager in accordance with Clause 178 (3)(e) of the Local Government (General) Regulations to enter into negotiations with any contractor for design and construction of modular amenities at the Dunedoo War Memorial Swimming Pool.		09.10.23 – Quotation for supply and construction of modular amenities has been requested.
	3. Should negotiations be successful then Council authorise the General Manager to accept the tender.		01.11.23 – The scope of works is being finalised prior to entering into a contract. An update report will be presented at the December Council meeting.
	4. Should additional funds be required then Council authorise the General Manager to commit such funds.		04.12.23 – Report to be provided to December 2023 Council meeting.
5. The General Manager report to Council on the tender negotiations.			

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
21 September 2023 <b>79/2324</b>  Doc ID 181375	<b>Item 12 Australia Day 2024</b> <b>79/2324 RESOLVED</b> that:  2. The Australian Day Committee meets on Thursday 14 December 2023 to select the Award recipients.	<b>DCCS</b>	12.10.23 – Calendar invites to be sent to Councillors 07.11.23 – Invites sent to Councillors and senior staff. Completed
	5. A Certificate of Recognition is to be presented for selected citizens at each town nominated for Citizen of the Year Award (one per town excluding the town with Citizen of the Year).		12.10.23 – Noted – Certificate of Recognition to be created
21 September 2023 <b>83/2324</b>  Doc ID 181376	<b>Item 16 Draft General Purpose and Special Purpose Financial Statements for the 2022/2023 Financial Year</b> <b>83/2324 RESOLVED</b> that:  3. The General Manager be delegated authority to, after Council receives a copy of the Audited Financial Statements and Auditor's report, place the Audited Financial Statements on public exhibition and give notice that Council will present its Audited Financial Statements at an Ordinary Council Meeting, at least 7 days after the receipt of the Auditors report.	<b>DCCS</b>	03.11.23 – Public Notice uploaded to Website Completed
	4. That Council present the Audited Financial Statements at an Ordinary Council Meeting, in accordance with Section 419(1) of the <i>Local Government Act 1993</i> .		06.11.23 – Business paper produced for ordinary meeting of Council on 16.11.23 16.11.23 – Financial Statements presented to Council - Completed

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report																																																		
21 September 2023 <b>84/2324</b>  Doc ID 181378	<p><b>Item 17 Community Financial Assistance Donations 2023/24 – Round One</b>  <b>84/2324 RESOLVED</b> that Council:</p> <p>1. Funds the following applications under Round One of the Community Financial Assistance Donations 2023/24, at a total cost of \$9,960.00.</p> <table border="1" data-bbox="241 469 1016 1286"> <thead> <tr> <th>Applicant name/s</th> <th>Amount</th> </tr> </thead> <tbody> <tr><td>Mendooran Turf Club</td><td>415.00</td></tr> <tr><td>Baradine preschool</td><td>415.00</td></tr> <tr><td>Coonabarabran Show PAI&amp;H</td><td>415.00</td></tr> <tr><td>Space Art Gallery</td><td>415.00</td></tr> <tr><td>Coolah / Dunedoo Presbyterian Church</td><td>415.00</td></tr> <tr><td>Mendooran Community Development Group</td><td>415.00</td></tr> <tr><td>CWA NSW Evening Branch</td><td>415.00</td></tr> <tr><td>Mendooran PA&amp;H Association</td><td>415.00</td></tr> <tr><td>Dunedoo Coolah Landcare</td><td>415.00</td></tr> <tr><td>Bungle Rumble Event</td><td>415.00</td></tr> <tr><td>Binnaway Bombshells Charity Game</td><td>415.00</td></tr> <tr><td>Dunedoo Coolah Landcare</td><td>415.00</td></tr> <tr><td>Uarbry Hall Association Inc</td><td>415.00</td></tr> <tr><td>Coonabarabran Celtic Club</td><td>415.00</td></tr> <tr><td>Coonabarabran Local Aboriginal Lands Council</td><td>415.00</td></tr> <tr><td>Coolah Men's Shed</td><td>415.00</td></tr> <tr><td>Binnaway PAHI Association</td><td>415.00</td></tr> <tr><td>Coonabarabran Athletics Club</td><td>415.00</td></tr> <tr><td>Coonabarabran Tennis Club</td><td>415.00</td></tr> <tr><td>Black Stump Craft Shop</td><td>415.00</td></tr> <tr><td>Coolah District Development Group</td><td>415.00</td></tr> <tr><td>Coolah Tennis Club</td><td>415.00</td></tr> <tr><td>Coolah Showground and Recreational Trust</td><td>415.00</td></tr> <tr><td>Coolah Historical and Tourist Subcommittee</td><td>415.00</td></tr> </tbody> </table> <p>2. Reviews the Financial Assistance Guidelines to include that low priority be given to community groups who received funding in the previous round of applications.</p>	Applicant name/s	Amount	Mendooran Turf Club	415.00	Baradine preschool	415.00	Coonabarabran Show PAI&H	415.00	Space Art Gallery	415.00	Coolah / Dunedoo Presbyterian Church	415.00	Mendooran Community Development Group	415.00	CWA NSW Evening Branch	415.00	Mendooran PA&H Association	415.00	Dunedoo Coolah Landcare	415.00	Bungle Rumble Event	415.00	Binnaway Bombshells Charity Game	415.00	Dunedoo Coolah Landcare	415.00	Uarbry Hall Association Inc	415.00	Coonabarabran Celtic Club	415.00	Coonabarabran Local Aboriginal Lands Council	415.00	Coolah Men's Shed	415.00	Binnaway PAHI Association	415.00	Coonabarabran Athletics Club	415.00	Coonabarabran Tennis Club	415.00	Black Stump Craft Shop	415.00	Coolah District Development Group	415.00	Coolah Tennis Club	415.00	Coolah Showground and Recreational Trust	415.00	Coolah Historical and Tourist Subcommittee	415.00	<b>DCCS</b>	<p>12.10.23 – Process underway. Some payments have been made.            15.11.23 – Most successful applicants were paid on the 22.11.23            Awaiting one supplier detail form.</p> <p>03.10.23 – The Financial Assistance Guidelines are contained within the Revenue Policy, which was adopted by Council on 30 May 2023 (Resolution 343/2223) and will be reviewed alongside the Operational Plan 2023/24.            Completed</p>
Applicant name/s	Amount																																																				
Mendooran Turf Club	415.00																																																				
Baradine preschool	415.00																																																				
Coonabarabran Show PAI&H	415.00																																																				
Space Art Gallery	415.00																																																				
Coolah / Dunedoo Presbyterian Church	415.00																																																				
Mendooran Community Development Group	415.00																																																				
CWA NSW Evening Branch	415.00																																																				
Mendooran PA&H Association	415.00																																																				
Dunedoo Coolah Landcare	415.00																																																				
Bungle Rumble Event	415.00																																																				
Binnaway Bombshells Charity Game	415.00																																																				
Dunedoo Coolah Landcare	415.00																																																				
Uarbry Hall Association Inc	415.00																																																				
Coonabarabran Celtic Club	415.00																																																				
Coonabarabran Local Aboriginal Lands Council	415.00																																																				
Coolah Men's Shed	415.00																																																				
Binnaway PAHI Association	415.00																																																				
Coonabarabran Athletics Club	415.00																																																				
Coonabarabran Tennis Club	415.00																																																				
Black Stump Craft Shop	415.00																																																				
Coolah District Development Group	415.00																																																				
Coolah Tennis Club	415.00																																																				
Coolah Showground and Recreational Trust	415.00																																																				
Coolah Historical and Tourist Subcommittee	415.00																																																				

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
21 September 2023 <b>87/2324</b>  Doc ID 181380	<b>Item 20 Child Safe Scheme Framework 87/2324 RESOLVED</b> that Council:  3. Places the draft Child Protection Policy on public exhibition for a period of at least 28 days with public submissions invited for a period of at least 42 days.	<b>DCCS</b>	03.10.23 – Policy placed on public exhibition 27 September 2023. Submissions close 3 November 2023. 16.11.23 – Adopted by Council. Completed
	4. Receives a further report on the draft Child Protection Policy at the conclusion of the period of public submissions.		03.10.23 – Report due to November 2023 Council meeting. 16.11.23 – Adopted by Council. Completed
21 September 2023 <b>90/2324</b>  Doc ID 181381	<b>Item 23 Coonabarabran No. 3 Oval – Donation of Land and Essential Energy Easement 90/2324 RESOLVED</b> that:  1. Council accept the donation of land measuring approximately 231.6m <sup>2</sup> from the owner of Lot 11 in DP 1079828 for the purpose of constructing a new amenity block at No. 3 Oval in Coonabarabran.	<b>DTS</b>	09.10.23 – Awaiting all parties to execute documentation. 01.11.23 – The subdivision plan has been executed. Plan to be lodged with the Land Registry Services for registration.
21 September 2023 <b>92/2324</b>  Doc ID 181383	<b>Item 25 Council Public Pools – 2023-24 Pool Season 92/2324 RESOLVED</b> that Council:  5. Identifies the service area(s) to be reduced to achieve the budgeted savings of \$117,448 to allow the trial to proceed; and	<b>DTS</b>	24.10.23 – Met with DCCS to investigate savings to be included in QBRS2. An analysis will be undertaken during QBRS 2 preparation. Data on actual attendance this season is being collated.
	6. Investigate the contracting of pool maintenance and supervision of Shire pools for the 2024-25 pool season.		07.11.23 – No action as yet
21 September 2023 <b>93/2324</b>  Doc ID 181384	<b>Item 25 Council Public Pools – 2023-24 Pool Season 93/2324 RESOLVED</b> that Council considers the identifying of budget savings to compensate for loss of revenue at the pools at the next Quarterly Budget Review.	<b>DCCS</b>	24.10.23 – Met with DTS to investigate savings to be included in QBRS 2. An analysis will be undertaken during QBRS 2 preparation.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
21 September 2023 <b>97/2324</b>  Doc ID 181390	<b>Item 29 Bore Relining Tender Report 97/2324 RESOLVED</b> that Council:  2. Endorses the approach presented as Option 2 in this report to: <ol style="list-style-type: none"> <li>i. Decommission the existing Baradine Backup Bore following construction of the new Baradine Backup Bore;</li> <li>ii. Proceed to tender to construct a new Baradine Backup Bore, redevelop the Baradine Bore and redevelop the Dunedoo Backup Bore;</li> <li>iii. Consider the construction of a new Dunedoo Backup Bore at some future stage.</li> </ol>	<b>DEDS</b>	05.10.23 – Not yet commenced. 31.10.23 – Mechanical equipment for Dunedoo and Baradine Backup Bores procured. Quotations sought to prepare tender documents for remainder of the scope of works. 29.11.23 – Mechanical and electrical equipment procured and installed in the Baradine backup bore. Draft tender for construction of a new Baradine backup bore and refurbishment of Dunedoo backup bore and Baradine main bore is underway.
21 September 2023 <b>103/2324</b>  Doc ID 181395	<b>Item 35 Notice of Motion – Installing Solar Panels on Suitable Council Owned Buildings 103/2324 RESOLVED</b> that Council: <ol style="list-style-type: none"> <li>1. Conducts a review of the effectiveness of the solar panels installed on Council buildings across the Shire.</li> <li>2. Considers other locations for future installations of solar power e.g. water treatment plants and sewer treatment plants.</li> </ol>	<b>DTS</b>	02.11.23 – Review underway.
		<b>DTS</b>  <b>DEDS</b>	05.10.23 – Solar infrastructure to be included in the scope of all proposed upgrades. DPE have confirmed that solar power is eligible for funding as a part of funded projects.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
<p>19 October 2023 <b>116/2324</b></p> <p>Doc ID 183112</p>	<p><b>Item 6 Traffic Advisory Committee Meeting – 28 September 2023</b> <b>116/2324 RESOLVED</b> that:</p> <p>2. Council seek grant funding for the installation of blisters in Bandulla Street, Mendooran.</p> <p>4. Subject to consultation with relevant shop owners, Coolah Business Chamber and the Coolah District Development Group that the disabled parking space be relocated from the front of IGA Supermarket in Binnia Street, Coolah to the parallel parking area between IGA and the Council Building at 59 Binnia Street, Coolah.</p>	<p><b>DTS</b></p>	<p>01.11.23 – A communication plan is being prepared prior to undertaking community consultation.</p>
<p>19 October 2023 <b>119/2324</b></p> <p>Doc ID 183115</p>	<p><b>Item 9 Council Offices Christmas Closure</b> <b>119/2324 RESOLVED</b> Council notes the closure of Coonabarabran and Coolah administration offices, including Service NSW, from 3.00pm on Friday 22 December 2023, reopening on Tuesday 2 January 2024.</p>	<p><b>GM</b> <b>DTS</b></p>	<p>27.11.23 – Noted 08.12.23 – Arrangements made. Completed</p>
<p>19 October 2023 <b>124/2324</b></p> <p>Doc ID 183118</p>	<p><b>Item 14 Update Report – Road Asset Management Plan</b> <b>124/2324 RESOLVED</b> that Council:</p> <p>1. Council notes the information contained within the Updates to Roads Asset Management Plan report</p> <p>2. The following actions are taken in relation to the Roads Asset Management Plan:</p> <p>a. Review and update condition rating scales and include in a revised version of AMP Roads.</p> <p>b. Consult with the community on acceptable levels of road condition and on expected levels of road maintenance.</p> <p>c. Publicise a map identifying the location of projects in the four (4) year works program for roadworks associated with pavement renewal and pavement upgrades.</p>	<p><b>DTS</b></p>	<p>01.11.23 – Consultation on levels of service to be carried out as part of the Community Strategic Plan process. The review and updating of condition rating scales is to be carried out this financial year.</p>

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report																																										
19 October 2023 <b>125/2324</b>  Doc ID 183120	<b>Item 15 Dunedoo Town Water Security – Talbragar Alluvial Groundwater Source Supply</b> <b>125/2324 RESOLVED</b> that Council:  2. Receives a report upon completion of the groundwater sustainable yield and drought resilience assessment for the Dunedoo Water Supply Scheme.	<b>DEDS</b>	31.10.23 – Procurement of consultant to deliver assessment has commenced. 29.11.23 – Procurement documentation submitted to DPE for review.																																										
16 November 2023 <b>137/2324</b>  Doc ID 184762	<b>Item 4 Meeting Schedule</b> <b>137/2324 RESOLVED</b> that Council:  1. Adopts the following Ordinary Meeting Schedule for 2024:  <table border="0" data-bbox="331 662 1003 1093"> <tr> <td>February 2024</td> <td>Thursday 15</td> <td></td> </tr> <tr> <td>Coonabarabran</td> <td></td> <td></td> </tr> <tr> <td>March 2024</td> <td>Thursday 21</td> <td>Coolah</td> </tr> <tr> <td>April 2024</td> <td>Thursday 18</td> <td></td> </tr> <tr> <td>Coonabarabran</td> <td></td> <td></td> </tr> <tr> <td>May 2024</td> <td>Thursday 16</td> <td>Coolah</td> </tr> <tr> <td>June 2024</td> <td>Thursday 20</td> <td></td> </tr> <tr> <td>Coonabarabran</td> <td></td> <td></td> </tr> <tr> <td>July 2024</td> <td>Thursday 18</td> <td>Coolah</td> </tr> <tr> <td>August 2024</td> <td>Thursday 15</td> <td></td> </tr> <tr> <td>Coonabarabran</td> <td></td> <td></td> </tr> <tr> <td>October 2024</td> <td>Thursday 17</td> <td>Coolah</td> </tr> <tr> <td>November 2024</td> <td>Thursday 21</td> <td>Coonabarabran</td> </tr> <tr> <td>December 2024</td> <td>Thursday 12#</td> <td>Coolah</td> </tr> </table> 2. Authorise the General Manager to call a meeting within five days after the declaration of the 2024 Council election.  3. That the purpose of the meeting to be held following the 2024 election be an Extra Ordinary meeting to elect a Mayor and Deputy Mayor along with the appointment of Councillors as delegates and to Committees, along with other matters deemed appropriate by the General Manager.	February 2024	Thursday 15		Coonabarabran			March 2024	Thursday 21	Coolah	April 2024	Thursday 18		Coonabarabran			May 2024	Thursday 16	Coolah	June 2024	Thursday 20		Coonabarabran			July 2024	Thursday 18	Coolah	August 2024	Thursday 15		Coonabarabran			October 2024	Thursday 17	Coolah	November 2024	Thursday 21	Coonabarabran	December 2024	Thursday 12#	Coolah	<b>GM</b>	08.12.23 – arrangements made for meetings. Completed
February 2024	Thursday 15																																												
Coonabarabran																																													
March 2024	Thursday 21	Coolah																																											
April 2024	Thursday 18																																												
Coonabarabran																																													
May 2024	Thursday 16	Coolah																																											
June 2024	Thursday 20																																												
Coonabarabran																																													
July 2024	Thursday 18	Coolah																																											
August 2024	Thursday 15																																												
Coonabarabran																																													
October 2024	Thursday 17	Coolah																																											
November 2024	Thursday 21	Coonabarabran																																											
December 2024	Thursday 12#	Coolah																																											



Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 November 2023 <b>138/2324</b>  Doc ID 184763	<b>Item 5 Demolition Tender, Sullivan Street, Dunedoo</b> <b>138/2324 RESOLVED</b> that Council:  1. Note the report on the Demolition Tender, Sullivan Street, Dunedoo.  2. Authorise the General Manager to accept the most suitable tender within the funding limit provided for the demolition of the structures on the Sullivan Street, Dunedoo site.	GM	27.11.23 – Noted  08.12.23 – Tender accepted and include in December Council meeting report. Completed.
16 November 2023 <b>141/2324</b>  Doc ID 184764	<b>Item 8 Child Safe Scheme – Child Protection Policy</b> <b>141/2324 RESOLVED</b> that Council adopts the Child Protection Policy.	DCCS	16.11.23 – Adopted by Council Completed
16 November 2023 <b>142/2324</b>  Doc ID 184765	<b>Item 9 Draft Privacy Management Plan</b> <b>142/2324 RESOLVED</b> that:  1. Council endorses the draft Privacy Management Plan for the purpose of public exhibition for a minimum of 28 days, with submissions invited for a minimum of 42 days.  2. A further report be presented to Council on the draft Privacy Management Plan after the public exhibition period is completed.	DCCS	16.11.23 – Draft adopted by Council for public exhibition 23.11.23 – draft Plan placed on exhibition from 24 November 2023 with submissions closing 5 January 2024. Complete.
16 November 2023 <b>143/2324</b>  Doc ID 184766	<b>Item 10 2022/23 Annual Report</b> <b>143/2324 RESOLVED</b> that Council:  1. Endorses the 2022/23 Annual Report.  2. Makes the Annual Report available to the public on Council's website.  3. Submits the Annual Report to the Minister for Local Government.	DCCS	16.11.23 – Adopted by Council 23.11.23 – No action needed. Completed.  23.11.23 – Annual Report published on website. Completed.  23.11.23 – Report submitted to the Minister. Completed.

Date of Council Meeting & Resolution No.	Resolution	Responsible Officer	Progress Report
16 November 2023 <b>146/2324</b>  Doc ID 184767	<b>Item 12 Quarterly Budget Review Statement – 1<sup>st</sup> Quarter 2023/24</b> <b>146/2324 RESOLVED</b> that Council: <ol style="list-style-type: none"> <li>1. Accept the 1st Quarter Quarterly Budget Review Statement for the 2023/24 financial year, as presented;</li> </ol>	<b>DCCS</b>	16.11.23 – Adopted by Council Completed
	<ol style="list-style-type: none"> <li>2. Approve the variations as described in Table 1a; and</li> </ol>		16.11.23 – Adopted by Council Completed
	<ol style="list-style-type: none"> <li>3. Note and accept the information provided on the status of the rates and annual charges for the period ending 30 September 2023.</li> </ol>		16.11.23 – Adopted by Council Completed
	<ol style="list-style-type: none"> <li>4. Identify savings in the QBRS of \$117,448, to fund the loss of revenue associated with free pool entry per Council Resolution 93/2324.</li> </ol>		
16 November 2023 <b>150/2324</b>  Doc ID 184768	<b>Item 17 Baradine Sewage Scheme Report</b> <b>150/2324 RESOLVED</b> that Council: <ol style="list-style-type: none"> <li>1. Notes the information contained in the Baradine Sewerage Scheme Report.</li> </ol>	<b>DEDS</b>	29.11.23 – Noted. Complete
	<ol style="list-style-type: none"> <li>2. Receives a report upon completion of the sewerage reticulation assessment for connection of Camp Cypress to the Baradine Sewerage Scheme.</li> </ol>		29.11.23 – Contractor engaged and completing investigations on site.
16 November 2023 <b>152/2324</b>  Doc ID 184769	<b>Item 19 Inland Rail Update Report – November 2023</b> <b>152/2324 RESOLVED</b> that Council: <ol style="list-style-type: none"> <li>1. Notes the information in the Inland Rail Update Report – November 2023.</li> </ol>	<b>DEDS</b>	29.11.23 – Noted. Complete.
	<ol style="list-style-type: none"> <li>2. Receives future update reports as and when new information is available on the Inland Rail project.</li> </ol>		