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Department of Planning and Environment  
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TERMS AND DEFINITIONS 

The definitions and abbreviations in Table 1 apply to terms used in this approval, unless otherwise 
stated or the context indicates otherwise. 
 
Table 1: Terms and Definitions  

Term Definition 
1% AEP 1% Annual Exceedance Probability - This is an event defined as having 

a one percent chance of occurring or being exceeded in any one year.  

AA The Acoustics Advisor for the CSSI approved by the Planning 
Secretary. 

Acquisition of land / acquire 
land 

The same meaning as defined in the Land Acquisition (Just Terms) 
Compensation Act 1991 (NSW) 

Aboriginal object or 
Aboriginal place 

The same meaning as defined in the National Parks and Wildlife Act 
1974 (NSW). 

Accommodation facility The facility being established as part of the CSSI to house construction 
personnel. Also referred to as a construction camp in various 
documents. 

Affected parties Affected parties include land and property owners, infrastructure 
owners, the relevant council(s), and state and Commonwealth 
agencies, etc 

Ancillary facility  A temporary facility for construction of the CSSI including office and 
amenities compound, construction compound, material crushing and 
screening plant, batching plant, materials storage compound, 
maintenance workshop, testing laboratory, car parking facilities, a site 
used for assembly of infrastructure and a fixed material stockpile area.  
 
Note: Where a CEMP has been approved by the Planning Secretary and it 

includes a stockpile management protocol, a temporary material 
stockpile located within the construction boundary is not considered to be 
an ancillary facility. 

AEP Annual Exceedance Probability – The probability that a given rainfall 
total accumulated over a given duration will be exceeded in any one 
year 

AHD Australian Height Datum 

ANZECC Australian and New Zealand Environment and Conservation Council 

ARI Average Recurrence Interval – The average, or expected, value of the 
periods between exceedances of a given rainfall total accumulated 
over a given duration. 

At-property treatment Includes courtyard walls and building treatments. Building treatments 
may include but are not limited to ventilation, acoustic blinds / curtains, 
glazing, window and door seals, sealing of vents or underfloor areas, 
shutters and secondary glazing. 
 
Note: the At Receiver Noise Treatment Guidelines (Roads and Maritime 

Services, 2017) provides more examples of building treatments 

BCS Biodiversity, Conservation and Science Division of the Environment 
and Heritage Group of the Department of Planning and Environment 

CALD Culturally and Linguistically Diverse 

CEMF Construction Environmental Management Framework 
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Term Definition 
CEMP Construction Environmental Management Plan as defined in 

Conditions C1 and C2. 
CMP Construction Monitoring Program  

Completion of construction The date upon which all construction is completed and all requirements 
of the Planning Secretary (if any) have been met. If construction is 
staged, completion of construction is the date upon which construction 
is completed and all requirements of the Planning Secretary (if any) 
have been met, in respect of all stages of construction. 

Conditions of approval The Minister’s conditions of approval for the CSSI (this document). 

Construction Includes work required to construct the CSSI as defined in the 
documents listed in Condition A1, including commissioning trials of 
equipment and temporary use of any part of the CSSI, but excluding 
low impact work which is carried out or completed prior to approval of 
the CEMP. 

Construction Boundary The area physically affected by work as described in the documents 
listed in Condition A1 

Consultation Actively engaging with, and considering the views of, the affected 
community and the relevant council(s) and state agencies to manage 
potential project impacts. Consultation is not limited to one-way 
notification about the CSSI. 
This definition must inform the Communication Strategy required 
under Condition B1. 

CSSI  The critical State significant infrastructure, as generally described in 
Schedule 1, the carrying out of which is approved under the terms of 
this approval. 

CWMS Construction Work Method Statement 

DCCEEW Commonwealth Department of Climate Change, Energy, the 
Environment and Water. 

Department, DPE NSW Department of Planning and Environment 

DEC Former NSW Department of Environment and Conservation  

DECC Former NSW Department of Environment and Climate Change 

DPIE Former NSW Department of Planning, Industry and Environment 

EHG Environment and Heritage Group of the Department of Planning and 
Environment 

EIS The Environmental Impact Statement referred to in Condition A1 
submitted to the Planning Secretary seeking approval to carry out the 
CSSI described in it, as revised if required by the Planning Secretary 
under the EP&A Act, and including any additional information provided 
by the Proponent in support of the application for approval of the CSSI 

EMS Environmental Management System 

Environment Includes all aspects of the surroundings of humans, whether affecting 
any human as an individual or in his or her social groupings. 

Environmental 
Representative Protocol 

The document of the same title published by the Department dated 
October 2018. 

EP&A Act Environmental Planning and Assessment Act 1979  

EPA NSW Environment Protection Authority 
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Term Definition 
EPBC Act Environment Protection and Biodiversity Conservation Act 1999 

(Commonwealth) 

EPL Environment Protection Licence under the Protection of the 
Environment Operations Act 1997 (NSW) 

ER The Environmental Representative(s) for the CSSI approved by the 
Planning Secretary. 

FCNSW Forestry Corporation NSW 

Heavy Vehicle Has the same meaning as in the Heavy Vehicle National Law (NSW)  

Heritage item A place, building, structure, work, relic, archaeological site, tree, 
movable object or precinct of heritage significance, that is listed under 
one or more of the following registers: the State Heritage Register 
under the Heritage Act 1977, a state agency heritage and conservation 
register under section 170 of the Heritage Act 1977, an environmental 
planning instrument under the EP&A Act, the World, National or 
Commonwealth Heritage lists under the Environment Protection and 
Biodiversity Conservation Act 1999 (Commonwealth), and an 
Aboriginal object or Aboriginal place as defined in section 5 of the 
National Parks and Wildlife Act 1974 . 

Heritage NSW Heritage NSW, Department of Planning and Environment 

Highly noise affected As defined in the Interim Construction Noise Guideline (DECC, 2009) 

Highly noise intensive work Work which is defined as annoying under the Interim Construction 
Noise Guideline including: 
(a) use of ‘beeper’ style reversing or movement alarms, particularly 

at night-time; 
(b) use of power saws, such as used for cutting timber, rail lines, 

masonry, road pavement or steel work; 
(c) grinding metal, concrete or masonry; 
(d) rock drilling; 
(e) line drilling; 
(f) vibratory rolling; 
(g) bitumen milling or profiling; 
(h) jackhammering, rock hammering or rock breaking; 
(i) impact piling; and 
(j) rail track tamping. 

IFIAP Independent Flood Impact Assessment Panel 

ICNG Interim Construction Noise Guideline (DECC, 2009) 

Incident An occurrence or set of circumstances that causes, or threatens 
to cause material harm and which may or may not be or cause 
a non-compliance. 
 
Note: “material harm” is defined in this approval 

LALC Local Aboriginal Land Council 

Land Has the same meaning as the definition of the term in section 1.4 of 
the EP&A Act 

Landowner Has the same meaning as “owner” in the Local Government Act 1993 
and in relation to a building means the owner of the building.  

Local road Any road that is not defined as a classified road under the Roads Act 
1993 (NSW) 

LOTE Language Other Than English 
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Term Definition 
Low Impact work Work defined as low impact includes: 

(a) survey works including carrying out general alignment surveys, 
installing survey controls (including installation of global 
positioning system (GPS)), installing repeater stations, carrying 
out surveys of existing and future utilities and building and road 
dilapidation surveys; 

(b) investigations including investigative drilling, contamination 
investigations and excavation; 

(c) site establishment work approved under a Site Establishment 
Management Plan in accordance with Condition A24; 

(d) operation of ancillary facilities if the ER has determined the 
operational activities will have minimal impact on the environment 
and community; 

(e) treatment of contaminated sites subject to the recommendations 
of a Remediation Report prepared in accordance with Condition 
E165; 

(f) minor clearing and relocation of native vegetation, as identified in 
the documents listed in Condition A1;  

(g) installation of mitigation measures including erosion and sediment 
controls, temporary exclusion fencing for sensitive areas and 
acoustic treatments; 

(h) property acquisition adjustment work including installation of 
property fencing; 

(i) relocation and connection of utilities where the relocation or 
connection has been determined by the ER to have a minor 
impact to the environment; 

(j) establishing minor ancillary facilities in accordance with 
Condition A28; 

(k) archaeological testing under the Code of practice for 
archaeological investigation of Aboriginal objects in NSW 
(Department of Environment Climate Change and Water, 2010) 
or archaeological monitoring undertaken in association with Low 
Impact work to ensure that there is no impact on heritage items; 

(l) archaeological and cultural salvage undertaken in accordance 
with a strategy or salvage operation required by the conditions of 
this approval; 

(m) maintenance work to existing buildings and structures as required 
to facilitate the carrying out of the CSSI; and 

(n) other activities determined by the ER to have minimal 
environmental impact which may include construction of minor 
access roads (other than access roads’ connection to the road 
network), temporary relocation of pedestrian paths and the 
provision of property access. 

 
Despite the above, the following works are not Low Impact Work: 
(i) where heritage items, or threatened species or their habitat, or 

threatened ecological communities (within the meaning of the 
Biodiversity Conservation Act 2016), are adversely affected or 
potentially adversely affected by any low impact work as defined 
in (a) to (n) above, that work is construction, unless otherwise 
determined by the Planning Secretary in consultation with 
Heritage NSW, EHG or DPI Fisheries (in the case of impact upon 
fish, aquatic invertebrates or marine vegetation); and 

(ii) any night time work that exceeds noise management levels as 
defined in the ICNG. 

 
The low impact work described in this definition becomes Construction 
with the approval of a CEMP. Where low impact work has already 
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Term Definition 
commenced, this is considered to remain as low impact work and is 
managed in accordance with the framework under which it 
commenced. 

Material harm This is harm that: 
(a) involves actual or potential harm to the health or safety of 

human beings or to the environment that is not trivial; or 

(b) results in actual or potential loss or property damage of an 
amount, or amounts in aggregate, exceeding $10,000, 
(such loss includes the reasonable costs and expenses 
that would be incurred in taking all reasonable and 
practicable measures to prevent, mitigate or make good 
harm to the environment). 

Minister NSW Minister for Planning 

NML Noise Management Level as defined in the Interim Construction Noise 
Guideline (DECC, 2009) 

Non-compliance An occurrence, set of circumstances or development that is a breach 
of this approval. 

OEMP Operational Environmental Management Plan 

Operation The carrying out of the CSSI (whether in full or in part) upon the 
completion of construction.  
 
Note: There may be overlap between the carrying out of construction and 

operation if the phases of the CSSI are staged through a Staging 
Report. Commissioning trials of equipment and temporary use of any 
part of the CSSI are within the definition of construction. 

ONCR Operational Noise Compliance Report 

ONVR Operational Noise and Vibration Review 

PIAR Preferred Infrastructure/Amendment Report  

Planning Secretary Planning Secretary of the Department (or nominee, whether nominated 
before or after the date on which this approval was granted). 

PCT Plant Community Type as related to the BioNet Vegetation 
Classification system. 

POEO Act Protection of the Environment Operations Act 1997 (NSW) 

Proponent The person identified as the proponent in Schedule 1 of this approval 
and any other person carrying out any part of the CSSI from time to 
time.  

Publicly available To be made available on the website required under Condition 
B18 of this approval. 

Rail Corridor Land that is:  
(a) owned, leased, managed or controlled by a public authority for 

the purpose of a railway or rail infrastructure facilities, or 
zoned under an environmental planning instrument 
predominantly, or 

(b) solely for development for the purpose of a railway or rail 
infrastructure facilities. 

RAPs Registered Aboriginal Parties 
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Term Definition 
Relevant council(s) Narrabri Shire Council, Gilgandra Shire Council, Narromine Shire 

Council, Coonamble Shire Council, Warrumbungle Shire Council (as 
relevant).  

Relevant roads authority The same meaning as the road authorities defined in the Roads Act 
1993 (NSW). 

Relevant state agency Includes state government agencies and authorities. 

Relic The same meaning as the definition of the term in section 4 of the 
Heritage Act 1977 (NSW). 

Response to Submissions The Proponent’s response to issues raised in submissions received 
during the public exhibition of the CSSI application and the Preferred 
Infrastructure/Amendment Report 

SA The Social Advisor for the CSSI approved by the Planning Secretary 

Sensitive land uses 
 

Includes: residence, educational institution (e.g. school, university, 
TAFE college), health care facility (e.g. nursing home, hospital), 
religious facility (e.g. church), child care centres, passive recreation 
areas (including outdoor grounds used for teaching), commercial 
premises (including film and television studios, research facilities, 
entertainment spaces, temporary accommodation such as caravan 
parks and camping grounds, restaurants, office premises, and retail 
spaces), industrial premises and others as identified by the Planning 
Secretary. 

SES NSW State Emergency Services 

SIMP Social Impact Management Plan 

SMART Specific, Measurable, Achievable, Realistic and Timely 

TfNSW Transport for NSW  

Tree Long lived woody perennial plant greater than (or usually greater than) 
3 metres in height with one or relatively few main stems or trunks 
(AS4373-2007 Pruning of amenity trees) 

Unexpected heritage find An object or place that is discovered during the carrying out of the CSSI 
and which may be a heritage item but was not identified in the 
documents listed in Condition A1 or suspected to be present. An 
unexpected heritage find does not include human remains.  

Vulnerable or marginalised 
groups 

Vulnerable or marginalised groups are those people: on very low 
incomes, living with disabilities or poor health, from culturally and 
linguistically diverse (CALD) communities, experiencing homelessness 
or insecure housing, and those who for whatever reason are unable or 
unwilling to express or represent themselves and their needs. In 
practice, this will differ according to context, but may include: women, 
elderly people, children and youth, single-parent households, 
minorities, refugees and Indigenous peoples. 

Water Group Water Group of the Department of Planning and Environment and the 
National Resources Access Regulator 

Work Any physical work for the purpose of the CSSI including construction 
and low impact work but not including operational maintenance work. 
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SUMMARY OF REPORTING AND APPROVAL REQUIREMENTS 

Reports and notifications that must be provided to the Planning Secretary under the terms of this 
approval are listed in Table 2. Note that under Condition A9 of this approval the Proponent may seek 
the Planning Secretary’s agreement to a later timeframe for submission (other than in relation to the 
immediate written notification of an incident required under Condition A56).  
Table 2: Reports, Notifications and Approval of Appointment Requests that must be Submitted 
to the Planning Secretary 

Condition Report / Notification Timing1 Purpose  

Part A - Administrative 

A9 Staging Report 
One (1) month prior to commencement of 

construction (or operation if only staged operation 
is proposed) of the first of the proposed stages 

Approval  

A13 Revised Staging Report One (1) month prior to the proposed change in the 
staging Approval 

A17 

Construction 
Environmental 
Management 
Framework 

One (1) month before the lodgement of any CEMP, 
CEMP sub plan or CMP Approval 

A23 
Temporary Workforce 

Accommodation Facility 
Management Plan 

One (1) month before occupation of the temporary 
workforce accommodation facility by construction 

personnel 
Approval 

A24 Site Establishment 
Management Plan 

One (1) month before the establishment of any 
ancillary facilities or temporary workforce 

accommodation facility 
Approval 

A33 Environmental 
Representative 

One (1) month prior to the commencement of 
works Approval 

A37(d) Documents requiring 
ER endorsement only 

As soon as practicable after endorsement by the 
ER Information 

A37(j) 
Environmental 

Representative Monthly 
Reports 

Within seven (7) days following the end of each 
month for the duration of the ER’s engagement for 

the CSSI 
Information 

A39 Acoustics Advisor One (1) month prior to the commencement of work Approval 

A37(j) Monthly Noise and 
Vibration Report 

Within seven (7) days following the end of each 
month for the duration of the AA’s engagement for 

the CSSI 
Information 

A44 Social Advisor One (1) month prior to the commencement of work Approval 

B12 Community Complaints 
Mediator One (1) month prior to the commencement of work Approval 

A49 Compliance Reports Within the timeframes set out in the Compliance 
Reporting Post Approval Requirements (2020) Information 

A50 Independent Auditors Must be approved before the commencement of an 
Independent Audit Approval 

A54 
Independent Audit 

Reports and 
Proponent’s response 

Within two (2) months of undertaking the 
independent audit site inspection Information 

       A56 Notification of incidents Immediately upon becoming aware of the incident  Information 

 
1 Where a proposal is staged, all required approvals must be obtained before the commencement of the relevant stage. 
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Condition Report / Notification Timing1 Purpose  

A58 Written notification of 
non-compliance 

Non-compliance notification required in writing 
seven (7) days after the Proponent becomes 

aware of the non-compliance 
Information 

Part B - Communication Information and Reporting 

B1 Communication 
Strategy 

One (1) month before the commencement of any 
work Approval 

B8 Complaints Register Upon request of the Planning Secretary Information 

Part C - Construction Environmental Management 

C4 

CEMPs (except for any 
CEMPs expressly 
nominated by the 

Planning Secretary to 
be endorsed by the ER 

only) 

One (1) month before the commencement of 
construction or where construction is staged no 

later than one (1) month before the 
commencement of that stage 

Approval 

C4 

CEMP Sub-plans 
(except for any sub-

plans expressly 
nominated by the 

Planning Secretary to 
be endorsed by the ER 

only) 

One (1) month before the commencement of 
construction or where construction is staged no 

later than one (1) month before the 
commencement of that stage 

Approval 

C20 

Construction Monitoring 
Programs (except for 

any programs expressly 
nominated by the 

Planning Secretary to 
be endorsed by the ER 

only) 

One (1) month before the commencement of 
construction or where construction is staged no 

later than one (1) month before the 
commencement of that stage 

Approval 

C24 Construction Monitoring 
Report As specified in Construction Monitoring Programs Information 

Part D - Operation Environmental Management 

D3 OEMP or EMS One (1) month before the commencement of 
operation Information 

D5 Operational Monitoring 
Program(s) 

One (1) month before the commencement of 
operation Approval 

Part E – Key Issues 

Noise and Vibration 

E3 Variation to Work Hours On becoming aware of the need for emergency 
works Information 

E5 Out-of-Hours Work 
Protocol Before the commencement of out-of-hours work Approval 

E10 Blast Management 
Strategy 

One (1) month before the commencement of 
blasting Information 

E15 Operational Noise and 
Vibration Review 

Before the implementation of any operational noise 
mitigation measures Approval 

E20 Operational Noise 
Compliance Report 

Within 90 days of completing the operational noise 
monitoring  Information 

Biodiversity 
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Condition Report / Notification Timing1 Purpose  

E30 
Five-clawed Worm 
Skink Management 

Plan 

Before the commencement of work in Five-clawed 
Worm Skink habitat Approval 

Flooding 

E42 Independent hydrologist Prior to commencing a peer review of the hydraulic 
and hydrological flood modelling. Approval 

E54 Independent 
geomorphologist 

Prior to commencing a peer review of the Erosion 
Threshold Velocities Methodology Approval 

E56 Erosion Threshold 
Velocities Report 

Within six months of the date of this approval or 
prior to the commencement of construction Approval 

E58 

Independent 
hydrological, 

engineering and 
agricultural experts and 

terms of reference 

Prior to commencement of any works that have the 
potential to result in non-compliance with 

Condition E47 
Approval 

E61 
Changes requested to 

the Terms of Reference 
by the IFIAP 

When changes to the Terms of Reference are 
requested by the IFIAP Approval 

E63 Report on IFIAP 
recommendations Upon finalisation of the report Information 

E65 

Copy of any 
recommendation by the 
IFIAP and evidence of 

the Proponent’s 
implementation 

Following implementation of the recommendation Information 

E69 Flood Design 
Verification Report 

At least two (2) months prior to the commencement 
of construction of permanent works that may 

impact on flooding 
Approval 

E70 
Program for review of 

an interm Flood Design 
Verification Report 

One (1) month before the date an Interim Flood 
Design Verification Report would be submitted Information 

E73 Copy of monitoring 
results and commentary Within one (1) month of completing the monitoring. Information 

E76 Flood Review Report Within three (3) months of finalising the report Information 

E77 Monitoring Methodology Within six (6) months before the commencement of 
operation of the CSSI Information 

Traffic, Transport and Access 

E98 Public Level Crossing 
Treatment Report 

One (1) month before the closure or upgrade of a 
public level crossing Information 

E99 Private Level Crossing 
Treatment Report 

One (1) month before the closure or upgrade of a 
private level crossing Information 

E101 Level Crossing 
Performance Report Within 60 days of its completion Information 

E118 Road Safety Audit On request Information 

Social Impacts 

     E121 Social Impact 
Management Plan 

Two (2) months prior to the commencement of 
construction Approval 

Visual Amenity and Landscape Impacts 
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Condition Report / Notification Timing1 Purpose  

E137 Visual and Landscape 
Impact Mitigation Plan 

Six (6) months after the commencement of 
construction Approval 

Heritage 

E147 Aboriginal Cultural 
Values Plan 

One (1) month before the commencement of 
construction Approval 

E149 

Aboriginal 
Archaeological Test 

Excavation 
Methodology 

One (1) month before the test excavation 
commences  Approval 

E150 

Aboriginal 
Archaeological Salvage 

Excavation 
Methodology  

One (1) month before the salvage excavation Approval 

E151 
Aboriginal Cultural 

Heritage Excavation 
Report(s) 

Within 24 months of the completion of Aboriginal 
archaeological excavations (both test and salvage) Information 

E155 
Unexpected Heritage 

Finds and Human 
Remains Procedure 

Before the commencement of Work Information  

Soils 

E168 
Unexpected Finds 

Procedure for 
Contamination 

Before the commencement of Work  Information 

 
Note:  This Table is not a condition of this approval. If there is an inconsistency between a requirement in this 

Table and a requirement in a condition, the requirement of the condition prevails 
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SCHEDULE 2 
 

PART A 
 

ADMINISTRATIVE CONDITIONS 

GENERAL 

A1 The Proponent must carry out the CSSI in accordance with the terms of approval and generally 
in accordance with the: 

(a) Inland Rail – Narromine to Narrabri Environmental Impact Statement (ARTC 2020); 
(b) Narromine to Narrabri Project Response to Submissions (ARTC 2022); 
(c) Narromine to Narrabri Preferred Infrastructure / Amendment Report (ARTC 2022); 
(d) Narromine to Narrabri Preferred Infrastructure / Amendment Report – Response to 

Submissions (ARTC 2022); and 
(e) BAM 2020 Revision G dated 17/01/2023 (the BDAR Revision G). 

 
A2 The CSSI must be carried out in accordance with all procedures, commitments, preventative 

actions, performance criteria and mitigation measures set out in accordance with the documents 
listed in Condition A1 unless otherwise specified in, or required under, this approval. 

 
A3 In the event of an inconsistency between: 

(a) the conditions of this approval and any document listed in Condition A1(a) to (d) inclusive, 
the conditions of this approval will prevail to the extent of the inconsistency; and  

(b) any document listed in Condition A1(a) to (d) inclusive, the most recent document will 
prevail to the extent of the inconsistency. 
 

Note: For the purpose of this condition, there will be an inconsistency between a term of this approval and 
any document if it is not possible to comply with both the term and the document.  

 
A4 The Proponent must comply with the written requirements or directions of the Planning Secretary, 

including in relation to:  

(a) the environmental performance of the CSSI; 
(b) any document or correspondence in relation to the CSSI;  
(c) any notification given to the Planning Secretary under the terms of this approval; 
(d) any audit of the construction or operation of the CSSI; 
(e) the terms of this approval and compliance with the terms of this approval (including 

anything required to be done under this approval);  
(f) the carrying out of any additional monitoring or mitigation measures; and 
(g) in respect of ongoing monitoring and management obligations, compliance with an 

updated or revised version of a guideline, protocol, Australian Standard or policy required 
to be complied with under this approval. 

 
A5 References in the terms of this approval to any guideline, protocol, Australian Standard or policy 

are to such guidelines, protocols, Australian Standards or policies in the form they are in as at the 
date of this approval. 
 

A6 This approval lapses five (5) years after the date on which it is granted, unless work for the 
purpose of the CSSI are physically commenced on or before that date. 

NOTIFICATION OF COMMENCEMENT 

A7 The Department must be notified in writing of the dates of commencement of Work (in relation to 
low impact works), construction and operation at least one (1) month before those dates. 
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A8 If the construction or operation of the CSSI is to be staged, the Department must be notified in 
writing at least one (1) month before the commencement of each stage, of the date of the 
commencement of that stage. 

TIMING AND APPROVALS 

A9 Any document that must be submitted, or action taken within a timeframe specified in or under 
the terms of this approval may be submitted or undertaken within a later timeframe agreed with 
the Planning Secretary. This condition does not apply to the notification required in respect of an 
incident under Condition A56. 

 
A10 Where the terms of this approval require a document or monitoring program to be prepared or a 

review to be undertaken in consultation with identified parties, evidence of the consultation 
undertaken must be submitted with the corresponding documentation to the Planning Secretary 
and the Environmental Representative (as relevant) in accordance with the Post Approval 
Guidance: Defining Engagement Terms (DPIE, 2020). The evidence must include: 

(a) documentation of the engagement with the party identified in the condition of approval that 
has occurred before submitting the document for approval;  

(b) a log of the dates of engagement or attempted engagement with the identified party; 
(c) documentation of the follow-up with the identified party where engagement has not 

occurred to confirm that they do not wish to engage or have not attempted to engage after 
repeated invitations; 

(d) an outline of the issues raised by the identified party and how they have been addressed; 
and 

(e) a description of the outstanding issues raised by the identified party and the reasons why 
they have not been addressed. 

STAGING 

A11 The CSSI may be constructed and operated in stages. Where staged construction or operation 
is proposed, a Staging Report (for either or both construction and operation as the case 
requires) must be prepared and submitted to the Planning Secretary for approval. The Staging 
Report must be submitted to the Planning Secretary no later than one (1) month prior to the 
commencement of construction of the first of the proposed stages of construction (or if only 
staged operation is proposed, one (1) month prior to the commencement of operation of the first 
of the proposed stages of operation).  

 
A12 The Staging Report must:  

(a) if staged construction is proposed, set out how the construction of the whole of the CSSI 
will be staged, including details of work and other activities to be carried out in each stage 
and the general timing of when construction of each stage will commence and finish;  

(b) if staged operation is proposed, set out how the operation of the whole of the CSSI will be 
staged, including general details of work and other activities to be carried out in each stage 
and the general timing of when operation of each stage will commence and finish (if 
relevant);  

(c) specify how compliance conditions will be achieved across and between each of the stages 
of the CSSI; and  

(d) set out mechanisms for managing any cumulative impacts arising from the proposed 
staging. 

 
A13 The CSSI must be staged in accordance with the Staging Report, as approved by the Planning 

Secretary.  
 

A14 Where staging is proposed, the terms of this approval that apply or are relevant to the work or 
activities to be carried out in a specific stage must be complied with at the relevant time for that 
stage.  
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A15 Where changes are proposed to the staging of construction or operation, a revised Staging 

Report must be prepared and submitted to the Planning Secretary for approval no later than one 
(1) month prior to the proposed change in the staging. 

 
A16 Should a Construction Environmental Management Framework (CEMF) be submitted for 

approval under Condition A17, the Staging Report must be submitted with the CEMF, i.e. no 
later than one month before the lodgement of any CEMP, CEMP sub plan or CMP to the 
Planning Secretary for approval. 

 
Construction Environmental Management Framework 
 
A17 A Construction Environmental Management Framework (CEMF) may be prepared to 

facilitate the preparation and approval of construction environmental management and 
monitoring plans required under Part C of this approval. The CEMF must:  

(a) identify the CEMPs, CEMP sub plans and/or CMPs required for each stage of 
construction consistent with the Staging Report prepared under Condition A11;  

(b) document the proposed structure of the CEMPs, CEMP Sub-plans and CMPs for the 
relevant stage of construction; 

(c) provide, by way of a Risk Matrix, an assessment of the predicted level of environmental 
and social risk, including the potential level of community concerns posed by component 
aspects of each construction stage. This must use a process consistent with AS/NZS ISO 
31000: 2018; Risk Management – Guidelines; and 

(d) nominate the consultation and endorsement level for each CEMP, CEMP Sub-plan and 
CMP required for each construction stage. The endorsement level being one of the 
following: 
(i) Low Risk Stage – self endorsed and consultation with state agency and council 

stakeholders is not mandatory, 
(ii) Medium Risk Stage – endorsed by the ER and consultation with state agency and 

council stakeholders required, and 
(iii) High Risk Stage– endorsed by the Planning Secretary and consultation with state 

agency and council stakeholders required. 
 
For a Low Risk Stage(s) the requirements of Part C of this approval do not apply. In these 
circumstances, a CEMP, CEMP sub-pan and CMP, may be substituted with an alternate process 
such as a Construction Work Method Statement (CWMS) or equivalent. 
 
The CEMF must be endorsed by the ER and then submitted no later than one month before the 
lodgement of any CEMP, CEMP sub plan or CMP to the Planning Secretary for approval.  
 
Note: The Planning Secretary may vary the CEMF in relation to the endorsement authority for the CEMPs, 

CEMP Sub-plans and CMPs.  
 

A18 The approved CEMF must be implemented for the duration of construction. 
 

A19 Where changes are proposed to the staging of construction and these affect an approved CEMF, 
a revised CEMF must be prepared, endorsed by the ER and submitted to the Planning Secretary 
for approval no later than one month prior to the proposed change in the staging. 

 
Staging, Combining and Updating Strategies, Plans or Programs 
 
A20 Strategies, plans or programs required by this approval can be submitted on a progressive basis, 

with the agreement of the Planning Secretary.  
 
With the agreement of the Planning Secretary, the Proponent may prepare the updated strategy, 
plan or program without undertaking all the consultation required under the applicable condition 
in this approval 
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Notes:  
1. While any strategy, plan or program may be submitted on a progressive basis, the Proponent must 

ensure that the existing operations on site are covered by suitable strategies, plans or programs at all 
times; and  

2. If the submission of any strategy, plan or program is to be undertaken in a progressive manner, then 
the relevant strategy, plan or program must clearly describe the specific stage to which strategy, plan 
or program applies, the relationship of this stage to future stages, and the trigger for updating the 
strategy, plan or program.  

LOW IMPACT WORK 

A21 Prior to the commencement of low impact work, an Unexpected and Incidental Finds Protocol 
must be developed for: 

(a) threatened species and threatened ecological communities; 
(b) contamination, hazards and contaminated land; 
(c) Aboriginal Cultural Heritage; and 
(d) non-Aboriginal Heritage. 

The Unexpected and Incidental Finds Protocol must include procedures for: 
(i) all Work in the associated location to stop to prevent further impact; and 
(ii) notifying the Planning Secretary and relevant state agencies in writing. 

Work must not recommence until the relevant state agencies have been consulted and any 
required approvals have been obtained. The Unexpected and Incidental Finds Protocol must 
be submitted to the Planning Secretary for information prior to low impact work commencing. 

ANCILLARY FACILITIES 
A22 Ancillary facilities that are not identified by description and location in the documents listed in 

Condition A1 can only be established and used in each case if: 

(a) they are located within or adjacent to the construction boundary; and 
(b) they are not located next to a sensitive land use(s) (including where an access road is 

between the facility and the receiver), unless the landowner and occupier have given 
written acceptance to the carrying out of the relevant facility in the proposed location; and 

(c) they have no impacts on heritage items (including areas of archaeological sensitivity), 
threatened species, populations or ecological communities beyond the impacts approved 
under the terms of this approval; and 

(d) the establishment and use of the facility can be carried out and managed within the 
performance outcomes set out in the terms of this approval, including in relation to 
environmental, social and economic impacts. 

TEMPORARY WORKFORCE ACCOMMODATION FACILITIES  

A23 The Proponent must prepare a Temporary Accommodation Facility Management Plan in 
consultation with the relevant council, NSW Police, NSW Health, NSW Fire and Rescue and 
NSW Ambulance. The Plan must be reviewed by the Social Advisor and endorsed by the 
Environmental Representative and submitted to the Planning Secretary for approval one (1) 
month prior to establishment of the accommodation facility by construction personnel 
commences. The Plan must include: 

(a) site layout including building locations and outdoor recreation areas, vehicle access, 
movement and parking, site servicing and utilities infrastructure including the requirements 
of Conditions E123 and E124; 

(b) management and emergency provisions including staff roles and responsibilities, provision 
of security and paramedic staff required by Condition E124, communication procedures 
with emergency services, and community consultation and complaints processes 
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consistent with the Communication Strategy required by Condition B1 and the 
Complaints Management System required by Condition B6; 

(c) measures to minimise noise and lighting amenity impacts on adjacent residents including 
limitations on use of outdoor recreation areas required by Condition E126;  

(d) the code of conduct as required by Condition E129 for all users of the accommodation 
facility; and 

(e) arrangements for servicing the accommodation facility (including in terms of food, water, 
wastewater, waste collection and cleaning and maintenance). The Plan must; 
(i) outline the provisions for and anticipated frequency and timing of servicing 

(including food and water deliveries and waste and wastewater collection);  
(ii) detail the location and facilities to store waste and wastewater; 
(iii) include cleaning and maintenance provisions, including the frequency and range 

of duties; and 
(iv) detail the measures that the Proponent would implement to support local suppliers 

and services in the operation of the accommodation facility. 
 

The Temporary Workforce Accommodation Facility Management Plan includes the 
operation of the mobile accommodation facilities at the general compound sites 
 
Nothing in this condition prevents the Proponent from preparing individual Temporary 
Workforce Accommodation Facility Management Plans for each accommodation facility, or 
one Temporary Workforce Accommodation Facility Management Plan for all 
accommodation facilities. The approved Temporary Workforce Accommodation 
Management Plan(s) must be implemented. 

 
Note: The Temporary Workforce Accommodation Facility Management Plan is not part of the CEMP 
required by Condition C1. 

SITE ESTABLISHMENT WORK 

Site Establishment Management Plan 

A24 Before the establishment of any ancillary facility (excluding minor ancillary facilities established 
under Condition A28) or temporary workforce accommodation facility, the Proponent must 
prepare a Site Establishment Management Plan which outlines the environmental 
management practices and procedures to be implemented for the establishment of the ancillary 
facilities or temporary workforce accommodation facility. The Site Establishment Management 
Plan must be prepared in consultation with the relevant council and state agencies and endorsed 
by the Environmental Representative. The Plan must be submitted to the Planning Secretary 
for approval one (1) month before the establishment of any ancillary facilities or temporary 
workforce accommodation facility. The Site Establishment Management Plan must detail the 
management of the ancillary facilities or temporary workforce accommodation facility, and 
include: 

(a) a description of activities to be undertaken during establishment of the ancillary facility or 
temporary workforce accommodation facility (including indicative scheduling and duration 
of work to be undertaken at the site); 

(b) figures illustrating the proposed operational site layout/s; 
(c) details of planned communication with the community consistent with the requirements of 

Condition B2; 
(d) a program for ongoing analysis of the key environmental risks arising from the site 

establishment activities described in subsection (a) of this condition, including an initial risk 
assessment undertaken prior to the commencement of site establishment work;  

(e) details of how the site establishment activities described in subsection (b) of this condition 
will be carried out to: 
(i) meet the performance outcomes stated in the documents listed in Condition A1, 

and 
(ii) manage the risks identified in the risk analysis undertaken in subsection (d) of this 

condition; and 
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(f) a program for monitoring the performance outcomes, including a program for construction 
noise and vibration monitoring consistent with the requirements of Conditions C6 and 
C16. 

 
Nothing in this condition prevents the Proponent from preparing individual Site Establishment 
Management Plans for each ancillary facility or temporary workforce accommodation facility, or 
one Site Establishment Management Plan for all ancillary facilities and temporary workforce 
accommodation facilities. The approved Site Establishment Management Plan(s) must be 
implemented. 
 
Upon commencement of construction, the Site Establishment Management Plan will cease to 
have effect and the CEMP required by Condition C1 will apply to the operation of ancillary 
facilities and the Temporary Workforce Accommodation Facility Management Plan required 
by Condition A23 will apply to the operation of accommodation facilities. 

 
Operation of Ancillary Facilities 

A25 The use of an ancillary facility for construction must not commence until the CEMP required by 
Condition C1, relevant CEMP Sub-plans required by Condition C6 and relevant Construction 
Monitoring Programs required by Condition C16 have been approved by the Planning 
Secretary. 
 
This condition does not apply to the use of minor Ancillary Facilities established under Condition 
A28. 
 
Note: The operation of an ancillary facility can commence if the ER has determined the operational 
activities are Low Impact work as defined in Table 1 of this approval. 

 
Access to Ancillary Facilities 

A26 Where possible, ancillary facilities must be accessed via existing public roads and/or the existing 
rail corridor. Where access via existing roads or the rail corridor is not possible, the Proponent 
may utilise existing private access tracks on private property but only with the written permission 
of the landowner, or in the case of roads within State Forests, FCNSW. The Proponent must 
consult with each landowner whose property is required for access and agree on the terms and 
conditions relating to access arrangements. Nothing in this condition prevents the landowner 
from refusing the Proponent access to and via their land. New construction access tracks on 
private property must comply with the requirements of Condition A22. 
 

A27 The Proponent must ensure that all roads / tracks that will be used to access ancillary facilities 
are to the standard necessary to provide access as agreed with landowners, asset owner(s) 
and/or the relevant roads authority (as applicable), including a trafficable surface suitable to 
accommodate the type of vehicle movements that are anticipated to be associated with the 
construction of the CSSI. Temporary works designs and traffic control plans for access roads / 
tracks connecting with the public road network must be approved by the relevant roads authority 
and where it is a classified road, TfNSW, prior to their construction. 

 
Minor Ancillary Facilities 

A28 Minor ancillary facilities including lunch sheds, office sheds, portable toilet facilities, material lay 
down sites, stockpile areas, areas used to assemble infrastructure and the like can be established 
and used where they satisfy the following criteria: 

(a) are located within the construction boundary; and 
(b) have been assessed by the ER to have - 

(i) minimal amenity impacts to surrounding residences and businesses, after 
consideration of matters such as compliance with the Interim Construction Noise 
Guideline (DECC, 2009), traffic and access impacts, dust and odour impacts, and 
visual (including light spill) impacts, and 

(ii) minimal environmental impact with respect to waste management and flooding, and  
(iii) no impacts on biodiversity, soil and water, and heritage items beyond those already 

approved under other terms of this approval. 
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Boundary Screening 

A29 Boundary screening must be erected between ancillary facilities (excluding minor ancillary 
facilities) and temporary workforce accommodation facility, adjacent to and visible from sensitive 
land use(s) (including occupied residences on agricultural properties) for the duration of the time 
that the ancillary facility or accommodation facility is in use, unless otherwise agreed with the 
owner and occupier of the adjacent sensitive land use(s).  
 
Boundary screening must minimise visual impacts on adjacent sensitive land use(s) and not 
create a fire hazard. 
 

Decommissioning of Ancillary Facilities 

A30 Once an ancillary facility is no longer required for the CSSI, the land must be returned to its pre-
existing or better condition. 

INDEPENDENT APPOINTMENTS 

A31 All Independent Appointments required by this approval must be in accordance with Seeking 
approval from the Department for the appointment of independent experts (DPIE, 2020). All 
Independent Appointments must hold current membership of a relevant professional body, 
unless otherwise agreed by the Planning Secretary. 

 
A32 The Planning Secretary may at any time commission an audit of how an Independent 

Appointment has exercised their functions. The Proponent must: 
 
(a) facilitate and assist the Planning Secretary in any such audit; and 
(b) make it a term of their engagement of an Independent Appointment that the 

Independent Appointment facilitate and assist the Planning Secretary in any such audit.  
 

The Planning Secretary may withdraw its approval of an Independent Appointment should they 
consider the Independent Appointment has not exercised their functions in accordance with 
this approval. 

ENVIRONMENT REPRESENTATIVE  

A33 Work must not commence until an Environmental Representative (ER) has been approved by 
the Planning Secretary and engaged by the Proponent.  

 
A34 The Planning Secretary’s approval of an ER must be sought no later than one (1) month before 

the commencement of Work.  
 
A35 The proposed ER must be a suitably qualified and experienced person who was not involved in 

the preparation of the documents listed in Condition A1, and is independent from the design and 
construction personnel for the CSSI and those involved in the delivery of it. The ER must meet 
the requirements of the Environmental Representative Protocol (DPE, October 2018). The 
appointment of the ER must have regard to Seeking approval from the Department for the 
appointment of independent experts (DPIE, 2020). 
 

A36 The Proponent may engage more than one ER for the CSSI, in which case the functions to be 
exercised by an ER under the terms of this approval may be carried out by any ER that is 
approved by the Planning Secretary for the purposes of the CSSI.  

 
A37 For the duration of Work and for no less than twelve (12) months after the completion of 

construction of the CSSI, the approved ER must: 

(a) receive and respond to communication from the Planning Secretary in relation to the 
environmental performance of the CSSI; 
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(b) consider and inform the Planning Secretary on matters specified in the terms of this 
approval; 

(c) consider and recommend to the Proponent any improvements that may be made to work 
practices to avoid or minimise adverse impact to the environment and to the community; 

(d) review documents identified in Conditions A11, A24, B10, C1, C6, C16 and E121, and 
any other documents that are identified by the Planning Secretary, to ensure they are 
consistent with requirements in or under this approval and if so: 
(i) make a written statement to this effect before submission of such documents to the 

Planning Secretary (if those documents are required to be approved by the Planning 
Secretary); or 

(ii) make a written statement to this effect before the implementation of such documents 
(if those documents are required to be submitted to the Planning Secretary / 
Department for information or are not required to be submitted to the Planning 
Secretary / Department); 

(iii) provide a written statement / submission via the Major Projects portal to the Planning 
Secretary advising the documents have been endorsed by the ER; 

(e) regularly monitor the implementation of the documents listed in Conditions A11, A24, 
A49, B1, C1, C6, C16 and E113 to ensure implementation is being carried out in 
accordance with the document and the terms of this approval; 

(f) as may be requested by the Planning Secretary, help plan, attend or undertake audits of 
the CSSI commissioned by the Department including scoping audits, programming audits, 
briefings and site visits, but not independent environmental audits required under 
Condition A50 of this approval; 

(g) as may be requested by the Planning Secretary, assist in the resolution of community 
complaints; 

(h) assess the impacts of minor ancillary facilities as required by Condition A28 of this 
approval;  

(i) consider any minor amendments to be made to the CEMP, CEMP Sub-plans and 
Construction Monitoring Programs that comprise updating or are of an administrative 
nature, and are consistent with the terms of this approval and the CEMP, CEMP Sub-
plans and Construction Monitoring Programs approved by the Planning Secretary and, 
if satisfied such amendment is necessary, approve the amendment. This does not include 
any modifications to the terms of this approval; and 

(j) prepare and submit to the Planning Secretary and other relevant regulatory agencies, for 
information, an Environmental Representative Monthly Report providing the information 
set out in the Environmental Representative Protocol under the heading “Environmental 
Representative Monthly Reports.” The Environmental Representative Monthly Report 
must be submitted within seven (7) calendar days following the end of each month for the 
duration of the ER’s engagement for the CSSI. 

 
A38 The Proponent must provide the ER with all documentation requested by the ER in order for the 

ER to perform their functions specified in Condition A37 (including preparation of the ER Monthly 
Report), as well as: 

 
(a) the complaints register (to be provided on a weekly basis, where complaints have been 

recorded, or as requested); and 
(b) a copy of any assessment carried out by the Proponent of whether proposed work is 

consistent with the approval (which must be provided to the ER before the commencement 
of the subject work). 

ACOUSTICS ADVISOR 
 
A39 Work must not commence until an Acoustics Advisor(s) (AA) has been nominated by the 

Proponent and approved by the Planning Secretary. 
  
A40 A suitably qualified and experienced AA in noise and vibration management, who is independent 

of the design and construction personnel, must be nominated by the Proponent and engaged for 
the duration of Work and for no less than six (6) months following completion of construction of 
the CSSI. 
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A41 The Proponent may nominate additional suitably qualified and experienced persons, for the 

Planning Secretary’s approval, to assist the lead AA. 
 

A42 The approved AA must: 

(a) receive and respond to communication from the Planning Secretary in relation to the 
performance of the CSSI in relation to noise and vibration;  

(b) consider and inform the Planning Secretary on matters specified in the conditions of this 
approval relating to noise and vibration; 

(c) consider and recommend, to the Proponent, improvements that may be made to avoid or 
minimise adverse noise and vibration impacts;  

(d) review all proposed night-time works (with the exception of low risk activities) to determine 
if sleep disturbance would occur and recommend measures to avoid sleep disturbance or 
appropriate additional alternative mitigation measures; 

(e) review all noise and vibration documents required to be prepared under the conditions of 
this approval and, should they be consistent with the conditions of this approval, endorse 
them before submission to the Planning Secretary (if required to be submitted to the 
Planning Secretary) or before implementation (if not required to be submitted to the 
Planning Secretary); 

(f) regularly monitor the implementation of all noise and vibration documents required to be 
prepared under the conditions of this approval to ensure implementation is in accordance 
with what is stated in the document and the conditions of this approval;  

(g) review the Proponent’s notification of incidents in accordance with Condition A56;  
(h) in conjunction with the ER (where required), the AA must: 

(i)  as may be requested by the Planning Secretary or Community Complaints 
Mediator (required by Condition B12), help plan, attend or undertake audits of noise 
and vibration management of the CSSI including briefings, site visits, and respond to 
complaints, 

(ii) in the event that conflict arises between the Proponent and the community in relation 
to the noise and vibration performance of the CSSI, follow the procedure in the 
Overarching Community Communication Strategy referenced in Condition B1 to 
attempt to resolve the conflict, and if it cannot be resolved, notify the Planning 
Secretary,  

(iii)  if requested by the ER, consider relevant minor amendments made to the Site 
Establishment Management Plan, Temporary Workforce Accommodation 
Facility Management Plan, CEMP, relevant sub-plans and noise and vibration 
monitoring programs that require updating or are of an administrative nature, and are 
consistent with the conditions of this approval and the management plans and 
monitoring programs approved by the Planning Secretary and, if satisfied such 
amendment is necessary, endorse the amendment, (this does not include any 
modifications to the conditions of this approval),  

(i) if requested by the ER, review the noise impacts of minor ancillary facilities, and 
(j) prepare and submit to the Planning Secretary and other relevant regulatory agencies, for 

information, a Monthly Noise and Vibration Report detailing the AA’s actions and 
decisions on matters for which the AA was responsible in the preceding month. The 
Monthly Noise and Vibration Report must be submitted within 14 days following the end 
of each month for the duration of the AA’s engagement for the CSSI, or as otherwise 
agreed by the Planning Secretary. 

  
A43 The Proponent must cooperate with the AA by: 

 
(a) providing access to noise and vibration monitoring activities as they take place; 
(b) providing access to the Complaints Register if requested; 
(c) providing for review of noise and vibration documents required to be prepared under the 

conditions of this approval; and 
(d) considering any recommendations to improve practices and demonstrating, to the 

satisfaction of the AA, why any recommendation is not adopted. 
 
Note: Information about third parties may only be provided to the Acoustics Advisor in accordance with 
Condition B9. 
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SOCIAL ADVISOR 
 
A44 Work must not commence until a Social Advisor(s) (SA) has been nominated by the Proponent 

and approved by the Planning Secretary. 
 
A45 A suitably qualified and experienced lead SA who meets the requirements of a suitably qualified 

person outlined in Appendix B of the Social Impact Assessment Guideline (DPIE November 
2021), who was not involved in the preparation of the documents listed in Condition A1 and is 
independent of the design and construction personnel, must be nominated by the Proponent and 
engaged for the duration of Work (as required by Condition A44) and for the duration of the 
implementation of the Social Impact Management Plan (SIMP) required by Condition E121. 

 
Note: The intent of the SA during operation is to provide support to the community during the transition 

period once an operator takes over the CSSI during operation, and to monitor the implementation 
of the SIMP. 

 
A46 The Proponent may nominate additional suitably qualified and experienced persons, for the 

Planning Secretary’s approval, to assist the lead SA. 
 

A47  The SA must:   
 

(a) review the SIMP required by Condition E121 and the Temporary Accommodation 
Facility MP required by Condition A23; 

(b) monitor the implementation of the SIMP required by Condition E121; 
(c) advise the ER in the implementation of the social aspects of Condition A37; 
(d) assist the ER to consider any relevant minor amendments made to the SIMP and, where 

requested by the ER to review other minor amendments sub-plans in accordance with 
Condition A37; 

(e) review the quarterly social impact performance required by Condition E121; 
(f) respond to communication from the Planning Secretary regarding the performance of the 

CSSI in relation to social impact management and monitoring activities; and 
(g) as may be requested by the Planning Secretary or Community Complaints Mediator 

(required by Condition B12), review and monitor adaptive management measures 
required to address complaints. 

 
A48 The SA must be provided access to social impact management and related monitoring activities 

and outcomes, including outcomes and activities associated with the implementation of the 
Communications Strategy required by Condition B1 and the Social Impact Management 
Plan required by Condition E121. Recommendations by the SA to improve practices must be 
implemented or if not, it must be demonstrated to the SA, why a recommendation was not 
adopted and be provided to the Planning Secretary on request.   

COMPLIANCE REPORTING 

A49 Compliance Reports must be submitted to the Department in accordance with the timeframes set 
out in the Compliance Reporting Post Approval Requirements (DPIE, 2020), unless otherwise 
agreed by the Planning Secretary. 

AUDITING 

A50 Proposed independent auditors must be agreed to in writing by the Planning Secretary before 
the commencement of an Independent Audit. This condition does not apply to the engagement 
of auditors required under Condition E118. 

 
A51 Independent Audits of the CSSI must be conducted and carried out in accordance with the 

Independent Audit Post Approval Requirements (DPIE, 2020). 
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A52 The Planning Secretary may require the initial and subsequent Independent Audits to be 
undertaken at different times to those specified in the Independent Audit Post Approval 
Requirements (DPIE, 2020), upon giving at least four (4) weeks’ notice (or timing) to the 
Proponent of the date upon which the audit must be commenced. 

 
A53 In accordance with the specific requirements in the Independent Audit Post Approval 

Requirements (DPIE, 2020), the Proponent must: 

 
(a) review and respond to each Independent Audit Report prepared under Condition A52; 
(b) submit the response to the Planning Secretary; and 
(c) make each Independent Audit Report, and response to it, publicly available within 60 days 

of submission to the Planning Secretary, unless otherwise agreed by the Planning 
Secretary. 

 
A54 Independent Audit Reports and the Proponent’s response to audit findings must be submitted to 

the Planning Secretary within two (2) months of undertaking the independent audit site inspection 
as outlined in the Independent Audit Post Approvals Requirements (DPIE, 2020) unless 
otherwise agreed by the Planning Secretary. 

 
A55 Notwithstanding the requirements of the Independent Audit Post Approvals Requirements (DPIE, 

2020), the Planning Secretary may approve a request for ongoing independent operational audits 
to be ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that 
independent operational audits have demonstrated operational compliance. 

INCIDENT NOTIFICATION AND REPORTING 

A56 The Planning Secretary must be notified via the Major Projects Website immediately after the 
Proponent becomes aware of an incident. The notification must identify the CSSI (including the 
application number and the name of the CSSI if it has one) and set out the location and nature 
of the incident.  

 
A57 Subsequent notification must be given and reports submitted in accordance with the 

requirements set out in APPENDIX A. 
 
The requirement to notify the Department under this condition excludes incidents which are solely 
required to be notified to the Office of the National Rail Safety Regulator. 

NON-COMPLIANCE NOTIFICATION 

A58 The Planning Secretary must be notified via the Major Projects Website within seven days after 
the Proponent becomes aware of any non-compliance. The notification must identify the CSSI 
(including the project number and the name of the CSSI if it has one), set out the condition/s that 
is non-compliant, the nature of the breach; the reason for the non-compliance (if known) and 
what actions have been, or will be, undertaken to address the non-compliance. 

 
A59 A non-compliance which has been notified as an incident does not need to also be notified as a 

non-compliance. 
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PART B 
 

COMMUNITY INFORMATION AND REPORTING 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

B1 A Communication Strategy must be prepared to facilitate communication about construction 
and operation of the CSSI with: 

(a) the community (including, adjoining affected landowners and businesses, Registered 
Aboriginal Parties (RAPs), relevant LALCs, traditional owners and others directly impacted 
by the CSSI); and 

(b) the relevant state agencies and councils.  
 

Note: Nothing in this condition prevents the Proponent from submitting an amended Communication 
Strategy if it meets the requirements of these conditions of approval. 

 
B2 The Communication Strategy must: 

(a) identify people, organisations, relevant council(s) and state agencies to be consulted, 
during the design and work phases of the CSSI; 

(b) identify details of the community and its demographics; 
(c) set out the procedures and mechanisms for the regular distribution of accessible 

information, including to LOTE, CALD and vulnerable communities, about or relevant to 
the CSSI. The information to be distributed must include details regarding current site 
construction activities, schedules and milestones at each construction site; 

(d) identify opportunities for education within the community and make provision for the 
community to visit construction sites (taking into consideration workplace, health and 
safety requirements); 

(e) detail the measures for advising the community in advance of upcoming construction 
including upcoming out-of-hours work as required by Condition E5 and blasting activities 
(if proposed); 

(f) identify the mechanisms for engaging with the community to determine periods of respite, 
as required by Condition E2; 

(g) provide for the formation of issue or location-based community forums that focus on key 
environmental management issues of concern to the relevant community(ies); 

(h) set out the procedures and mechanisms for consulting with relevant councils and state 
agencies required by Condition A5; 

(i) describe the method for broadcasting the 24-hour toll-free telephone complaints number 
and postal and email addresses for enquiries, as required by Condition B7; 

(j) set out the procedures and mechanisms: 
(i) through which the community can discuss or provide feedback to the Proponent;  
(ii) through which the Proponent will respond to enquiries or feedback from the 

community; 
(iii) to resolve any issues and mediate any disputes that may arise in relation to the 

environmental management and construction of the CSSI, including timing for 
mediation to be undertaken once it has been escalated to the dispute resolution 
process; and 

(iv) to resolve any issues and mediate any disputes that may arise in relation to 
property and infrastructure impacts, including but not limited to Individual 
Property Management Plans required by Condition E105. 
 

The Proponent must continue the operation of the existing Community Consultative Committee 
as part of its Communication Strategy. The Community Consultative Committee must continue 
to be operated in accordance with the Department’s Community Consultative Committee 
Guideline. Continuing the Community Consultative Committee must not be the only form of 
community consultation in the Communication Strategy. 
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B3 The Communication Strategy must be submitted to the Planning Secretary for approval no later 
than one (1) month before the commencement of any Work. 

B4 Work for the purposes of the CSSI must not commence until the Communication Strategy has 
been approved by the Planning Secretary.  

B5 The Communication Strategy, as approved by the Secretary, must be implemented for the 
duration of the work and for twelve (12) months following the completion of construction. 

COMPLAINTS MANAGEMENT SYSTEM 

B6 A Complaints Management System must be prepared and implemented before the 
commencement of any work and maintained for the duration of construction and for a minimum 
for 12 months following completion of construction of the CSSI. 
 

B7 The Complaints Management System must make the following information publicly available 
to facilitate community enquiries and manage complaints, from one (1) month before the 
commencement of Work and for 12 months following the completion of construction of the CSSI: 

(a) a 24- hour telephone number for the registration of complaints and enquiries about the 
CSSI; 

(b) a postal address to which written complaints and enquires may be sent;  
(c) an email address to which electronic complaints and enquiries may be transmitted; and 
(d) a mediation system for complaints unable to be resolved.  

 
This information must be accessible to all in the community regardless of age, ethnicity, disability 
or literacy level. 

 
B8 A Complaints Register must be maintained recording information on all complaints received 

about the CSSI during the carrying out of any Work and for a minimum of 12 months following 
the completion of construction. The Complaints Register must record the:  

(a) number of complaints received; 
(b) the date and time of the complaint; 
(c) the method by which the complaint was made;  
(d) the nature and location of the complaint, including issues raised; 
(e) number of people affected in relation to a complaint;  
(f) means by which the complaint was addressed and whether resolution was reached, with 

or without mediation; and 
(g) if no action was taken, the reason(s) why no action was taken. 
  

B9 Personal details of any complainant are not to be provided to the ER, AA or SA unless otherwise 
agreed to or requested by the complainant. 

B10 Complainants must be advised of the following information before, or as soon as practicable 
after, providing personal information: 

(a) the Complaints Register may be forwarded to state agencies, including the Department, to 
allow them to undertake their regulatory duties;  

(b) by providing personal information, the complainant authorises the Proponent to provide that 
information to state agencies;  

(c) the supply of personal information by the complainant is voluntary; and  
(d) the complainant has the right to contact state agencies to access personal information held 

about them and to correct or amend that information (Collection Statement).  
 

The Collection Statement must be included on the Proponent’s or project website to make 
prospective complainants aware of their rights under the Privacy and Personal Information 
Protection Act 1998 (NSW). 
 
Note: Should a complainant disagree with the Collection Statement, a note to that effect must be recorded 

in the Complaints Register. 
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B11 The Complaints Register must be provided to the Planning Secretary upon request, within the 

timeframe stated in the request. 

COMMUNITY COMPLAINTS MEDIATOR 
 
B12 A Community Complaints Mediator that is:  

(a) independent of the design and construction personnel; and  
(b) accredited under the National Mediator Accreditation System, administered by the Mediator 

Standards Board 
 
must be nominated by the Proponent, approved by the Planning Secretary and engaged while 
the Complaints Management System required by Condition B6 is in operation. The nomination 
of the Community Complaints Mediator must be submitted to the Planning Secretary for 
approval within one month before the commencement of Work. 

 
B13 The Proponent may nominate additional suitably qualified and experienced persons, for the 

Planning Secretary’s approval, to assist the Community Complaints Mediator. If additional 
persons are nominated, the Proponent must describe how the Community Complaints 
Mediator’s activities will achieve consistent outcomes. 

B14 The role of the Community Complaints Mediator is to address any complaint where a 
member of the public has lodged a complaint and is not satisfied by the Proponent’s response. 
Any member of the public that has lodged a complaint which is registered in the Complaints 
Management System identified in Condition B6, and that complaint is unresolved, may ask the 
Community Complaints Mediator to review the Proponent’s response. The application must be 
submitted in writing and the Community Complaints Mediator must respond within 28 days of 
the request being made or other specified timeframe agreed between the Community 
Complaints Mediator and the member of the public. 

B15 The Community Complaints Mediator will: 

(a) review any unresolved disputes if the procedures and mechanisms under Condition 
B2(j)B2(j)(iii) do not satisfactorily address complaints; and  

(b) make recommendations to the Proponent to satisfactorily address complaints, resolve 
disputes or mitigate against the occurrence of future complaints or disputes. 

 
B16 The recommendations made by the Community Complaints Mediator in accordance with 

Condition B15 must be implemented and be within a timeframe agreed with the Community 
Complaints Mediator, unless otherwise agreed with the Planning Secretary. 

B17 The Community Complaints Mediator will not act before the Complaints Management System 
required by Condition B6 has been executed for a complaint and will not consider issues such 
as property acquisition, where other dispute processes are provided for in this approval or clear 
government policy and resolution processes are available, or matters which are not within the 
scope of this CSSI. 

PROVISION OF ELECTRONIC INFORMATION 
 
B18 A website or webpage providing information in relation to the CSSI must be established before 

commencement of Work and maintained for the duration of construction, and for a minimum of 
12 months following the completion of construction. Up-to-date information (excluding 
confidential commercial information) must be published before the relevant work commencing 
and maintained on the website or dedicated pages including: 

(a) information on the current implementation status of the CSSI; 
(b) a copy of the documents listed in Condition A1 of this approval, and any documentation 

relating to any modifications made to the CSSI or the terms of this approval; 
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(c) a copy of this approval in its original form, a current consolidated copy of this approval (that 
is, including any approved modifications to its terms), and copies of any approval granted 
by the Minister to a modification of the terms of this approval; 

(d) a copy of each statutory approval, licence or permit required and obtained in relation to the 
CSSI; 

(e) a current copy of each document required under the terms of this approval must be 
published before the commencement of any work to which they relate or before their 
implementation, as the case may be; and  

(f) a copy of the compliance and audit reports required under this approval. 
 

A copy of each document required to be made publicly available under this approval must be 
published within 14 days of the finalisation or approval of the relevant document, unless an 
alternate timeframe is prescribed by another condition of this approval. 
 
Where the information / document relates to a particular work or is required to be implemented, 
it must be published before the commencement of the relevant work to which they / it relates or 
before its implementation. 
 
All information required in this condition is to be provided on the Proponent’s website, ordered in 
a logical sequence and be easy to navigate. 
 

B19 Where the agreement of the Planning Secretary is sought to cease providing information via a 
website or webpage in accordance with Condition B18, the Proponent must demonstrate: 

(a) operational compliance through independent audits completed in accordance with 
Condition A51; 

(b) how any ongoing monitoring programs required by this approval will be made publicly 
available; and  

(c) how the public can request access to information that will no longer be available through a 
website or webpage.   



 
 

PART C 
 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT  

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 
C1 Except as provided by Condition A17, A Construction Environmental Management Plan 

(CEMP) must be prepared in accordance with the Environmental Management Plan Guideline 
for Infrastructure Projects (DPIE, 2020) to detail how the performance outcomes, commitments 
and mitigation measures specified in the documents listed in Condition A1 will be implemented 
and achieved during all stages of construction.  

 
C2 The CEMP must provide: 

 
(a) a description of activities to be undertaken during construction (including the scheduling of 

construction); 
(b) details of environmental policies, guidelines and principles to be followed in the 

construction of the CSSI; 
(c) a program for ongoing analysis of the key environmental and social impact risks arising 

from the activities described in subsection (a) of this condition, including an initial risk 
assessment undertaken before the commencement of construction of the CSSI. The initial 
risk assessment may be undertaken as part of the CEMF pursuant to Condition A17; 

(d) details of how the activities described in subsection (a) of this condition will be carried out 
to: 
(i) meet the performance outcomes stated in the documents listed in Condition A1; 

and 
(ii) manage the risks identified in the risk analysis undertaken in subsection (c) of this 

condition; 
(e) an inspection program detailing the activities to be inspected and frequency of inspections;  
(f) a protocol for managing and reporting, including to the relevant roads authority where 

relevant to traffic, transport and access management, any: 
(i) incidents; and 
(ii) non-compliances with this approval or statutory requirements;  

(g) procedures for rectifying any non-compliance with this approval identified during 
compliance auditing, incident management or at any time during construction; 

(h) a list of all the CEMP Sub-plans required in respect of construction, as set out in 
Condition C6. Where staged construction of the CSSI is proposed, the CEMP must also 
identify which CEMP Sub-plan applies to each of the proposed stages of construction; 

(i) a description of the roles and environmental responsibilities for relevant employees and 
any relevant independent appointment; 

(j) for training and induction for employees, including contractors and sub-contractors, in 
relation to environmental and compliance obligations under the terms of this approval; 

(k) for periodic review and update of the CEMP and all associated plans and programs; and 
(l) relevant details from the Site Establishment Management Plan(s). 

 
C3 CEMP(s) (and relevant CEMP sub-plans) must be submitted to the Planning Secretary for 

approval except those permitted to be endorsed by others pursuant to a CEMF approved by the 
Planning Secretary under Condition A17. 
 

C4 Where a CEMP (and relevant CEMP sub-plans) requires the Planning Secretary’s approval, the 
CEMP (and relevant CEMP sub-plans) must be endorsed by the ER and then submitted to the 
Planning Secretary for approval no later than one (1) month before the commencement of 
construction, or where construction is staged, no later than one (1) month before the 
commencement of each stage.  
 

C5 CEMP(s) (and relevant CEMP sub-plans) not requiring the Planning Secretary’s approval, but 
requiring ER endorsement, must be submitted to the ER no later than one (1) month before the 
commencement of construction or where construction is staged no later than one (1) month 
before the commencement of that stage. The CEMPs (and relevant CEMP sub-plans) must be 
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endorsed by the ER as being consistent with the conditions of this approval and all undertakings 
made in the documents listed in Condition A1.  

 
C6 Except as provided by Condition A17, the following CEMP Sub-plans must be prepared in 

consultation with the relevant state agencies, relevant councils and RAPs identified for each 
CEMP Sub-plan. Evidence of consultation must be provided consistent with Condition A5. 

 
 Required CEMP Sub-plan Relevant authorities to be consulted for each 

CEMP Sub-plan 
(a) Traffic, transport and access TfNSW, FCNSW and relevant councils  
(b) Noise and Vibration Relevant councils 
(c) Biodiversity DPI Fisheries, BCS, Crown Lands, DCCEEW and 

relevant councils 
(d) Soil and Water Relevant councils, DPE Water, BCS and Crown 

Lands 
(e) Heritage Heritage NSW, RAPs, and relevant councils 
(f) Flood Emergency 

Management 
SES, BCS and relevant councils 

(h) Borrow Sites BCS, Crown Lands, relevant council and relevant 
roads authority 

 
Notes:  

(1) CEMP Sub-plan(s) may reflect the staged construction of the project through geographical activities, 
temporal activities or activity-based contracting and staging. 

(2) Nothing in this condition prevents the Proponent from combining any of the above CEMP Sub-plans. 
 

C7 The CEMP Sub-plans listed in Condition C6 must state how: 
 

(a) the environmental performance outcomes identified in the documents listed in Condition 
A1, as modified by these conditions, will be achieved;  

(b) the mitigation measures identified in the documents listed in Condition A1, as modified 
by these conditions will be implemented; 

(c) the relevant terms of this approval will be complied with; and  
(d) issues requiring management during construction (including, but not limited to, the Grade 

Separating Road Interfaces Program sites located on Tomingley Road near Narromine, 
Eumungerie Road near Narromine, Oxley Highway near Collie and Castlereagh Highway 
near Curban, as well as concurrent activities in this CSSI), as identified through ongoing 
environmental risk analysis, will be managed.  

 
C8 The Construction Noise and Vibration Sub-plan must include, but not limited to: 

(a) an approach to assess and manage construction fatigue from noise impacts on an ongoing 
basis; and 

(b) vibration levels at a range of distances from vibration intensive equipment such as 
excavators and vibratory rollers before undertaking works with the specific type and size 
of equipment. 
 

C9 The Biodiversity Management Sub-plan must be endorsed by a suitably qualified and 
experienced ecologist and include, but not be limited to: 

(a) details of the measures to avoid and minimise disturbance to native vegetation, and other 
habitat of threatened flora and fauna species, and consistency with the goals and 
objectives, mitigation measures and monitoring requirements of the Commonwealth 
approved conservation advices and any Recovery Plans and Threat Abatement Plans for 
all Matters of National Environmental Significance; 

(b) procedures for undertaking pre-clearing surveys for native fauna, including surveys by a 
suitably qualified and experienced ecologist to determine the presence of native fauna in 
the area impacted by the CSSI, and procedures and measures to manage their relocation; 

(c) a weed, pest and pathogen management plan consistent with the Biosecurity Act 2015;  
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(d) procedures for the dewatering of farm dams and coffer dams, including the relocation of 
aquatic fauna; and  

(e) protocols for unexpected and incidental finds of threatened species and threatened 
ecological communities within the construction boundary including in accordance with 
Condition E21, the requirement for all Work in the associated location to stop to prevent 
further impact and the Planning Secretary and BCS (and DCCEEW where relevant) 
notified in writing. Work must not recommence until the relevant state agencies have been 
consulted and any required approvals have been obtained. 
 

C10 The Traffic, Transport and Access Management Sub-plan must be consistent with any 
agreements with the relevant roads authority about the use and management of local roads and 
include measures to: 

(a) minimise impacts on seasonal and school related traffic, including harvest-related vehicles, 
public transport (including school buses, bus stops) and freight operators; 

(b) minimise noise and amenity impacts of heavy vehicles entering and exiting construction 
compounds, borrow sites and other ancillary sites, and driving through populated areas, 
including school zones at speed limited times; 

(c) minimise impacts to vulnerable road users and sensitive receivers; 
(d) schedule heavy vehicle movements to avoid movements on public roads outside the 

construction hours detailed in Condition E1; 
(e) provide any necessary road intersection treatments to accommodate construction traffic, 

including but not limited to the Newell Highway and Gibbons Street intersection at Narrabri; 
(f) ensure road repair is undertaken periodically before and during construction, and as 

identified in Conditions E113 and E115; 
(g) minimise concurrent and cumulative impacts from construction of adjoining Inland Rail 

Projects and operation of the Narwonah Materials Distribution Centre; 
(h) inform road users and freight operators of changes to traffic conditions; 
(i) maintain pedestrian and vehicular access to affected properties, including mechanisms to 

consult with affected landowners and implement measures prior to any access disruption; 
(j) identify construction vehicle routes not identified in the documents listed in Condition A1;  
(k) prepare a Waterway Traffic Management Plan to minimise adverse impacts to navigation 

on navigable waterways; and 
(l) prepare a Country Rail Network / Inland Rail Interface Management Plan to address 

potential impacts to Country Rail Network / Inland Rail interfaces 
 

C11 The Soil and Water Management Sub-plan must include: 

(a) Measures to avoid erosion and sedimentation impacts to agricultural and forested land, 
including in areas of high salinity and high erosion potential; 

(b) a draft water balance for the project; 
(c) information demonstrating that the required construction water resources are legally and 

physically available;  
(d) mitigation measures to address construction water resource shortages that arise; 
(e) a Construction Groundwater Management Plan (CGMP) that: 

(i) is prepared in consultation with DPE Water;   
(ii) includes provision of treatment facilities to ensure that water quality is suitable for 

the specified use;  
(iii) obtains relevant approvals prior to extraction of groundwater for construction;  
(iv) includes a bore census for existing bores within 1km of the proposals bore fields, 

where permitted by landholders; and 
(v) records and reports groundwater extraction in accordance with the relevant 

requirements of the Non-Urban Metering Policy (DPIE 2020) and clause 21(6) of 
the Water Management (General) Regulations 2018; 

(f) a Borefield Management Plan as per Condition E92; 
(g) a surface water monitoring framework as per Condition C18; 
(h) a dam dewatering protocol; 
(i) a spill response procedure; and 
(j) a Watercourse Rehabilitation Strategy as per Condition E84. 

 
C12 The Heritage Management Sub-plan must include: 
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(a) identification of the Aboriginal objects and Aboriginal places that must be avoided and the 
protective measures to be put in place; 

(b) procedures for salvaging and safe keeping the Aboriginal objects identified in the 
documents listed in Condition A1, and their long-term management;  

(c) measures to avoid or minimise disturbance to Aboriginal heritage where, (as considered 
by legislation, guidelines and community) areas, objects or places are found to be present. 
Where impacts cannot be avoided, records of stakeholder involvement and engagement; 
and details on the methodology for archaeological excavation and/or salvage work; 

(d) a process for inspecting trees for evidence of cultural scarring in areas that were not 
subject to the archaeological survey, and measures to avoid impact. If impact is 
unavoidable, and upon consultation with targeted Aboriginal groups work shall be 
undertaken under the guidance of an appropriately qualified heritage specialist; and 

(e) an Unexpected Heritage Finds and Human Remains Procedure in accordance with 
Condition E155, with the requirement that Heritage NSW are contacted and consulted 
upon the discovery of human remains, prepared by a suitably qualified and experienced 
heritage specialist; 

 
Note: Human remains that are found unexpectedly during work are under the jurisdiction of the NSW State 

Coroner and must be reported to the NSW Police immediately. 
 
C13 The Flood Emergency Management Sub-plan must include: 

(a) measures for managing flood risks during construction and address flood recovery; 
(b) consideration of flood risks associated with construction works; 
(c) details of the management and maintenance of flood mitigation measures; and 
(d) measures for the management and mitigation of flood impacts affected by temporary or 

permanent fencing and culverts, including installation of flood mitigation measures as soon 
as practical after construction of the relevant drainage structure. 

 
C14 The Borrow Sites Management Sub-plan must include:  

(a) details of construction/extraction methods and activities, including the crushing and 
screening of extractive materials, carried out at each borrow site; 

(b) management and mitigation measures to be used to minimise surface and groundwater, 
Aboriginal and non-Aboriginal heritage, air quality, noise and vibration, biodiversity, traffic 
and access and visual impacts;  

(c) management and mitigation measures to minimise groundwater inflow impacts to Borrow 
Pits; 

(d) consultation with sensitive receivers consistent with the Communication Strategy required 
by Condition B1; and  

(e) details of the rehabilitation of each borrow site, including future landform and use of the 
borrow site, landscaping and revegetation, and measures that would be implemented to 
minimise or manage the ongoing environmental effects of the site consistent with 
Condition E160. 

 
C15 Construction must not commence until the CEMP and all CEMP Sub-plans have been approved 

by the Planning Secretary or endorsed by the ER (as applicable and as identified in the CEMF 
approved under Condition A17).  The CEMP and CEMP Sub-plans, as approved by the Planning 
Secretary, including any minor amendments approved by the ER, must be implemented for the 
duration of construction. Where the CSSI is being staged, construction of that stage is not to 
commence until the relevant CEMP and sub-plans have been endorsed by the ER and approved 
by the Planning Secretary or ER. 

CONSTRUCTION MONITORING PROGRAMS 

C16 Except as provided by Condition A17 the following Construction Monitoring Programs must 
be prepared in consultation with the relevant state agencies and relevant councils identified for 
the Construction Monitoring Programs to compare actual performance of construction of the 
CSSI against performance predicted in the documents specified in Condition A1. 
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 Required Construction 
Monitoring Programs 

Relevant government authorities to be consulted 
for each Construction Monitoring Program 

(a) Noise and vibration Nil 
(b) Water usage DPE Water  
(c) Surface Water and 

Groundwater 
DPE Water, Crown Lands and relevant Councils 

(e) Air Quality Nil 
(f) Physical condition of local 

and forestry roads 
Relevant councils and FCNSW 

(g) Biodiversity BCS 
 

C17 Each Construction Monitoring Program (CMP) must have consideration of SMART principles 
and provide: 

 
(a) details of baseline data available; 
(b) details of baseline data to be obtained and when; 
(c) details of all monitoring of the CSSI to be undertaken; 
(d) the parameters of the CSSI to be monitored; 
(e) the frequency of monitoring to be undertaken; 
(f) the location of monitoring;  
(g) the reporting of monitoring results and analysis results against relevant criteria; 
(h) details of the methods that will be used to analyse the monitoring data; 
(i) procedures to identify and implement additional mitigation measures where the results of 

the monitoring indicate unacceptable project impacts;  
(j) any consultation to be undertaken in relation to the monitoring programs; and  
(k) any specific requirements as required by Condition C18. 

 
C18 The Groundwater and Surface Water Monitoring Program must be prepared in accordance 

with the requirements of Condition E93.  
 

C19 CMPs must be submitted to the Planning Secretary for approval except those permitted to be 
endorsed by others pursuant to a CEMF approved by the Planning Secretary under Condition 
A17. 

 
C20 Where a CMP requires Planning Secretary’s approval, the CMP must be endorsed by the ER 

and then submitted to the Planning Secretary for approval no later than one (1) month before the 
commencement of construction, or where construction is staged, no later than one (1) month 
before the commencement of each stage.  
 

C21 CMP(s) not requiring the Planning Secretary’s approval, but requiring ER endorsement, must be 
submitted to the ER no later than one (1) month before the commencement of construction or 
where construction is staged no later than one (1) month before the commencement of that stage. 
The CMP(s) must be endorsed by the ER as being consistent with the conditions of this approval 
and all undertakings made in the documents listed in Condition A1.  

 
C22 Construction must not commence until the relevant CMP(s) have been approved by the Planning 

Secretary or endorsed by the ER, (as applicable and as identified in the CEMF approved under 
Condition A17), and all relevant baseline data for the specific construction activity has been 
collected. 
 

C23 The CMP(s), as approved or endorsed (as relevant), including any minor amendments approved 
by the ER, must be implemented for the duration of construction and for any longer period set 
out in the monitoring program or specified by the Planning Secretary, whichever is the greater. 
 

C24 The results of the CMP(s) must be submitted to the Planning Secretary, and relevant regulatory 
agencies, for information in the form of a Construction Monitoring Report at the frequency 
identified in the relevant CMP. 

 



 
 

NSW Government  34 
Department of Planning and Environment  
Conditions of Approval for Inland Rail – Narromine to Narrabri SSI 9487 

Note:  Where a relevant CEMP Sub-plan exists, the relevant Construction Monitoring Program may be 
incorporated into that CEMP Sub-plan. 

 
 



 
 

PART D 
OPERATIONAL ENVIRONMENTAL MANAGEMENT 

OPERATIONAL ENVIRONMENTAL MANAGEMENT  
 
D1 An Operational Environmental Management Plan (OEMP) must be prepared in accordance 

with the Environmental Management Plan Guideline for Infrastructure Projects (DPIE, 2020). The 
OEMP must detail how the performance outcomes, commitments and mitigation measures made 
and identified in the documents listed in Condition A1 will be implemented and achieved during 
operation. This condition (Condition D1) does not apply if Condition D2 of this approval applies. 

 
D2 An OEMP is not required for the CSSI if the Proponent has an Environmental Management 

System (EMS) or equivalent as agreed with the Planning Secretary, and can demonstrate, to the 
written satisfaction of the Planning Secretary, that through the EMS or equivalent that: 

 
(a) the performance outcomes, commitments and mitigation measures, made and identified 

in the documents listed in Condition A1, and terms of this approval can be achieved;  
(b) issues identified through ongoing risk analysis can be managed;  
(c) procedures are in place for rectifying any non-compliance with this approval identified 

during compliance auditing, incident management or any other time during operation; and 
(d) procedures and mechanisms: 

(i) for the community to discuss or provide feedback to the Proponent;  
(ii) through which the Proponent will respond to enquiries or feedback from the 

community; and 
(iii) resolve any issues and mediate any disputes that may arise in relation to the 

environmental management and delivery of the CSSI, including disputes regarding 
rectification or compensation. 
 

At a minimum, the EMS must address fencing provision, failure compensation mechanisms and 
repair, maintenance of fences and culverts, with strict observance of biosecurity protocols, 
consistent with the Biosecurity Act 2015   

 
D3 The OEMP or EMS or equivalent as agreed with the Planning Secretary, must be submitted to 

the Planning Secretary for information no later than one (1) month before the commencement of 
operation, or where operation is staged, no later than one (1) month before the commencement 
of operation of that stage. 
 

D4 The OEMP or EMS or equivalent as agreed with the Planning Secretary, as submitted to the 
Planning Secretary and amended from time to time, must be implemented for the duration of 
operation and the OEMP or EMS or equivalent must be made publicly available before the 
commencement of operation. 

OPERATIONAL MONITORING PROGRAMS 
 
D5 The following Operational Monitoring Programs must be prepared in consultation with the 

relevant state agencies identified for each Operational Monitoring Program to compare actual 
operational performance against predicted performance. Details of all information requested by 
a state agency during consultation must be provided to the Planning Secretary as part of any 
submission of the relevant Operational Monitoring Program, including copies of all 
correspondence from those state agencies as required by this condition. 
 

 Operational Monitoring 
Programs 

Relevant authority(s) and council(s) to be consulted 
for each Operational Monitoring Program 

(a)
  

Rail Noise EPA 

(b) Groundwater Monitoring 
Program 

DPE Water, NRAR, relevant council(s) 
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(c) Fauna Connectivity Monitoring, 
Predator Prevention and 
Mitigation Program 

BCS, FCNSW and relevant council(s) 

 
D6 Each operational monitoring program must include: 
 

(a) details of baseline data; 
(b) details of all monitoring of the CSSI to be undertaken; 
(c) the parameters of the CSSI to be monitored; 
(d) the frequency and lifespan of monitoring to be undertaken; 
(e) the location of monitoring;  
(f) the reporting of monitoring and analysis of results against relevant criteria; 
(g) details of the methods that will be employed to analyse the monitoring data; 
(h) procedures and/or trigger points to identify and implement additional mitigation measures 

where results of monitoring are unsatisfactory; 
(i) consideration of SMART principles; and 
(j) any consultation to be undertaken in relation to the monitoring programs. 

 
D7 The Operational Groundwater Monitoring Program must include: 

(a) monitoring of meters installed, recording and reporting to Natural Resources Regulator, 
in accordance with the relevant requirements of the NSW Non-Urban Water Metering 
Policy (DPIE, 2020) and clause 21(6) of the Water Management (General) Regulation 
2018.  

(b) treatment systems be designed to ensure relevant water quality criteria from the Australian 
and New Zealand Guidelines for Fresh and Marine Water Quality (ANZG, 2018), where 
required.  

(c) monitoring of groundwater levels, electrical conductivity and temperature in 
aquifers/groundwater bores adjacent to or intersected by the CSSI alignment, at an 
adequate depth, in consultation with DPE Water; 

(d) monitoring of the quantity, quality and reporting of groundwater at groundwater bores 
required by the CSSI (in particular Narromine North and Baradine worker accommodation 
sites) and inflow into Borrow Pit A;  

(e) monitoring geomorphological changes on watercourses physical structure on at lease four 
cases of inundation to ensure mitigation measures are achieving desired outcomes; 

(f) a process for annually forwarding data on the monthly volume of groundwater discharged 
from the operational water treatment plant to DPE Water for a minimum period of two 
years, consistent with Condition D8. 

 
Note: The monitoring data to be provided to DPE Water must be both in a tabulated and electronic quality-

controlled data (.csv, Excel) ready-to-use format. 
 
D8 Groundwater monitoring must continue for a period of at least two years (at intervals of six 

months) following the completion of construction. During the two year monitoring period at 
appropriate intervals, the Proponent must undertake a review of all collected and collated 
groundwater monitoring data, ascertain any measured or incidental impact against the predicted 
impacts from the groundwater modelling for the final design construction phase, and define future 
monitoring requirements in consultation with DPE Water. The review must determine if additional 
monitoring is required, and the time period for continued monitoring. The Proponent must notify 
the Planning Secretary within two weeks of the review as to the outcomes of the review and 
implement any requirements for future monitoring. 

 
D9 The Operational Monitoring Program(s) must be submitted to the Planning Secretary for 

approval at least three (3) months before the commencement of operation.  
 
D10 Operation must not commence until the Planning Secretary has approved all of the required 

Operational Monitoring Programs, and all relevant baseline data has been collected. 
 
D11 The Operational Monitoring Programs, as approved by the Planning Secretary, must be 

implemented for the duration identified in the terms of this approval. Where no duration is 
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specified in this approval, they must be implemented for the duration specified in the relevant 
Operational Monitoring Program or as specified by the Planning Secretary, whichever is the 
greater. 

 
D12 The results of operational monitoring must be published in the form of an Operational 

Monitoring Report and provided on the Proponent’s website at the frequency identified in the 
terms of this approval. Where no frequency is identified in this approval, the results must be 
submitted at the frequency identified in the relevant Operational Monitoring Program. The 
Operational Monitoring Reports must summarise the trends in results and provide an 
interpretation of the results.  

 
D13 Where a relevant OEMP Sub-plan exists, the relevant Operational Monitoring Program may 

be incorporated into that OEMP Sub-plan. 
 

 
 



 
 

PART E 
 

KEY ISSUE CONDITIONS 

NOISE AND VIBRATION 

Work Hours  

E1 Work must be undertaken during the following hours: 

(a) 7:00 am to 6:00 pm Mondays to Fridays;  
(b) 7:00 am to 6:00 pm Saturdays; and 
(c) at no time on Sundays or public holidays. 

 
E2 Despite Condition E1, work (excluding the use of Borrow Sites, Narrabri multi-function 

compound, Narrabri structure compound, and construction related heavy vehicles travelling on 
any road not zoned RU1 or SP2 (where adjacent to land zoned RU1) and establishment of the 
temporary workforce accommodation facilities) may be undertaken during the hours of 6:00 am 
to 6:00 pm each day provided:  

(a) no work affects any given receiver between the hours of 6:00 pm on a Saturday and 7:00 
am on a Monday every second week; 

(b) only low impact noise activities are permitted between 6.00 am and 7.00 am; and 
(c) consultation with affected receivers occurs at least every three months, or more frequently 

following complaints recorded in the Complaints Register required by Condition B8 and 
as determined by the AA, to determine respite or additional mitigation measures. In 
consulting with the affected receivers, the following must be provided: 
(i) a progressive schedule of anticipated hours of works beyond those permitted by 

Condition E1 for periods of no less than three months; 
(ii) a description of the anticipated construction activities, location and duration of the 

work; 
(iii) the noise characteristics and likely noise levels of the work; 
(iv) the practical measures implemented to minimise noisy work and heavy vehicle 

movements before 7:00am and any time on a Sunday; and 
(v) likely mitigation and management measures which aim to achieve the relevant 

noise management levels identified in the documents listed under Condition A1 
(including the circumstances in which respite or other offers will be available and 
details about how the affected receivers can access these). 

 
Evidence of consultation and the outcomes, including any changes to construction practices or 
staging, must be reviewed by the AA and ER and provided to the Planning Secretary on request. 

 
Note:  

1. This condition does not affect any other offers of respite or noise mitigation required under this 
approval. 

2. This condition does not prevent a working schedule of ten consecutive days of work followed by four 
consecutive days of no work provided one day of no work is a Sunday and that consultation with 
affected receivers about respite and mitigation occurs every three months;  

Variation to Work Hours  

E3 Despite Conditions E1 and E2 work may be undertaken outside the hours specified in the 
following circumstances: 

(a) Safety and Emergencies, including:  
(i) for the delivery of materials required by the NSW Police Force or other authority for 

safety reasons; or 
(ii) where it is required in an emergency to avoid injury or the loss of life, to avoid 

damage or loss of property or to prevent environmental harm; or  
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(b) Low impact noise activities, including: 
(i) construction that causes LAeq(15 minute) noise levels: 

• no more than 5 dB(A) above the rating background level at any residence in 
accordance with the ICNG, and  

• no more than the ‘Noise affected’ NMLs specified in Table 3 of the ICNG at 
other sensitive land uses; and 

(ii) construction that causes LAFmax noise levels no more than 15 dB(A) above the rating 
background level at any residence during the night period as defined in the Noise 
Policy for Industry (EPA, 2017); and 

(iii) construction that causes: 
• continuous or impulsive vibration values, measured at the most affected 

residence, are no more than the preferred values for human exposure to 
vibration specified in Table 2.2 of Assessing Vibration: a technical guideline 
(DEC, 2006), or  

• intermittent vibration values, measured at the most affected residence, are no 
more than the preferred values for human exposure to vibration, specified in 
Table 2.4 of Assessing Vibration: a technical guideline (DEC, 2006); or 

(c) By Approval or agreement, including: 
(i) where different construction hours are permitted or required under an EPL in force 

in respect of the CSSI; or 
(ii) works which are not subject to an EPL that are approved under an Out-of-Hours 

Work Protocol as required by Condition E5; or 
(iii) negotiated agreements with directly affected residents and sensitive land uses. 

 
 

On becoming aware of the need for emergency work in accordance with Condition E3(a)(ii) above, 
the ER, the Planning Secretary and the EPA must be notified of the reasons for such work. The 
Proponent must use best endeavours to notify as soon as practicable all noise and/or vibration 
affected sensitive land uses of the likely impact and duration of those work 
 
All negotiated agreements with owners and occupiers of sensitive land uses to carry out work in 
accordance with Condition E1(a)(iii) must be in writing, and include the hours, duration and likely 
noise levels compared to the Noise Management Level defined in the ICNG. The negotiated 
agreement must be agreed and finalised before the commencement of work affecting the sensitive 
land uses. 

 

Highly Noise Intensive Work 

E4 Except as permitted by an EPL or approved through an Out of Hours Work Protocol (for work not 
subject to an EPL), highly noise intensive work that results in an exceedance of the applicable 
NML at the same receiver must only be undertaken: 

(a) between the hours of 8:00 am to 6:00 pm Monday to Friday (excluding public holidays); 
(b) between the hours of 8:00 am to 1:00 pm Saturday; and 
(c) in continuous blocks not exceeding three hours each with a minimum respite of at least 

one hour between each block of highly noise intensive work. 
 

For the purpose of this condition, ‘continuous’ includes any period during which there is less than 
a one-hour respite between ceasing and recommencing any work that is the subject of this 
condition. 

Out-of-Hours Work Protocol – Work not subject to an EPL 

E5 An Out-of-Hours Work Protocol must be prepared to identify a process for the consideration, 
management and approval of work which is outside the hours defined in Conditions E1 and E2, 
and that is not subject to an EPL. The Protocol must be approved by the Planning Secretary 
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before commencement of any out-of-hours work. The Protocol must be prepared in consultation 
with the EPA. The Protocol must:  
 

(a) provide a process for the consideration of out-of-hours work against the relevant noise and 
vibration criteria, including the determination of low and high-risk activities;  

(b) provide a process for the identification and implementation of mitigation measures for 
residual impacts, including respite periods in consultation with the community at each 
affected location;  

(c) identify procedures to facilitate the coordination of out-of-hours work approved by an EPL 
to ensure appropriate respite is provided; 

(d) identify an approval process that considers the risk of activities, proposed mitigation, 
management, and coordination, including where: 
(i) the ER and AA review all proposed out of hours activities and confirm their risk 

levels; 
(ii) low risk activities can be approved by the ER, and  
(iii) high risk activities that are approved by the Planning Secretary; and 

(e) identify Department, EPA and community notification arrangements for approved out-of-
hours work, which maybe detailed in the Communication Strategy.  

 
E6 Noise generating work in the vicinity of potentially-affected community, religious, educational 

institutions and noise and vibration-sensitive businesses and critical working areas (such as 
theatres, laboratories and operating theatres) resulting in noise levels above the NMLs must not 
be timetabled within sensitive periods or during important events, unless other reasonable 
arrangements with the affected institutions or businesses are made at no cost to the affected 
institution or business or as otherwise approved by the Planning Secretary.  

Noise and Vibration Mitigation 

E7 Mitigation measures must be implemented with the aim of achieving the following construction 
noise management levels and vibration criteria: 

(a) construction ‘Noise affected’ noise management levels established using the Interim 
Construction Noise Guideline (DECC, 2009);  

(b) vibration criteria established using the Assessing Vibration: A Technical Guideline (DEC, 
2006) (for human exposure);  

(c) Australian Standard AS 2187.2 - 2006 “Explosives - Storage and Use - Use of Explosives”; 
(d) BS 7385 Part 2-1993 “Evaluation and measurement for vibration in buildings Part 2” as 

they are “applicable to Australian conditions”; 
(e) the vibration limits set out in the German Standard DIN 4150-3: Structural Vibration- effects 

of vibration on structures (for structural damage), and  
(f) Project Noise Trigger Levels and maximum noise level event trigger levels established 

using the Noise Policy for Industry (EPA, 2017) for noise generated by mechanical plant 
and on-site vehicles at workforce temporary workforce accommodation facilities and 
borrow sites. 

 
Any work identified as exceeding the noise management levels and/or vibration criteria must be 
managed in accordance with the Construction Noise and Vibration Management Sub-plan 
required by Condition C6. 
 
Note: The Interim Construction Noise Guideline identifies ‘particularly annoying’ activities that require the 
addition of 5 dB(A) to the predicted level before comparing to the construction Noise Management Level.  

 
E8 Owners and occupiers of properties at risk of exceeding the screening criteria for cosmetic 

damage must be notified before construction that generates vibration commences in the vicinity 
of those properties. If the potential exceedance is to occur more than once or extend over a 
period of 24 hours, owner and occupiers must be provided with a schedule of potential 
exceedances for the duration of the potential exceedances, unless otherwise agreed by the 
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owner and occupier. These properties must be identified and considered in the Construction 
Noise and Vibration Management Sub-plan required by Condition C6. 

 

Construction Noise - Coordination and Respite 

E9 The Proponent must coordinate work with other Inland Rail projects, including any work to 
relocate or connect utilities conducted under any approval pathway, to minimise cumulative and 
consecutive noise and vibration impacts and maximise respite for affected sensitive receivers. 
Coordination and mitigation measures must be detailed in the Noise and Vibration 
Management Sub-plan required by Condition C6. 

Blasting Management Strategy  

E10 If blasting is proposed, a Blast Management Strategy must be prepared and must include:  

(a) sequencing and review of trial blasting to inform blasting;  
(b) regularity of blasting;  
(c) intensity of blasting;  
(d) periods of relief; and  
(e) blasting program.  
 

E11 The Blast Management Strategy must be endorsed by a suitably qualified and experienced 
person.  
 

E12 The Blast Management Strategy must be prepared in accordance with relevant guidelines to 
ensure that all blasting and associated activities are carried out so as not to generate 
unacceptable noise and vibration impacts or pose a significant risk to sensitive receivers.  

 
E13 The Blast Management Strategy must be submitted to the Planning Secretary for information 

no later than one month prior to the commencement of blasting. The Strategy as submitted to the 
Planning Secretary, must be implemented for all blasting activities. 

 
E14 Blasting associated with the CSSI must only be undertaken during the following hours:  

(a) 9:00 am to 5:00 pm, Monday to Friday, inclusive;  
(b) 9:00 am to 1:00 pm, Saturday; and  
(c) at no time on Sunday or on a public holiday;  

or as authorised through an EPL if blasting is proposed outside of these hours.  
 
This condition does not apply in the event of a direction from police or other relevant authority 
for safety or emergency reasons to avoid loss of life, property loss and/or to prevent 
environmental harm. 

Noise Mitigation – Operational Noise Mitigation Measures  

E15 The Proponent must prepare an Operational Noise and Vibration Review (ONVR) to confirm 
noise and vibration control measures that would be implemented for the operation of the CSSI. 
The ONVR and identification / selection of any noise mitigation measures must be prepared in 
consultation with the EPA and impacted sensitive receivers. Where barrier options (e.g. noise 
walls or mounds) are proposed to be implemented, consultation must also be undertaken with 
the relevant councils. The ONVR must: 

(a) confirm the appropriate operational noise and vibration objectives and levels for each 
section at adjoining developments, including existing sensitive land uses; 

(b) confirm the operational noise and vibration predictions based on the final design. 
Confirmation must be based on an appropriately calibrated noise model (which has 
incorporated additional noise monitoring, and concurrent traffic counting, where necessary 
for model validation and/or calbration purposes). The noise and vibration modelling must 
consider as a minimum (but not limited to): 
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(i) the number and type of locomotives and wagons required for each train type, 
(ii) track features and associated noise sources including trackform, track condition, 

turnouts, points, curves, crossing loops, and sidings, 
(iii) re-radiated noise from viaducts, bridges, culverts, and other structures, 
(iv) train operating characteristics and associated noise sources including travelling at 

posted speed, notch settings, dynamic braking, changes in speed, and gradients, 
(v) safety devices such as warning horns and bells at level crossings. 

(c) Identify / confirm sensitive receivers at which the criteria set out in the Rail Infrastructure 
Noise Guideline (EPA, 2013) are predicted to be exceeded once the CSSI is operational 
and in 2040 as identified in documents in listed in Condition A1; 

(d) review the suitability of the operational noise and vibration mitigation measures identified 
in the documents listed in Condition A1 and, where necessary, investigate and identify 
additional noise and vibration mitigation measures, required to achieve the noise and 
vibration criteria outlined in the Rail Infrastructure Noise Guideline once the CSSI is 
operational and in 2040 as identified in documents in listed in Condition A1 after 
commencement of operation as notified in accordance with Condition A7. This review 
must consider: 

(i) local climate and impacts on existing cooling devices;  
(ii) alternative at-property mitigation measures where the physical condition of a 

receiver building would render acoustic glazing and seals ineffective; and  
(iii) all feasible barrier options including viaduct parapets and low profile barriers where 

there are two or more receivers grouped on the same side of the track. 
(e) Review the location of crossing loops, sidings, and level crossings, and investigate and 

implement practical measures to minimise adverse traffic, access and noise impacts; 
(f) describe the final suite of noise and vibration mitigation measures that will be implemented 

to achieve the noise criteria outlined in the Rail Infrastructure Noise Guideline once the 
CSSI is operational and in 2040 as identified in documents in listed in Condition A1, 
including the timing of implementation in accordance with Condition E17; 

(g) include a consultation strategy to seek feedback from directly affected landowners on the 
noise and vibration mitigation measures; and 

(h) procedures for the management of operational noise and vibration complaints. 
 
The ONVR must be verified by an independent and suitably qualified acoustic expert and 
submitted to the Planning Secretary for approval before the implementation of any operational 
noise mitigation measures. 
 
The Proponent must make the ONVR publicly available. 
 

E16 Noise and vibration control measures identified in the ONVR must be implemented. 
 

E17 Operational noise mitigation measures identified in Condition E15 (such as at-property 
architectural treatments) that will not be affected by construction work, must be implemented: 

(a) within six (6) months of the commencement of construction affecting the impacted 
receiver/s; 

(b) in the case of at-property treatments, as agreed with the landowner; or 
(c) as agreed by the Planning Secretary. 
 

E18 Where implementation of operational noise mitigation measures are not proposed in accordance 
with Condition E17, the Proponent must submit to the Planning Secretary a report providing 
justification as to why, along with details of temporary measures that would be implemented to 
reduce construction noise impacts, until such time that the operational noise mitigation measures 
identified in Condition E15 are implemented. The report must be endorsed by the ER and 
submitted to the Planning Secretary prior to the commencement of construction which would 
affect the identified sensitive receivers. 

 
E19 The Proponent must prepare an Operational Noise Compliance Report Monitoring Plan prior 

to commencement of the monitoring required in Condition E20. The monitoring plan must 
include, but not necessarily be limited to: 
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(a) Methodology including any proposed standards, guidelines or methods to be used 
(b) Number and location of noise and vibration monitoring sites 
(c) Selection criteria and justification for all monitoring locations including demonstration that 

the following matters have been considered: 
(i) track features including bridges, curves, trackform, level crossings, turnouts, 

culverts, joints, crossing loops, 
(ii) train operating characteristics including gradients, changes of speed, notch 

settings and dynamic braking,  
(iii) predicted exceedances of airborne and groundborne performance criteria, 
(iv) areas of receiver noise and/or vibration complaint,  
(v) groups of sensitive receivers (e.g. towns, villages or clusters of receivers), 
(vi) effectiveness of mitigation measures  

(d) The data and information to be collected at each monitoring location 
(e) Minimum duration and number of train passbys by type of train to be measured during day 

and night periods. 
(f) Contingencies in case of unsuitable weather conditions or unforeseen matters (e.g. 

extraneous noise, access to property). 
(g) Community engagement protocols for access to property 

The Operational Noise Compliance Report Monitoring Plan must be submitted to the 
Planning Secretary for approval at least one (1) month before the commencement of the 
monitoring required by Condition E20. 

E20 In 2028 and 2038, or as otherwise agreed with the Planning Secretary, the Proponent must 
undertake monitoring of operational noise to compare actual noise performance of the CSSI 
against the noise performance predicted in the review of noise mitigation measures required by 
Condition E15. The Proponent must prepare an Operational Noise Compliance Report 
(ONCR) to document this monitoring. The Report must include, but not necessarily be limited to: 

(a) noise monitoring to assess compliance with the operational noise levels predicted in the 
review of operational noise mitigation measures required under Condition E15; 

(b) methodology, location and frequency of noise monitoring undertaken, including monitoring 
sites at which CSSI noise levels are ascertained, with specific reference to locations 
indicative of impacts on sensitive receivers identified as exceeding the Leq and Lmax noise 
trigger levels and vibration trigger levels in the Rail Infrastructure Noise Guideline (EPA, 
2013) defined in the documents listed under Condition A1.  

(c) details of any complaints and enquiries received in relation to operational noise and 
vibration generated by the CSSI between the date of commencement of operation and the 
date the report was prepared; 

(d) any required recalibrations of the noise model taking into consideration factors such as 
noise monitoring and actual train movements; 

(e) an assessment of the performance and effectiveness of applied noise mitigation measures 
together with a review and if necessary, reassessment of mitigation measures; and 

(f) identification of additional measures to those identified in the review of noise mitigation 
measures required by Condition E15, that would be implemented with the objective of 
meeting the criteria outlined in the Rail Infrastructure Noise Guideline, when these 
measures would be implemented and how their effectiveness would be measured and 
reported to the Planning Secretary and the EPA. 

 
The ONCR is to be verified by a suitably qualified and experienced noise and vibration expert. 
The ONCR must be submitted to the Planning Secretary and the EPA for information within 90 
days of completing the operational noise monitoring. The Proponent must make the ONCR 
publicly available. 

 
Note: 2028 and 2038 are specified as representing 12 months and 10 years after the anticipated 
commencement of the operations of the entire Inland Rail program. Should this timeframe change, the 
Proponent must seek the approval of the Planning Secretary to vary the timeframe in which to satisfy this 
condition. 
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BIODIVERSITY 

E21 The clearing of native vegetation must be minimised to the greatest extent practicable with the 
objective of reducing impacts to threatened ecological communities, threatened species and their 
habitat. 
 

E22 Prior to the commencement of construction, the Proponent must demonstrate to the satisfaction 
of the Planning Secretary that impacts to Fuzzy Box woodland on colluvium and alluvial flats in 
the Brigalow Belt South Bioregion (including Pilliga) and Nandewar Bioregion (PCT 202) have 
been avoided to the greatest extent possible. If impacts to PCT 202 as stated in Table 13.1 of 
the BDAR cannot be reduced, the Proponent must provide conservation measures additional to 
any offset requirements for this species detailed in 0. Avoidance, reduction and additional 
conservation measures must be documented in consultation with BCS and the Planning 
Secretary. 

 
E23 Impacts to plant community types and species credit species must not exceed the impacts 

specified in Appendix B Schedule 2 (Table 1 and 2): 

(a) the vegetation zone impact area identified in Appendix B Schedule 2 Table 1 Ecosystem 
Credits by Project Segment; and 

(b) the species habitat impact area identified in Appendix B Schedule 2 Table 2 Species 
Credits by Project Segment) 

in the ARTC Inland Rail Narromine to Narrabri Biodiversity development assessment report – 
BAM 2020 Revision G dated 17/01/2023 (the BDAR Revision G). 

 
E24 Prior to impacts on the biodiversity values of the CSSI, the number and classes of ecosystem 

credits and species credits (like-for-like) as set out in the BAM Biodiversity Credit Report which 
forms part of the BDAR Revision G, must be retired. The number and classes of ecosystem 
credits and species credits that must be retired (prior to impacting the biodiversity values) in each 
project segment of the CSSI as detailed in: 

(a) Appendix B Schedule 2 Table 1 Ecosystem Credits by Project Segment; and; 
(b) Appendix B Schedule 2 Table 2 Species Credits by Project Segment. 

 
E25 On the discovery of potential or actual impacts to any threatened communities or species not 

listed in Appendix B Schedule 2, all work which may impact the identified species or community 
must stop to prevent further impact and the Planning Secretary and BCS (and DCCEEW where 
relevant) notified in writing. Work must not recommence until the relevant agencies have been 
consulted and any required approvals have been obtained. 
 

E26 The retirement of the credits must be carried out in accordance with the Biodiversity Conservation 
Act 2016, and can be achieved by:  

(a) acquiring and retiring “biodiversity credits” within the meaning of the BC Act; and / or 
(b) making a payment into the Biodiversity Conservation Fund of an amount equivalent to the 

class and number of ecosystem and species credits, as calculated by the Biodiversity 
Conservation Fund (BCF) Charge System; and/or 

(c) funding a biodiversity conservation action that benefits the entity impacted and is listed in 
the ancillary rules of the Biodiversity Offset Scheme. 

 
E27 Where evidence of compliance with the Ancillary rules: Reasonable steps to seek like-for-like 

biodiversity credits for the purpose of applying the variation rules has been provided to, and 
approved by the Planning Secretary, the variation rules may be applied to retire the relevant 
ecosystem credits and species credits as set out in the BAM Biodiversity Credit Report 
(Variation). The variation rule does not apply to biodiversity credits for threatened species or 
threatened ecological communities that are listed as critically endangered under the Biodiversity 
Conservation Act 2016 or listed in any capacity under the Environment Protection and 
Biodiversity Conservation Act 1999. 
 

https://www.environment.nsw.gov.au/-/media/OEH/Corporate-Site/Documents/Animals-and-plants/Biodiversity/ancillary-rules-reasonable-steps-like-for-like-biodiversity-credits-170498.pdf
https://www.environment.nsw.gov.au/-/media/OEH/Corporate-Site/Documents/Animals-and-plants/Biodiversity/ancillary-rules-reasonable-steps-like-for-like-biodiversity-credits-170498.pdf
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Note: “Impacted site” in the application of the like-for-like offset rules is taken to be the subject land 
described in the Biodiversity Development Assessment Report referred to in Condition A1. The subject 
land is the disturbance footprint subject to assessment under the Biodiversity Assessment Method. 

E28 Evidence of the retirement of credits in satisfaction of Condition E26 must be provided to the 
Planning Secretary prior to impacts to the biodiversity values occurring in each project segment. 
 

E29 For the purposes of retiring biodiversity credits, the CSSI’s project segments are:  

(a) Segment 1 – Narromine South multi-function compound 
(b) Segment 2 – Curban multi-function compound 
(c) Segment 3 – Narrabri West multi-function compound 
(d) Segment 4 – Borrow pit A 
(e) Segment 5 – Borrow pit B 
(f) Segment 6 – Borrow pit C 
(g) Segment 7 – Borrow pit D 
(h) Segment 8 – Narromine to Curban alignment 
(i) Segment 9 – Curban to Pilliga alignment 
(j) Segment 10 – Pilliga alignment 
(k) Segment 11 – Pilliga to Narrabri alignment 

 

Five-clawed Worm Skink Management Plan 

E30 The Proponent must prepare a Five-clawed Worm Skink Management Plan (the FCWS 
Management Plan) to detail how impacts on the Five-clawed Worm Skink and its habitat will be 
managed and minimised during the construction and operation of the CSSI. The FCWS 
Management Plan may be adapted from an existing FCWS Management Plan prepared by the 
Proponent. The FCWS Management Plan must be prepared in consultation with BCS and 
DCCEEW. The FCWS Management Plan must be submitted to and approved by the Planning 
Secretary prior to Work commencing within potential FCWS habitat or prior to commencement of 
construction, whichever is earlier. The approved FCWS Management Plan must be implemented. 

 
E31 The FCWS Management Plan must include: 

 
(a) Identification of potential habitat prior to Work commencing; 
(b) details of potential impacts on the species and its habitat from the construction and operation 

of the CSSI; 
(c) details of proposed management and mitigation measures that would be implemented 

during the construction and operation of the CSSI to minimise impacts to the species; 
(d) procedure for the relocation of individuals recovered before and during construction and 

details of the relocation sites; 
(e) goals and performance indicators to measure the success of the mitigation measures; 
(f) a procedure for recording discoveries of individuals and regular reporting to BCS and 

DCCEEW; and 
(g) ongoing monitoring of the species and its habitat and construction, and for a minimum of 

five monitoring events post-construction in suitable conditions with timing for each 
monitoring event being agreed with the Planning Secretary in consultation with BCS and 
DCCEEW. 

 
E32 In the event that Work encounters the FCWS and the FCWS Management Plan required under 

Condition E30 has not been approved by the Planning Secretary, the Proponent must stop all 
Work which may impact the FCWS.  The Planning Secretary and BCS (and DCCEEW where 
relevant) must be notified in writing and Work must only recommence in accordance with 
Condition E25.  

 
E33 Should individual FCWS be harmed during Work, the Proponent must notify the Planning 

Secretary of such incidents in accordance with Conditions A56 and A57. 

Fauna Connectivity Strategy 
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E34 The Proponent must prepare and implement a Fauna Connectivity Strategy, to be submitted 
and approved by the Planning Secretary prior to the commencement of Work that will impact the 
biodiversity values of the CSSI.  

The Strategy must describe the rationale for, and final design and location of, fauna connectivity 
structures and measures for the CSSI and must demonstrate the effectiveness of connectivity 
structures and measures for the targeted species. 

The Strategy must be prepared by a suitably qualified and experienced person(s) who has 
expertise in the relevant targeted species, experimental design and statistical analysis in 
consultation with the Planning Secretary, FCNSW, BCS, DPI-Fisheries and DCCEEW. 

E35 The Strategy must provide:  

(a) details of existing fauna movement corridors, pathways and connectivity within the CSSI; 
(b) details of all connectivity structures for targeted species, including but not limited to, land 

bridges, bridge and culvert crossings and crossings for arboreal fauna; 
(c) details of all fauna connectivity facilitation measures, including but not limited to: 

(i) vegetative landscaping of appropriate native flora species in the approach to 
connectivity structures; 

(ii) fauna furniture both within and outside the connectivity structures; and 
(iii) fauna exclusion fencing, including the location, design and length of fencing.  

(d) a map of the final location of each connectivity structure and associated connectivity 
measure;  

(e) justification for the location and design, and spacing of the connectivity structures, with 
reference to relevant State and Commonwealth threatened species guidelines, species 
biology and the results of on-ground surveys;  

(f) demonstration of the effectiveness of the connectivity structures and connectivity 
facilitation measures in terms of location, design and number to mitigate impacts to the 
relevant threatened species, and that the design will:  
(iv) maintain or improve connectivity and movement pathways of species within 

regional, local and riparian corridors;  
(v) reduce the risk of mortality for threatened species;  
(vi) be located at sufficient frequency along the alignment, based on the ecological 

requirements of the targeted species, including but not limited to home range size, 
movement patterns, and habitat use; and 

(vii) consider the effects of connectivity structures on the maintenance or improvement 
of population viability and gene flow for targeted species;  

(g) the results of surveys undertaken to determine the habitat, species movement patterns, 
and distribution of species to confirm the design and location of the connectivity structures;  

(h) the pathways to connectivity structures must not be impeded by crossing loops, ancillary 
facilities, service roads and tracks, level crossings and roads that are realigned as part of 
the CSSI. 

(i) the maintenance of connectivity structures and measures for the life of the impact of the 
CSSI, including timing and frequency of maintenance actions, including after flooding 
events;  

(j) an assessment of the flooding risk for proposed structures and measures to confirm and 
provide for flood immunity of those structures as a result of this assessment; 

(k) a seasonally-based program to monitor and report on the effectiveness of the Strategy 
and progress against the detailed performance and completion criteria which will;  
(viii) identify the objectives, variables to be monitored, methods, performance criteria, 

pre-impact and post-impact periods of monitoring, ensuring that these parameters 
are specific, measurable, auditable, repeatable and time-bound (SMART) 

(ix) be designed and have a sufficient pre-impact lead time to enable differentiation 
between: 
(a) the pre-impact situation, 
(b) the effects of the activity (e.g. habitat clearing), and 
(c) the effects of mitigation measures; and 

(x) include an associated Trigger Action Response Plan (TARP) for the initiation of 
remedial action and adaptive management if necessary; 
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(l) detail who is responsible for monitoring, reviewing and implementing the Strategy; and 
(m) the outcomes of the biodiversity monitoring plan and individual threatened species 

management plans. 
 

E36 The results of the monitoring under Condition E35(k) must be provided in an annual report and 
submitted to the Planning Secretary upon request to BCS, DCCEEW and relevant councils and 
made publicly available in accordance with Condition B18. 

 
The fauna monitoring required under Condition E35(k) must be implemented for a period of 10 
years following the commencement of operation of the CSSI to evaluate the effectiveness of 
fauna connectivity measures, or as otherwise agreed with the Planning Secretary. 
 
 

E37 The Proponent must undertake further consultation with the Planning Secretary, FCNSW and 
BCS should the design of a connectivity structure in the approved Fauna Connectivity Strategy 
change. This may include changes in the dimensions, location and elevation of the approved 
structure. Construction of the new new/changed structure must not commence until the Planning 
Secretary and BCS have given their approval to the changes in the design of the connectivity 
structure. 

Re-use of Timber 

E38 Cleared native vegetation and other landscape features must be reused as part of the CSSI. If 
reuse is not practicable, consultation with the relevant council(s), landcare groups and relevant 
state agencies must be undertaken to determine if:  
 

(a) hollows, tree trunks, mulch, bush rock and root balls; and  
(b) collected plant material, seeds and/or propagated plants, 

 
can be used by others in habitat enhancement, beneficial re-use and rehabilitation work, before 
pursuing other disposal options. 

FLOODING 

E39 All practicable measures must be implemented to ensure the design, construction and operation 
of the CSSI will not adversely affect flood behaviour, or adversely affect the environment or cause 
avoidable erosion, siltation, destruction of riparian vegetation or a reduction in the stability of river 
banks or watercourses. 

Flood Modelling 

E40 The hydraulic and hydrological flood modelling undertaken during the design of the CSSI and the 
assessment of its flood impacts must be undertaken consistent with the Flood Modelling 
Specifications listed in APPENDIX C SCHEDULE 2. In addition the modelling must:  

(a) utilise a hydraulic model grid size no larger than 2.5m within 300m downstream of any 
CSSI culvert or bridge, and 100m upstream of any CSSI culvert or bridge; and 

(b) be to a standard equal to or better than that in the Preferred Infrastructure and 
Amendment Report referenced in Condition A1 In the event of any inconsistency 
between the flood modelling in the Preferred Infrastructure Report and the Flooding 
Modelling Specifications listed in APPENDIX CSCHEDULE 2, the Flood Modelling 
Specifications prevail. 

Independent Peer Review of Hydraulic and Hydrological Modelling  

E41 Hydraulic and hydrological flood modelling completed in accordance with Condition E40 and 
APPENDIX C SCHEDULE 2 must be independently peer reviewed.  
 

E42 The peer review required by Condition E41 must be undertaken by a suitably qualified and 
experienced hydrologist who has extensive experience in flood modelling including with the 
hydrological and hydraulic software used for the model. This hydrologist must be independent of 
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the Proponent and the organisation(s) that prepared the flood model for the documents listed in 
Condition A1, and be approved by the Planning Secretary, having regard to the Department’s 
Post Approval Guidance for Infrastructure Projects: Seeking Approval from the Department for 
the Appointment of Independent Experts (DPIE, 2020). 
 

E43 The peer reviewer must verify whether the flood model and the modelled final CSSI design 
complies with Condition E40 and APPENDIX CSCHEDULE 2.  The peer review must include 
undertaking the following tasks: 

(a) comprehensively review the flood model files;  
(b) assess the establishment, calibration, validation and operation of the flood model 

including the identification of any modelling results classified as model noise; 
(c) identify and document existing and future purposes for which the model can and cannot 

be used, including adaptation of this model by others, and any limitations on this;  
(d) document the review findings and provide written confirmation that the review report is 

consistent with the requirements of this Condition and accurately determines the flood 
related aspects of the design and compliance by Condition E47; 

(e) review the monitoring methodologies required by Condition E77. 
 
E44 Prepare a report that details the activities undertaken during the peer review and its findings.  

Where the review identifies deficiencies or non-compliances within the flood model or the CSSI 
design, these are to be rectified prior to finalisation of the model, the CSSI design and/or the 
Flood Design Verification Report. 

 
E45 The peer reviewer’s report must be appended to the Flood Design Verification Report prior to 

seeking agency comment and the Planning Secretary’s approval required in Condition E69. 
 
Notes  
1: The independent peer reviewer must have extensive experience with the software packages applied in 
the modelling for the PIR and the Flood Design Verification Report, although this may not necessarily include 
the specific software version(s) used in the PIR and Flood Design Verification Report, provided the software 
version updates are not relevant to the peer review. 
 
 2: An interim version/s of the peer review may be conducted consistent with the processes in Condition 
E70. 

Impacts on Flood Behaviour 

E46 The CSSI must be designed with the objective to meet or improve upon the flood performance 
identified in the PIAR referenced in Condition A1. Variation consistent with the requirements of 
this approval at the rail corridor is permitted to effect minor changes to the PIAR design with the 
intent of improving the flood performance of the CSSI. 
 

E47 The CSSI must be designed and constructed so changes in the flood behaviour comply with the 
following requirements, except as provided in Condition E50 below: 

(a) will not exceed the Quantitative Design Limits (QDLs) listed in APPENDIX CSCHEDULE 
1, as assessed in accordance with the flood modelling specifications in APPENDIX 
CSCHEDULE 2; and; 

(b) will not redistribute peak flood flows by more than 5% at the locations shown in the Peak 
Flow Distribution Maps in any relevant Floodplain Management Plans. 

 
E48 The requirements of Conditions E58 and E59 apply in any and all of the following circumstances: 

 
(a) on land located: 

(i) beyond the rail corridor; and 
(ii) on any public road within the rail corridor; 

(b) during any flood event up to and including the 1% AEP event as described in the PIR; 
and 

(c) in any storm duration. 
 

 



 
 

NSW Government  49 
Department of Planning and Environment  
Conditions of Approval for Inland Rail – Narromine to Narrabri SSI 9487 

E49 If the CSSI does not meet the requirements of Condition E47 in relation to resultant velocity that 
exceeds the erosion threshold velocity (ETV), the Proponent must prepare and implement the 
Operational Erosion Mitigation and Management Program required by Condition E71. 
 

E50 If it is not practical to modify the design of the CSSI to meet the requirements of Condition E47, 
the Proponent must, in instances of non-compliance with Condition E47: 

(a) document the extent of the non-compliance and the impact to all landowners (public and 
private) and environment including biodiversity and soil stability; and 

(b) justify why it is not practical to achieve compliance through CSSI design changes including 
provision of details of design options investigated to achieve compliance; and 

(c) consult with and obtain the written agreement of the roads authority (where relevant); and 
(d) consult with and provide full disclosure of likely impacts resulting from non-compliance with 

the QDL and obtain the written agreement of the affected landowner to the non-
compliance. Such an agreement may involve works, measures, maintenance activities, 
acquisitions, or other commitments by the Proponent to the landowner; 

(e) all written agreements must be legally binding and meet any requirements of relevant 
legislation.  

 
No work that may cause a non-compliance with Condition E47 is to commence until the Flood 
Design Verification Report required by Condition E67 is approved in accordance with Condition 
E69. 
 
Notes  
1: Nothing in this condition prevents the use of mediation in accordance with the Communication Strategy 
required by Condition B2. 
 
 
2: Nothing in this approval prevents tasks or actions completed in compliance with the conditions of approval 
occurring concurrently, where this does not result in a non-compliance with the approval. 

 
E51 The Proponent must prepare a Flood Design Consultation Protocol, to outline the steps that 

the Proponent will take where there are non-compliances with the QDLs, in accordance with 
Condition E50, to consult with landowners and roads authorities. The Flood Design Consultation 
Protocol must include:  

(a) when non-compliances will be notified to the landowner or roads authority; 
(b) time provided to the landowner and roads authority to consider the non-compliance; 
(c) process for seeking agreement to the non-compliance and any associated works, 

measures, maintenance activities, acquisitions, or other commitments by the Proponent to 
the landowner; 

(d) the process for mediation and resolution of disputes outlined in the Communications 
Strategy required by Condition B2; and  

(e) the process for referring a disagreement to the IFIAP required by Condition E57; 
 

The Flood Design Consultation Protocol must be made publicly available in accordance with 
Condition B18. 

Determination of Erosion Threshold Velocities (ETVs) 

E52 Should the Proponent seek to replace the default Erosion Threshold Velocity (ETV) of 0.5m/s 
(refer Velocity QDL in APPENDIX CSCHEDULE 1) with a site-specific ETV then an Erosion 
Threshold Velocities Report must be prepared by a suitably qualified geomorphologist or 
scour/erosion specialist with experience in calculating the erosion threshold velocities of highly 
erosive floodplain soils, including black cracking clays, in Eastern Australia.  

 
E53  The Erosion Threshold Velocities Report must: 

(a) determine ETVs for every location for which site-specific ETVs are sought; 
(b) be based on literature and guidelines relevant to the project’s location; 
(c) consider any local Floodplain Management Plans that interact with the CSSI; 
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(d) utilise determination methods that measure the ETVs directly within an hydraulic flume 
(Direct Method) to determine ETVs for a range of sites within the Project that are 
representative of all sites within the Project; 

(e) if necessary, utilise soil classifications to infer ETVs (Indirect Method) from the ETVs 
determined using the Direct Method; 

(f) assume worst case ground vegetation conditions, which for the majority of locations will 
be bare soil conditions; 

(g) state an ETV for all sites and whether the default ETV, or a determined ETV (whether 
calculated or inferred from a calculated value) has been adopted; 

(h) document the procedures used to determine the ETVs for all sites; and 
(i) justify procedures used to determine the sites chosen for ETV determination using the 

Direct Method and the Indirect Method. 
 

E54 An independent peer reviewer must be appointed to review the proposed ETV methods and the 
Erosion Threshold Velocities Report. The independent peer reviewer must be a suitably qualified 
geomorphologist or scour/erosion specialist with experience in calculating the erosion threshold 
velocities of highly erosive floodplain soils, including black cracking clays, in Eastern Australia. 
 
The geomorphologist/specialist must be independent of the Proponent and the organisation(s) 
that prepared the flood model, and be approved by the Planning Secretary, having regard to the 
Department’s Post Approval Guidance for Infrastructure Projects: Seeking Approval from the 
Department for the Appointment of Independent Experts (DPIE, 2020). 

 
E55 The methodology/ies used to determine the ETVs must be submitted to and approved by the 

Planning Secretary in advance of submitting the Erosion Threshold Velocities Report required 
by Condition E52 for the Planning Secretary’s approval. 
 

E56 The Erosion Threshold Velocities Report must be developed in consultation with the 
Department. The Report must be submitted to and approved by the Planning Secretary within 
six months of the date of this approval or prior to the commencement of construction, whichever 
occurs earlier. 

Independent Flood Impact Assessment Panel 

E57 Where an agreement  can not be reached in accordance with Condition E50(d), either the 
affected landowner or the Proponent may, at any time, refer unresolved matters arising from 
potential and/or actual property impacts resulting from flooding exceeding the QDLs in 
APPENDIX C SCHEDULE 1 to an Independent Flood Impact Assessment Panel (IFIAP) for 
expert advice and recommendations to address the impacts of the non-compliance with the QDL. 
 

E58 The Proponent must establish an Independent Flood Impact Assessment Panel (IFIAP)  
before Work that has the potential to result in non-compliance with Condition E47. The IFIAP 
must comprise independent hydrological, engineering and agricultural experts (excluding the 
peer reviewer required by Condition E44 and be chaired by an independent mediator with 
experience and qualifications in mediation and dispute resolution, having regard to the Post 
Approval Guidance for Infrastructure Projects: Seeking Approval from the Department for the 
Appointment of Independent Experts (DPIE, 2020) and approved by the Planning Secretary in 
accordance with Condition A31. All costs incurred in establishing and implementing the IFIAP 
must be borne by the Proponent regardless of which party makes a referral to the IFIAP. 

 
E59 The Proponent must draft Terms of Reference for the IFIAP that: 

(a) are consistent with the NSW Government Boards and Committees Guidelines (2015). as 
applicable;  

(b) outline the frequency of meetings and timely provision of expert advice and 
recommendations; and  

(c) identify cessation arrangements. 
 

E60 The Planning Secretary must approve the members, mediator and terms of reference of the IFIAP 
prior to the commencement of any works that have the potential to result in non-compliance with 
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Condition E47. The approved terms of reference for the IFIAP must be endorsed by the IFIAP 
following the first meeting. The terms of reference must be made publicly available, as required 
by Condition B18, within one month of the establishment of the IFIAP.  
 

E61 Any changes requested by the IFIAP to the Terms of Reference must be submitted to the 
Planning Secretary for approval. 
 

E62 The IFIAP will be responsible for independently: 

(a) reviewing documents prepared under Condition E50; 
(b) investigating landowner concerns including the procurement of supporting documentation 

to be prepared on behalf of landowners; 
(c) making recommendations about the material impact of the non-compliance/s with the QDL 

on the use of affected land to both the landowner and Proponent; and 
(d) preparing a report which contains reasonable recommendations about practicable design 

changes and/or mitigation and management measures to resolve material impacts of the 
non-compliance/s to both the landowner and Proponent. A copy of the report must be 
provided to the Planning Secretary for information upon finalisation of the report. 

 
E63 The Proponent must implement any recommendations of the IFIAP under Condition E62 unless 

otherwise agreed in writing by the landowner. The proponent must make an offer to acquire land 
that would be required to mitigate or manage the impact of the non-compliance with the QDL 
where: 

(a) the landowner has refused or rejected the recommendations, or 
(b) the Proponent cannot implement these recommendations other than for reasons where 

the landowner has refused or rejected the recommendations. 
 

E64 Any offer of acquisition in accordance with Condition E63 must be made within six months of 
the IFIAP’s recommendation, and the acquisition must be completed within 12 months of the 
acceptance of the offer, or as otherwise agreed between the parties. All reasonable costs 
associated with the acquisition must be borne by the Proponent. 
 

E65 A copy of any recommendation provided by the IFIAP under Condition E63 and evidence of the 
Proponent’s implementation of this recommendation in accordance with Condition E63 must be 
provided to the Planning Secretary for information and, or if finalised, attached to the Flood 
Design Verification Report required by Condition E67. 
 

E66 Construction of permanent works that are the subject of or directly related to matters under 
consideration by the IFIAP (other than mitigation works recommended by the IFIAP) must not 
occur until the recommendation of the IFIAP has been implemented, or property acquisition 
processes are resolved, unless otherwise agreed by the Planning Secretary after consulting with 
the IFIAP. 

Flood Design Verification Report 

E67 A Flood Design Verification Report (FDVR) must be prepared to detail flood behaviour under 
existing conditions and and how this would change with the final detailed design of the approved 
CSSI. The FDVR must demonstrate compliance (or otherwise) with Conditions E46 to E50. 
 

E68 The Flood Design Verification Report must include: 
(a) the CSSI design used in the preparation of the Flood Design Verification Report; 
(b) details of the hydraulic and hydrological flood modelling including: 

(i) the establishment, calibration, validation and operation of any computer models 
(including hydraulic and hydrology models); 

(ii) a description of all flood behaviour used in the design of the CSSI; 
(iii) details of the flood modelling assumptions and inputs including blockage 

calculations and assumptions for each cross-drainage structure; 
(iv) demonstration that the modelling conforms with all the requirements of APPENDIX 

CSCHEDULE 2; 
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(v) a copy of the flood modelling outputs required to demonstrate compliance with 
Condition E46 to E50; 

(c) floor level surveys of potentially affected buildings to accurately confirm compliance with 
afflux limits. Where a floor level has not been surveyed, the Report shall adopt the existing 
ground level as the floor level, with appropriate annotation; 

(d) an assessment of compliance of the final design of the CSSI with the requirements of  
Conditions E46 to E48, including a table of all non-compliances, and documentation of 
the process and outcomes required by Condition E49 and E50. Written agreements, in 
accordance with Conditions E50(c) E50and E50(d) may be provided to the Planning 
Secretary separate to the FDVR; 

(e) all design and/or mitigation measures to address adverse impacts to existing erosion for 
all instances in which the CSSI: 
(i) exceeds the velocity QDL specified in APPENDIX CSCHEDULE 1 and causes the 

resultant velocity to exceed the erosive threshold velocity; or  
(ii) is within an area that is actively eroding; 

(f) identification of matters under consideration by the IFIAP in accordance with Condition 
E57; 

(g) an assessment of: 
(i) risk to life caused by formation failure in flood events based on an evaluation of 

the probabilities and consequences of formation failure;  
(ii) aquaplaning risks where the CSSI produces additional inundation of highways or 

sealed roads with a speed limit of 80km/h or greater; and  
(iii) the impacts of the CSSI on erosion, scouring, bank stability, stream stability and 

geomorphology including with regard to NRAR’s Guidelines for Controlled 
Activities on Water Front Land; and 

(h) a detailed response outlining how recommendations of the independent peer reviews 
required by Conditions E41 and E54 have been incorporated into the flood modelling or 
justification for why recommendations have not been incorporated; 

(i) the Erosion Threshold Velocities Report required by Conditions E52 to E55; and 
(j) the Operational Erosion Monitoring and Mitigation Program required by Conditions 

E71 to E73. 
 
E69 The Flood Design Verification Report must be submitted to the Planning Secretary for approval 

at least one month prior to the commencement of construction. Construction cannot commence 
until the Flood Design Verification Report is approved by the Planning Secretary, unless the 
works are subject to the IFIAP process in accordance with Conditions E57 to E65. 
 
The Flood Design Verification Report including the flood model and the model results must be 
submitted for review by EHG, DPE Water, TfNSW and Councils and any comments received 
addressed prior to submitting the Flood Design Verification Report to the Planning Secretary. 
 
Note: Where the information included in the FDVR relates to that reviewed by an independent peer 

reviewer in accordance with Conditions E41 or E54, the Planning Secretary will consider how any 
findings or recommendations made by the Independent Peer Reviewer were addressed and 
resolved. 

 

Interim Flood Design Verification Report 

E70 The Proponent may provide a program for review of an interim FDVR at defined point/s of project 
design development by the Planning Secretary, in consultation with BCS, DPE Water and TfNSW 
and Councils. The program must be submitted to the Planning Secretary at least one month 
before the date an Interim FDVR would be submitted. 

 
This program must: 

(a) define the points at which complete interim versions of the FDVR will be provided for 
review; 

(b) provide for review of a detailed methodology of the formation failure assessment required 
by Condition E68(g)(i); 
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(c) allow each agency and the Planning Secretary at least one month for each review of the 
interim FDVR; 

(d) provide for every version of the interim FDVR: 
(i) an interim Independent Peer Review of Hydraulic and Hydrological Modelling to 

meet the requirements of Condition E41; and 
(ii) each of the requirements of the FDVR detailed in Condition E68; and  

(e) detail the process for revising the FDVR in response to comments provided on the interim 
FDVR.  
 

The Final FDVR required by Condition E68 must include a summary of comments received on 
the Interim FDVR and how these were addressed. 

 
Operational Erosion Mitigation and Monitoring Program 

E71 An Operational Erosion Mitigation and Monitoring Program (OEMMP) must be developed to 
respond to changes in erosion as a result of the CSSI and implement appropriate measures to 
mitigate erosion. The OEMMP must be implemented for all circumstances in which the CSSI: 

(a) exceeds the velocity QDL specified in APPENDIX CSCHEDULE 1 and causes the 
resultant velocity to exceed the erosive threshold; or  

(b) is within an area that is actively eroding. 
 

E72 The OEMMP must be prepared in consultation with BCS, DPE Water, relevant council(s) and 
landowner(s). 
 

E73 The OEMMP must include:  

(a) All design (including placement and alignment of drainage structures to mimic existing flow 
directions) and mitigation measures implemented within the project corridor as identified 
in Condition E68 and any agreements for mitigation measures outside the rail corridor 
required by Condition E50(d) to the extent that those measures or agreements relate to 
erosion; 

(b) monitoring and adaptive management measures, including: 
(i) identification of monitoring areas including the upstream and downstream ends of 

all drainage structures, that meet the criteria identified in Condition E71 and E50, 
50 metres upstream and 150 metres downstream from each structure or to the 
end of any continuous active erosion (whichever is the longer); 

(ii) a baseline pre-construction survey of conditions within the monitoring areas; 
(iii) monitoring annually and after rain events greater than a 20% AEP for a period of 

15 years or as otherwise approved by the Planning Secretary;  
(iv) a process for adaptive management and mitigation measures if monitoring 

determines the project is adversely affecting erosion; and 
(v) a process for addressing complaints received that relate to erosion.  

 
The OEMMP must form part of the Flood Design Verification Report required by Condition 
E69. 

A copy of the monitoring results with appropriate commentary must be submitted to the Planning 
Secretary for information, within one month of completing the monitoring.  

Any rectification measures identified within the monitoring results must be developed in 
consultation with the affected parties and implemented as agreed with the affected parties, within 
twelve months of the monitoring results. 

 
Note: The requirements of Conditions E71 to E73 apply in addition to the requirements of Condition E49. 

Flood Emergency Response Plan (FERP) for Flood Risks within the Rail Corridor 

E74 The Proponent must prepare and implement a Flood Emergency Response Plan (FERP) which 
documents how the risks to life and property within the rail corridor are to be safely managed 
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during a flood. The FERP must detail activities before, during and after a flood, including for staff 
training and maintenance, and updating of the FERP. The FERP must: 

(a) be prepared by an experienced flood emergency response specialist who has extensive 
experience in preparation of these plans.  

(b) must confirm that residual flood risks are acceptable and the procedures within the FERP 
are consistent with best practice and the requirements of the NSW Floodplain 
Development Manual.  

(c) be appended to the Flood Design Verification Report.  
 
Note: Nothing in this condition prevents the adaptation of an existing flood management or emergency 
plan to satisfy this condition. 
 

Information to Facilitate Management of Flood Emergency Risks beyond the Rail Corridor 

E75 Where the CSSI has the potential to adversely impact flood risks to life or property beyond the 
rail corridor, the Proponent must document the flood risk information in sufficient detail so that 
relevant emergency services personnel, infrastructure asset owners and managers, and other 
affected parties can prepare, respond and recover from future flood emergencies. This must 
include but not be limited to: 
 
(a) documentation of the changes to flood behaviour including levels, depths, velocities, time 

of first inundation, duration of inundation etc, that may result in adverse impacts to life and 
property beyond the rail corridor, in any future flood events including events up to the PMF; 

(b) consideration of changes to flood behaviour that may result from CSSI infrastructure 
failures or embankment collapses where these may occur during floods; 

(c) provision of sufficient detail and scope to enable the relevant personnel or agency 
(including the NSW SES, the relevant Council(s), affected property or infrastructure 
owners) to prepare for management of flood emergencies;   

(d) respond to requests for information about the CSSI from those personnel or agencies in 
(c) to assist them in preparing their own flood emergency response plans. 

 
This documentation shall be appended to the Flood Design Verification Report and be 
endorsed as consistent with the requirements of this condition by the same specialist preparing 
and certifying the FERP (required by Condition E74). 
 
Note: affected parties include but are not limited to:  

a) land and property owners; 
b) infrastructure owners;  
c) EES; 
d) SES; and  
e) the relevant council(s), state and local government agencies. 

Flood Review after Construction 

E76 Following substantial completion of a section or stage of the CSSI and for the first 15 years of 
operation, the Proponent must prepare Flood Review Report(s) within three months after the 
first defined flood event for each of the following flood magnitude ranges that occur within or 
adjacent to the rail corridor –greater than 1% AEP, 1-5% AEP, 5-10% AEP and 10-20% AEP 
events. The Flood Review Report(s) must be prepared by a suitably qualified and experienced 
hydrologist(s) and include: 
 

(a) a comparison of the observed extent, level, and duration of the flooding event against 
those predicted in (or inferred from) the PIR and the Flood Design Verification Report 
required by Condition E67;  

(b) identification of the properties and infrastructure affected by flooding during the 
reportable event; and 

(c) where the observed extent and level of flooding or other flooding or erosion impacts 
exceed those predicted due to the CSSI with the consequent effect of adversely 
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impacting on property(ies), structures, infrastructure or the environment, and/or exceed 
the requirements specified in Condition E47:  
(i) determine if the exceedance is attributable to the CSSI, and 
(ii) where the cause is attributable to the CSSI, identify measures that would be 

implemented to reduce future adverse impacts of flooding from similar events 
related to the CSSI, including the timing and responsibilities for implementation. 

A copy of the Flood Review Report(s) must be submitted to the Planning Secretary BCS, the 
relevant roads authority and relevant council(s) for information, within three (3) months of 
finalising the report.  

Any rectification measures identified within the Flood Review Report(s) must be developed in 
consultation with the affected parties and implemented within the timeframes specified in the 
Flood Review Report(s) or as agreed with the affected parties. 

E77 To analyse the lengths of rail corridor impacted by rainfall and consequential flood events for the 
purposes of Condition E76, the Proponent must develop spatially defined monitoring zones and 
associated monitoring methodologies for the flood catchments modelled in the PIR. The 
monitoring methodologies shall provide an approach to infer rainfall intensities utilising the 
available Bureau of Meteorology rainfall monitoring stations suitable for each catchment, as well 
as utilising the available streamflow data and water level records. The methodology must be 
developed in consultation with DPE EHG and DPE Water and submitted to the Planning 
Secretary for information within six (6) months prior to the commencement of operation of the 
CSSI. 

Information Sharing 

E78 Flood information resulting from the requirements of this approval, including flood reports, models 
and geographic information system outputs, and work as executed information and the 
dimensions and finished levels of all structures within flood prone land, must be made available 
to the relevant council(s), TfNSW, DPE EHG and the SES upon request. The relevant councils, 
TfNSW, DPE EHG and the SES must be notified in writing by the proponent that the information 
is available no later than one (1) month following the completion of construction. Information 
requested by a relevant council, TfNSW, DPE EHG or the SES must be provided within three (3) 
months of the request. 

WATER QUALITY AND DRAINAGE 

E79 The CSSI must be designed, constructed and operated so as to maintain the NSW Water Quality 
Objectives where they are being achieved as at the date of this approval, and contribute towards 
achievement of the NSW Water Quality Objectives over time where they are not being achieved 
as at the date of this approval, unless an EPL in force in respect of the CSSI contains different 
requirements in relation to the NSW Water Quality Objectives, in which case those requirements 
must be complied with. 

Note: If it is proposed to discharge construction stormwater to waterways, a Water Pollution Impact 
Assessment will be required to inform licensing, consistent with section 45 of the POEO Act. Any such 
assessment must be prepared in consultation with the EPA and be consistent with the National Water 
Quality Guidelines, with the level of detail commensurate with the potential water pollution risk.  
 

E80 The CSSI must be designed, constructed and operated to: 

(a) ensure all drainage feature crossings (permanent and temporary watercourse crossings 
and stream diversions) new or modified surface water drainage (including cess drains), 
depressions are designed and constructed and maintained in accordance with Guidelines 
for controlled activities on waterfront land: riparian corridors (Department of Industry, 2018) 
and Policy and Guidelines for Fish Habitat Conservation and Management (Department of 
Primary Industries, 2013); 
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(b) locate all scour protection work associated with replacement culverts or the construction 
of new culverts within the rail corridor, or as agreed to by the relevant landowner in 
accordance with Condition E50 and E62; 

(c) ensure that there is no permanent interception of, and/or connection with, groundwater; 
(d) ensure all discharges from new or modified surface drainage (including cess drains) 

adjacent to the new and upgraded track are released at a controlled rate to prevent scour; 
and 

(e) ensure that any recycled wastewater (including recycled/treated water) proposed for use 
by the CSSI, considers risks to human health or the receiving environment and meets the 
relevant standards. 

 
E81 Unless an EPL is in force in respect to the CSSI and that licence specifies alternative criteria, 

discharges from construction water treatment plant(s), where required, to surface waters must 
not exceed: 

(a) the Australian and New Zealand Guidelines for Fresh and Marine Water Quality 2018 
(ANZG 2018) default guideline values for toxicants at the 95 per cent species protection 
level;  

(b) for physical and chemical stressors, the guideline values set out in Tables 3.3.2 and 3.3.3 
of the Australian and New Zealand Guidelines for Fresh and Marine Water Quality 2000; 
and  

(c) for bioaccumulative and persistent toxicants, the ANZG 2018 values at a minimum of 99 
per cent species protection level. 

 
Where the ANZG 2018 does not provide a default guideline value for a particular pollutant, the 
approaches set out in the ANZG 2018 for deriving guideline values, using interim guideline values 
and/or using other lines of evidence such as international scientific literature or water quality 
guidelines from other countries, must be used. 
 

E82 Prior to construction, the Proponent must consult with the landowner and/or relevant roads 
authority that is located immediately adjacent to the new or upgraded culvert to determine the 
potential for impacts on infrastructure, dwellings, property access, agricultural productivity, farm 
operations and farm dams (including changes in water supply yield, reliability of supply, flood 
flows and embankment stability) due to the introduction or alteration of flows. Where potential 
adverse impacts are identified, the Proponent must consult with the affected landowner or 
relevant roads authority on the management measures that will be implemented to mitigate the 
impacts. 
 
The outcomes of the consultation with affected landowners or relevant roads authority must be 
documented.  

Construction Requirements  

E83 The construction of the CSSI must protect the integrity of riparian corridors in accordance with 
the Guidelines for controlled activities on waterfront land: Riparian Corridors (Department of 
Industry 2018) when carrying out Work within 40 metres of a watercourse.  

Watercourse Rehabilitation Strategy  

E84 A Watercourse Rehabilitation Strategy must be prepared by a qualified geomorphologist, that 
sets out the rehabilitation of rivers, tributaries and watercourses impacted by the CSSI throughout 
construction and two months following construction completion. The Watercourse 
Rehabilitation Strategy must include, but not be limited to:  

(a) details of the existing environment; 
(b) details of the proposed rehabilitation measures; and 
(c) a staged timeframe for the implementation of the mitigation measures during construction 

and for two months following completion of construction. 
 

The Watercourse Rehabilitation Strategy must be prepared based on A Rehabilitation Manual 
of Australian Streams (Rutherfurd et al. 2000) and in consultation with affected 
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landowners/landholders, DPI Fisheries and DPE Water. The strategy must be applied during 
construction and two months following completion of construction or until the affected 
environment is appropriately rehabilitated. 
 
The Rehabilitation Strategy must be submitted to and approved by the Planning Secretary prior 
to commencement of construction.   

Water reuse 
 
E85 A Water Reuse Strategy must be prepared, which sets out options for the reuse of collected 

stormwater and groundwater during construction. The Water Reuse Strategy must include, but 
not be limited to:  

(a) evaluation of reuse options for water; 
(b) details of the preferred reuse option(s), including:  

(i) volumes of water be reused;  
(ii) proposed reuse locations and/or activities;  
(iii) proposed treatment (if required); and  
(iv) any additional licences or approvals that may be required; 

(c) measures to avoid misuse of recycled water as potable water; 
(d) consideration of the public health risks from water recycling; and 
(e) a timeframe for the implementation of the preferred reuse option(s).  

 
The Water Reuse Strategy must be prepared based on best practice and in consultation with 
DPE Water, EPA and relevant council(s). The Strategy must be applied during construction and 
operation.  
 
The Water Reuse Strategy for construction must be submitted to and approved by the Planning 
Secretary prior to the commencement of construction. 
 
Note: Nothing in this condition prevents the Proponent from preparing separate or combined 

Water Reuse Strategies for the construction and operational phases of the CSSI. 
 
E86 Prior to the commencement of works that may intercept or extract groundwater or surface water, 

licensing and approvals under the Water Management Act 2000 must be obtained.  

GROUNDWATER  

E87 Further modelling must be undertaken of groundwater drawdown, borrow pit inflows and 
associated potential flow reductions to existing bores with 1km of bore pit fields  before finalising 
the detailed design of the bores and undertaking any works that would impact on groundwater 
flows, interactions with surface water, hydraulic connectivity with underlying geology and 
groundwater levels. The modelling must be undertaken in consultation with DPE Water, include 
calibration to at least 12 continuous months of baseline groundwater monitoring data, unless 
otherwise agreed with the Planning Secretary, and provide quantitative analysis of predictive 
uncertainty.  

 
E88 The results of the modelling required by Condition E87 must be documented in a Groundwater 

Modelling Report and submitted to the Planning Secretary for information. The Groundwater 
Modelling Report must be finalised in accordance with the Australian Groundwater Modelling 
Guidelines (National Water Commission, 2012), be independently peer reviewed by an expert 
(agreed to by DPE Water) and prepared in consultation with DPE Water. The Groundwater 
Modelling Report must include, but not be limited to: 

(a) justification for the conceptual model adopted and layer choice; 
(b) specification and justification of the grid based hydraulic conductivity and storage 

parameters (specific yield and specific storage) assigned to each layer and/or zone with 
reference to those values determined from data analyses and relevant scientific literature; 
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(c) an explanation of how groundwater flow was simulated within each model layer with 
reference to confined, unconfined or variably saturated flow; 

(d) details (including figures) of the expected changes in groundwater flow directions in the 
vicinity of proposed borefields and borrow sites, and existing licensed bores; 

(e) cross-section diagrams of geology showing baseline groundwater levels in the monitoring 
piezometers, and for the predicted baseline condition groundwater levels in 2030; 

(f) statistical evaluation of the model’s calibration and model parameter uncertainty; 
(g) details of the groundwater monitoring data inputs (levels and quality); 
(h) details of the proposed groundwater model update and recalibration as additional data is 

collected; 
(i) assessment of construction and/or ongoing impacts of groundwater drawdown and make 

good provisions, taking into consideration the trade dealing impact assessment criteria, 
including potential impacts on licensed bore water supply, quality or quantity and 
groundwater dependent ecosystems.  

(j) a comparison of the results with the modelling results detailed in the documents referred 
to in Condition E87;  

(k) documentation of the measures that would be implemented to manage and/or mitigate 
groundwater impacts and the resulting residual groundwater impacts, including impacts 
not previously identified or identified but at a smaller scale;  

 
A copy of the Groundwater Modelling Report (including the independent peer review) must 
be submitted to the Planning Secretary for information prior to construction. The Groundwater 
Modelling Report must include details of consultation with DPE Water. 

 
The calibration and modelling to be provided to the independent peer reviewer and DPE Water 
must be in an electronic quality-controlled data ready-to-use format. 

 
Note: The new modelling results could include analysis of the available field data and existing model 

calibration residuals to infer the differences between rock mass primary permeability (low) and 
secondary permeability (high) in areas where valley uplift has occurred and where dykes have 
intruded through weaker rock. The numerical model calibration could then be revised to potentially 
improve the calibration to observed data and local-scale predictions. 

 
Groundwater Bores  

E89 Impacts to existing licensed groundwater bores (i.e. decommissioning, water supply, quality or 
quantity of water) during construction or operation of the CSSI must be mitigated. Appropriate 
compensation must be provided, or alternative water supply arrangements made, as agreed with 
the relevant landowner/landholder.  
 

E90 Groundwater bores are to be constructed by appropriately licensed drillers in accordance with 
the Minimum Construction Requirements for Water Bores in Australia (National Uniform Drillers 
Licensing Committee, 2020) and the relevant requirements of each Water Sharing Plan.  
 

E91 In consultation with DPE Water, government monitoring bores that are decommissioned in 
accordance with the Minimum construction Requirements for Water Bores in Australia (National 
Uniform Drillers Licensing Committee, 2020) as part of the CSSI are to be replaced within 18 
months of decommissioning.  

 
E92 Prior to construction of proposed bore fields, a Borefield Management Plan must be prepared 

by a qualified hydrogeologist, in consultation with DPE Water and submitted to the Planning 
Secretary for information, which must:  

(a) include locations, water source, depth and proposed potable and non-potable volumes of 
groundwater take per year; 

(b) identify measures to minimise potential impacts of extracting groundwater, including 
mitigation of impacts to exiting licenced groundwater bores in accordance with Condition 
E89; 

(c) provide confirmation that water sharing plan rules have been met;  
(d) provide details of metering; and 
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(e) include evidence that decommissioned government monitoring bores are replaced within 
18 months in consultation with DPE Water. 

The Borefield Management Plan must be implemented. 

 
Groundwater and Surface Water Monitoring Program  

E93 A Groundwater and Surface Water Monitoring Program must be prepared in consultation with 
DPE Water for construction and operation. The Groundwater and Surface Monitoring 
Program must include, but not be limited to: 

(a) identify groundwater and surface water monitoring locations, frequency and duration at 
discharge points and selected watercourses where works are being undertaken; 

(b) identify groundwater and surface water monitoring parameters; 
(c) include water quality objectives, parameters and criteria from Technical Report 5 as per 

documents listed in Condition A1; 
(d) monitoring of operational meters installed, recording and reporting to Natural Resources 

Regulator, in accordance with the relevant requirements of the NSW Non-Urban Water 
Metering Policy (DPIE, 2020) and clause 21(6) of the Water Management (General) 
Regulation 2018. 

(e) a framework for periodic reviews of the groundwater monitoring network to determine its 
effectiveness and if additional monitoring bores are required. The review must be based 
on actual results of existing monitoring and groundwater modelling findings ensuring 
volumes stipulated within the license requirements are not exceeded;  

(f) results from existing groundwater monitoring bores and from additional groundwater 
monitoring bores required following the review of the groundwater monitoring bore network 
required in Condition E92; 

(g) daily measurement of the amount of water and quality discharged from the water treatment 
plants, where required; 

(h) monitoring to ensure water quality complies with relevant drinking water criteria from the 
National Water Quality Management Strategy Australian Drinking Water Guidelines 6 2011 
(National health and Medical Research Council 2017)  

(i) design groundwater treatment systems to ensure relevant water quality criteria from the 
Australian and New Zealand Guidelines for Fresh and Marine Water Quality (AZNG, 2018); 

(j) monitoring of groundwater levels, electrical conductivity and temperature in 
aquifers/groundwater bores adjacent to or intersected by the CSSI alignment, at an 
adequate depth, in consultation with DPE Water;  

(k) monitoring of the quantity, quality and reporting of groundwater at groundwater bores 
required by the CSSI (in particular Narromine North and Baradine worker accommodation 
sites) and inflow into Borrow Pit A; 

(l) monitoring geomorphological changes downstream of water treatment plant(s) (where 
required) and on watercourses’ (at locations where the velocity QDL is exceeded or there 
is active erosion) physical structure on at least four cases of inundation to ensure mitigation 
measures are achieving desired outcomes; 

(m) methods to record or otherwise estimate and report groundwater inflows into bores and 
borrow pits; 

(n) trigger points for responding to any monitored changes which adversely impact on 
groundwater dependent ecosystems or baseflows of creeks in the vicinity of the CSSI, 
including the implementation of additional protection measures to address these changes 
and their associated timing (trigger points must be defined and designed as part of the 
Program in consultation with DPE Water); 

(o) methods for providing the data collected under (e) and (f) to the relevant water authority 
where discharges are directed to their assets; and 

(p) a method for providing the groundwater and surface water monitoring data to DPE Water 
every six months during construction for a minimum period of two years, consistent with 
Condition E94. 

 
Notes: 
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1. The intent of (e) is to ensure that groundwater monitoring bores that no longer provide data suitable to 
determine changes to groundwater levels as a result of the CSSI are considered in a review of the 
groundwater monitoring bore network and additional monitoring bores installed where there are gaps. 
New monitoring locations or sites must be determined in accordance with Condition E88. 

2. With regards to monitoring data to be provided to DPE Water, the format of the dataset must be both in 
a tabulated and electronic quality-controlled data (.csv, Excel) ready to use format. 

 
E94 Groundwater monitoring must continue for a period of at least two years (at intervals of six 

months) following the completion of construction. During the two year monitoring period at 
appropriate intervals, the Proponent must undertake a review of all collected and collated 
groundwater monitoring data, ascertain any measured or incidental impact against the predicted 
impacts from the groundwater modelling for the final design construction phase, and define future 
monitoring requirements in consultation with DPE Water. The review must determine if additional 
monitoring is required, and the time period for continued monitoring. The Proponent must notify 
the Planning Secretary within two weeks of the review as to the outcomes of the review and 
implement any requirements for future monitoring. 
 

E95 The Groundwater and Surface Water Monitoring Program for construction must be submitted 
to and approved by the Planning Secretary before construction and the Groundwater and 
Surface Water Monitoring Program for operation must be submitted to and approved by the 
Planning Secretary before operation. 

Note: Nothing in this condition prevents the Proponent from preparing separate or combined Groundwater 
and Surface Water Monitoring Programs for the construction and operational phases of the CSSI. 

TRAFFIC, TRANSPORT AND ACCESS 

E96 Construction traffic must not use local roads or privately-owned roads (other than to avoid direct 
access from ancillary facilities and construction sites to the Newell Highway) unless no alternative 
access is available.  Use of private access roads must be in accordance with Conditions A21 
and A22. Local or privately owned roads used for access to ancillary facilities, construction sites, 
borrow sites and temporary accommodation must be identified in the Construction Traffic, 
Transport and Access Management Sub-plan required by Condition C6.  
 

E97 Where bus stops (including school bus stops) are required to be temporarily closed or relocated 
during construction, such closure must not occur until relocated bus stops are functioning and 
are within 400 metres of the original bus stop or as otherwise agreed with the relevant council 
and bus operator. The relocation of bus stops must be undertaken in consultation with the 
relevant council and bus operator, and details regarding the relocations provided to affected 
communities (and educational facilities in relation to school bus stops) at least 14 days prior to 
the relocation occurring. 

Level Crossing Treatment Reports 

E98 In order to maintain safe and efficient operation of the road network, the Proponent must prepare 
a Public Level Crossing Treatment Report in consultation with Transport for NSW and the 
relevant road authority. The report must: 

(a) illustrate the location of all public level crossings which traverse the CSSI. 
(b) identify all level crossings proposed for grade separation under separate planning 

approvals; 
(c) demonstrate that the design and location of level crossings does not preclude future 

upgrades such as grade separation of those crossings; 
(d) list, and identify on a figure, any public level crossings that will be closed or upgraded, 

including the type of treatment proposed where a level crossing is to be upgraded; 
(e) where no works are proposed at a public crossing, provide reason for the decision; 
(f) include measures to avoid potential short-stacking at level crossings; and  
(g) provide justification for any proposed closures. 
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The assessment of level crossings must use the Australian Level Crossing Assessment Model 
(ALCAM). The process for determining the type of level crossing treatment must be consistent 
with the process outlined in the documents listed in Condition A1. 
 
The report must also include an assessment of the road risks, consistent with the guideline 
Railway Crossing Safety Series 2011, Plan: Establishing a Railway Crossing Safety Management 
Plan (NSW Roads and Traffic Authority, 2011). 
 
The design of any level crossing on a public road must be endorsed by Transport for NSW or the 
relevant road authority (where not Transport for NSW) prior to commencing construction of that 
crossing. 

 
E99 In order to maintain convenient property access, the Proponent must prepare a Private Level 

Crossing Treatment Report in consultation with landowners whose access will be affected by 
the establishment, closure or upgrading of a private level crossing. The report must: 

(a) illustrate the location of all private level crossings which traverse the CSSI; 
(b) list, and identify on a figure, any private level crossings that will be established, closed or 

upgraded; 
(c) describe the treatments that will be implemented at new and/or upgraded crossings; and 
(d) provide justification for any proposed closures and types of treatment, including decisions 

where no additional treatments are proposed; and 
(e) provide details on the consultation undertaken with the landowners.  

 
The establishment, closure, relocation or modification of formal private level crossings must be 
included in the Individual Property Management Plans required by Condition E105, noting 
that any new, closure, relocation or modification must be in accordance with AS/RISSB 
7658:2012 Railway Infrastructure – Railway Level Crossing and relevant rail safety legislation. 
The Proponent must consult with relevant landowners on the design of the crossing and where 
consistent with relevant safety standards and legislation, incorporate reasonable landowner 
requirements into the design. 

 
E100 The Public Level Crossing Treatment Report and Private Level Crossing Treatment Report 

must be submitted to the Planning Secretary for approval at least one (1) month prior to the 
establishment, closure or upgrade of a public or private level crossing, as relevant. Individual 
reports may be submitted for each crossing or address a group of crossings or the entire CSSI.  

Level Crossing Performance Report 

E101 In 2026 and 2038, or as otherwise agreed by the Planning Secretary, the Proponent must prepare 
a Level Crossing Performance Report to confirm the operational traffic impacts of the level 
crossings on the classified road network. The review of the operation of the level crossings that 
interact with the classified road network must be carried out in consultation with TfNSW and the 
relevant councils and include: 

(a) updated traffic analysis of movements on these roads; 
(b) assessment of the level of service at these level crossings (queue length, queuing time 

delay); 
(c) identification of additional new work outside of the rail corridor delivered by third parties 

that may result in changes to traffic movements as initially considered in the Level Crossing 
Treatment Report; 

(d) assessment of the performance of the level crossing treatment outlined in the Public Level 
Crossing Treatment Report required by Condition E98;  

(e) all reported near misses and collisions at level crossings within the project area; and 
(f) mitigation measures to manage any actual or predicted road network performance 

impacts. 
 

Note: 2028 and 2038 are specified as representing 12 months and 10 years after the anticipated 
commencement of operation of the entire Inland Rail project. Should this timeframe change, the 
Proponent should seek the approval of the Planning Secretary to vary the timeframe in which to satisfy 
this condition. 
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E102 Each Level Crossing Performance Report must also review the impact on level crossings 

interacting with local roads and include: 

(a) assessment of safety and/or operational impacts on nearby local and classified roads as a 
result of vehicle queuing; and 

(b) all reported near misses and collisions at level crossings within the project area. 
 

E103 Mitigation measures to manage any actual or predicted road network performance impacts 
resulting from the construction and operation of the CSSI must be implemented within one year 
of the completion of each report. The Report must include an implementation plan of the identified 
mitigation measures. The Level Crossing Performance Report must be submitted to the 
Planning Secretary, TfNSW and relevant road authority for information within 60 days of its 
completion. 
 

Property Access 

E104 The Proponent must consult with all landowners where the project will either temporarily or 
permanently impact farm operations, access to the property from public roads and/or to other 
parts of the property owned by the landowner to ensure that impacts to the use of properties are 
minimised and mitigated. This consultation must include, but not be limited to: 

(a) safe and convenient stock and machinery movement across the rail corridor, including 
provision and maintenance of livestock holding pens; 

(b) the safe and efficient operation of agricultural aerial activities; 
(c) provision and maintenance of fencing of a type suited to stock and livestock husbandry 

operations conducted on the property (including barrier fencing where appropriate); and 
(d) relocation of farm infrastructure necessitated by the CSSI. 

 
Details of consultation and agreed management measures must be included in the Individual 
Property Management Plans required by Condition E105. 

 
E105 Individual Property Management Plans must be prepared to document the results of 

consultation with each landowner and agreed outcomes. The Proponent must implement all 
reasonable measures proposed by landowners. A copy of the Individual Property Management 
Plan must be provided to the landowner. A copy of each agreement must also be provided to the 
Planning Secretary upon request. 
 
Note: The Communications Strategy required by Condition B2 includes a procedure and mechanism to 

resolve and mediate disputes in relation to construction and impacts to property and infrastructure.  
 
E106 No part of any crossing loop may cross over any driveway, private road or public road unless 

determined in consultation with the relevant landowner and any other adjacent landowner whose 
access is impacted by the crossing loop, and with the relevant road authority for any road within 
60m of the road and rail interfaces. 
 

E107 The Proponent must maintain existing access to properties during the entirety of work where 
practicable.  

 
Where construction of the CSSI restricts a property’s access to a public road, the Proponent 
must, until their primary access is reinstated, provide the property with temporary alternate 
access to an agreed standard determined through consultation with the landowner, at no cost to 
the property landowner, unless otherwise agreed with the landowner. 
 

E108 Where construction of the CSSI restricts the ability of a resident or landowner to access other 
parts of their property via a level crossing, the Proponent must, until the permanent level crossing 
is reinstated, supply the property with a temporary alternate level crossing access at a convenient 
location determined through consultation with the landowner, at no cost to the property 
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landowner, unless otherwise agreed with the landowner. This can include other existing level 
crossings or a new alternative temporary level crossing access that is both safe and agreed to. 
 

E109 The Proponent must implement and maintain a communication system for the advanced real-
time tracking and warning of train movements for landowners and stock operators to minimise 
impacts to business and livestock operations with new or altered access arrangements resulting 
from the CSSI. The advanced warning system must be developed in consultation with 
stakeholders, landowners, stock operators and Local Land Services, and be operational prior to 
the commencement of operation. 

Travelling Stock Routes 
 
E110 The Proponent must provide a safe and functional stock route to the stock crossings of the CSSI 

and the Newell Highway as an alternative to the stock route upgrade proposed for TSR R27999 
described in the documents listed in Condition A1. This may include additionally acquired land 
to enable the TSR to achieve equivalent functionality to TSR R27999 and maintain animal and 
human comfort and safety. The alternative crossings must be designed with sufficient capacity 
for anticipated stock movements and be located to maintain convenient access for existing users 
of TSR R27999. 

 
E111 The stock route outcomes required by Condition E110 must be designed in consultation with 

North West Local Land Services, TfNSW and TSR users and be peer reviewed by an 
independent veterinarian livestock behaviourist. Details of the alternative stock route 
arrangement must be provided to the Planning Secretary for approval within 12 months of the 
date of this CSSI approval and must be implemented prior to operation of the CSSI. 
 

E112 All other Travelling Stock Reserves impacted by the alignment must be provided underpasses 
with appropriate dimensions (height and width clearances), and be maintained to those 
clearances, to ensure animal and human comfort and safety, in consultation with Local Land 
Services. 

 
Road Safety 

E113 Before any road is used by a heavy vehicle for the purposes of construction of the CSSI, a 
Road Dilapidation Report must be prepared for subject roads and bridges. A copy of the Road 
Dilapidation Report must be provided to the relevant road authority(ies) and landowners within 
one (1) month of completion of the road dilapidation survey and at least two weeks before the 
road is used by heavy vehicles associated with the construction of the CSSI for endorsement 
by the roads authority. 

 
E114 The Road Dilapidation Report shall provide measures to ensure: 

(a) roads deemed unsafe for the use of heavy vehicles are upgraded and repaired prior to 
use; 

(b) roads used can safely accommodate heavy vehicle haulage based on volume, types and 
duration of use; and 

(c) road repair is undertaken periodically before and during construction. 
 

Where the road is not up to standard due to condition, width, pavement type, and road 
geometry, the Proponent must upgrade the road to a service level equal to (or better than) the 
level it was being maintained immediately prior to construction before heavy haulage 
commences, at no cost to the owner. 

 
E115 If damage to roads occurs as a result of the construction of the CSSI, the Proponent must, within 

six months of the completion of construction (or one month for private and Forestry Corp 
managed roads), either (at the landowner or relevant road authority’s discretion): 
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(a) rectify the damage to restore the road to at least the condition it was in at the time of the 
dilapidation survey in Condition E113; or 

(b) compensate the relevant road authority(ies) and landowner for the damage so caused. 
The amount of compensation may be agreed with the relevant road authority(ies) and 
landowners, but compensation must be paid even if no agreement is reached; or 

(c) where other agreements are in place, leave, maintain or remunerate for damages to these 
roads in accordance with these agreements. 

 
Damage to roads that affects road safety or trafficability as a result of the construction of the 
CSSI must be rectified by the Proponent as soon as practicable after the damage is identified, at 
no cost to the owner.  
 

E116 The CSSI (including any new overbridges, new or modified roads, and new or modified level 
crossings) must be designed and constructed to meet relevant design, engineering and safety 
guidelines, including the Austroads Guide to Traffic Management, and relevant Transport for 
NSW Austroads Supplements, as agreed with the roads authority. 

 
E117 The design of any new road overbridges or new or modified roads must be endorsed by the 

relevant roads authority prior to construction of the new road overbridges or new or modified 
roads. 
 

E118 For all new overbridges, new or modified roads, and new or modified level crossings provided as 
part of the CSSI, the Proponent must undertake a Safe System Assessment in accordance with 
the Austroads Safe System Assessment Framework and Austroads Guide to Traffic 
Management Part 13: Safe Systems Approach to Transport Management in consultation with the 
relevant roads authority. 
 
For all areas identified by the Safe Systems Assessment as requiring further assessment, an 
independent Road Safety Audit is to be undertaken by an appropriately qualified and 
experienced person in accordance with the Austroads Guide to Road Safety Part 6: Road Safety 
Audits. Audit findings and recommendations must be actioned before construction of the relevant 
infrastructure and must be made available to the Planning Secretary on request. 

 
Pedestrian and Cyclist Access 

E119 Safe pedestrian and cyclist access, where such access exists, must be maintained around work 
sites during construction. In circumstances where pedestrian and cyclist access is restricted or 
removed due to construction activities, an alternate route which complies with the relevant 
standards must be provided and signposted. 

Country Rail Network Interface 

E120 The design of any new or modified connection to the Country Rail Network (CRN) must be 
developed in consultation with the CRN Rail Infrastructure Manager (RIM) and TfNSW. Designs, 
management plans and programs of work must be endorsed by the CRN RIM and TfNSW prior 
to construction of any new or modified connection. 

SOCIAL IMPACTS 

Social Impact Management Plan 

E121 A Social Impact Management Plan (SIMP) must be prepared for the CSSI to guide the 
management and monitoring of the social impacts of the CSSI including informing detailed 
design, and during construction and operation. The SIMP must: 

(a) be prepared in accordance with the Social Impact Assessment Guideline (DPE 2021) by 
suitably qualified and experienced person(s) in the social sciences in accordance with 
Appendix B of the Social Impact Assessment Guideline (DPE 2021);  

(b) be developed with involvement from directly affected communities and businesses, 
LALC/s, community organisations and representative groups, and councils identified in 
consultation with the SA; 
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(c) inform where relevant the preparation of CEMP Sub-plans and monitoring plans;  
(d) define the period over which it will be implemented based on the duration of anticipated 

impacts it predicts;  
(e) include measures to support the Community Complaints Mediator required by 

Condition B12; and 
(f) include the requirements of Condition A44; and 
 
The SIMP must be approved by the Planning Secretary at least one month before the receipt of 
CEMPs, CEMP sub-plans and monitoring programs required by Conditions C4 and C5. The 
SIMP must be implemented. 

 
E122 The SIMP must include specific details of the commitments, programs and timing to secure and 

enhance positive social outcomes, and measures to minimise negative social and cumulative 
impacts associated with the CSSI, including: 

(a) revisions to or refinement of the assessment of social impacts and risks; 
(b) additional mitigation measures to address social impacts based on those committed to in 

the documents listed in Condition A1 and (a) above; 
(c) details on social-oriented commitments to be delivered such as those related to 

employment diversity and procurement; and 
(d) details of how measures will be targeted and adapted to meet the needs of affected 

communities, including legacy benefits to directly affected communities; and 
(e) a monitoring program, prepared in accordance with S5.2 of the SIA Guideline (DPIE 2021), 

to: 
(i) monitor, review, and report on the effectiveness of the identified measures,  
(ii) report on community engagement and complaints in relation to social issues, and 
(iii) report on adaptative management measures implemented or proposed. 

 
Reporting on the social impact performance of the CSSI, including monitoring results, must be 
reported quarterly and reviewed by the Social Advisor with the results made publicly accessible 
in accordance with Condition B18. 

 
Temporary Workforce Accommodation Facilities  

E123 Temporary workforce accommodation facilities (including the mobile accommodation facilities at 
general compound sites) must be established prior to any construction requiring non-local labour 
(excluding establishment of the accommodation facilities). The accommodation facilities must be 
designed to ensure sufficient capacity to house the peak workforce and operated so as to ensure 
for the surrounding community and accommodation facility occupants:  

(a) environmental amenity, particularly in relation to noise, air quality and lighting; and  
(b) security, in particular for vulnerable community members and workers. 
 

E124 The accommodation facilities must be managed and appropriately staffed to minimise amenity 
and social impacts associated with the running of the accommodation facilities, both within and 
outside of the accommodation facility. Suitably qualified and experienced resident facility 
manager(s), security and paramedic staff must be employed and be available while the 
accommodation facilities is running.  

 
E125 Delivery servicing is limited to the work hours specified in Conditions E1 and E2, unless any out 

of hours noise related to the delivery servicing complies with Condition E3. 
 
E126 Outdoor recreation areas of the accommodation facilities can only be used between 7.00am and 

10.00pm daily. 
 

E127 On site utilities including water, wastewater and electricity must be designed and located in 
accordance with Council specifications and relevant standards, in consultation with Council. 
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E128 Telecommunications upgrades undertaken for the Accommodation facilities must consider the 
ability to provide long-term improvements to mobile telephone and internet capacity in 
surrounding areas. 

CODE OF CONDUCT 

E129 The Proponent must prepare and implement a Workforce Code of Conduct for employees 
and contractors involved in the construction of the CSSI. The Code of Conduct must be 
prepared by a suitably qualified and experienced person(s) in the human resources sector and 
endorsed by the SA prior to submission to the Planning Secretary for information prior to work 
commencing. The Code of Conduct sets out the ethical standards that employees are expected 
to adhere to in the construction site and interaction with the local community. 
 

E130 The Employee Code of Conduct applies to all employees on the CSSI site (including the 
temporary workforce accommodation facilities) and those living in the community in the 
surrounding towns. The Employee Code of Conduct must: 

(a) Set out the ethical standards for the behaviour and conduct of employees on and off the 
site, including for driving on public roads; 

(b) Include disciplinary actions where employee behaviour and conduct do not meet the ethical 
behaviour standards; and 

(c) Processes for responding to and addressing community complaints about the behaviour 
and conduct of employees. 

 
E131 The Employee Code of Conduct must be reviewed 12 months after approval and annually 

thereafter for the duration of construction. Updates to the Code of Conduct must be made with 
the SA and approved by the ER. The updated Code of Conduct must be provided to the 
Planning Secretary for information within one month of approval. 

BUSHFIRE MANAGEMENT 

E132 The Proponent must minimise the fire risks of the development, including managing vegetation 
fuel loads within and adjacent to the corridor during construction of the CSSI, and ensure that the 
development: 

(a)  
(i) complies with the relevant asset protection requirements in the RFS’s Planning for 

Bushfire Protection 2019 (or equivalent) and Standards for Asset Protection Zones; 
(ii) is suitably equipped to respond to any fires on site, including provision of a 20,000 

litre water supply tank fitted with a 65 mm Storz fitting and a FRNSW compatible 
suction connection located at each at locations identified by the fire risk assessment 
(including all weather access to the water supply tanks for Category 1 tankers); 

(iii) incorporates the recommendations of a fire risk assessment as per TfNSW design 
standards; 

(b) ensure that buildings within the compounds and temporary workforce accommodation 
facilities comply with Australian Standard AS3959-2018 Construction of buildings in 
bushfire-prone areas (or equivalent) and RFS’s Planning for Bushfire Protection 2019; 

(c) develop procedures to manage fire hazard and potential fires on site, in consultation with 
the RFS, FCNSW and FRNSW; 

(d) assist the RFS, FRNSW and emergency services as much as practicable if there is a fire 
in the vicinity of the site; and 

(e) notify the relevant local emergency management committee following completion of 
construction of the development, and prior to commencing operations. 

 
Bushfire Emergency Plan 

E133 Prior to commencing construction, the Proponent must develop and implement a comprehensive 
Bushfire Emergency Plan and detailed emergency procedures for the development, in 
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consultation with RFS and FCNSW, and provide a copy of the plan to the local Fire Control 
Centre. The plan must be consistent with: 

(a)  
(i) RFS’s Planning for Bushfire Protection 2019 (or equivalent); 
(ii) RFS’s Development Planning - A Guide to Developing a Bush Fire Emergency 

Management and Evacuation Plan; 
(iii) the Fire and Rescue NSW Act 1989; 
(iv) the Work Health and Safety (WHS) Act 2011; 

(b) identify the fire risks and hazards and detailed measures for the CSSI to prevent or mitigate 
fires igniting, including risks associated with the revegetation within the rail corridor; 

(c) include procedures that would be implemented if there is a fire on-site or in the vicinity of 
the site; 

(d) list works that should not be carried out during a total fire ban; 
(e) include availability of fire suppression equipment, access and water; 
(f) include procedures for the storage and maintenance of any flammable materials; 
(g) detail access provisions for emergency vehicles and contact details for both a primary and 

alternative site contact who may be reached 24/7 in the event of an emergency; 
(h) include a figure showing site infrastructure, any Asset Protection Zones and the on-site 

water supply tank(s); 
(i) include location of hazards (physical, chemical and electrical) that may impact on fire 

fighting activities and procedures to manage identified hazards during fire fighting 
activities; 

(j) include details of the location, management and maintenance of any Asset Protection Zone 
(including maintaining the Asset Protection Zones at a height of 100 mm or less at the 
construction compounds and temporary workforce accommodation facilities) and who is 
responsible for the maintenance and management of the Asset Protection Zone; 

(k) include bushfire emergency management planning; 
(l) include details of the how RFS and FCNSW would be notified, and procedures that would 

be implemented, in the event that: 
(i) there is a fire on-site or in the vicinity of the site; 
(ii) there are any activities on site that would have the potential to ignite surrounding 

vegetation; or 
(iii) there are any proposed activities to be carried out during a bushfire danger period 

that have the potential to ignite surrounding vegetation. 

SPOIL MOUNDS 

E134 Permanent spoil mounds are to be located: 

(a) within the rail corridor; 
(b) at least 50 metres from any watercourse or culvert or where there is a risk of erosion or 

flood impacts during any flood event ; 
(c) at least 500 metres from any residence; and 
(d) outside the drip lines of trees located on private property. 

 
Note: For the purpose of Condition E134(d), the Proponent must not affect trees outside of the rail corridor 
for the purpose of preventing those trees’ driplines overhanging spoil mounds. 

 
E135 Permanent spoil mounds are to comply with the following requirements: 

(a) maximum height must not exceed the top height of the upgraded rail line directly parallel 
to the spoil mound or two metres (whichever is the lesser); 

(b) not result in the clearing or covering of native vegetation beyond that described in the 
documents listed in Condition A1; 

(c) not result in heritage impacts beyond that described in the documents listed in Condition 
A1; 
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(d) not result in additional changes to the upstream flooding regime beyond those described 
in the documents listed in Condition A1; 

(e) not affect the downstream flood regime;  
(f) not impede the flow of water through culverts; 
(g) not contain any contaminated soil classified as unsuitable for the proposed land use, acid 

sulphate soils or green waste; 
(h) are to be stabilised during construction of the CSSI; and 
(i) are to be stabilised prior to operation of the CSSI. 

VISUAL AMENITY AND LANDSCAPE IMPACTS 

E136 The CSSI must be constructed and operated so as to minimise light spillage on residences. All 
lighting associated with the construction and operation of the CSSI must be consistent with the 
requirements of Australian Standard 4282-1997 Control of the obtrusive effects of outdoor 
lighting. Mitigation measures to manage any residual night-lighting impacts to residences must 
be undertaken in consultation with affected landowners. 
 

E137 The Proponent must prepare a Visual and Landscape Impact Mitigation Plan to mitigate visual 
and landscape impacts of the CSSI. In preparing the plan, the Proponent must:  

(a) consult landowners and residents of land zoned RU1 within 500 metres of the CSSI in and 
all landowners and residents of all other land within 100 metres of the CSSI; 

(b) prepare a landscaping plan for all locations identified in (a) above that specifies plants and 
trees to be used, with a preference for native vegetation and a program for implementation 
and ongoing maintenance; 

(c) document the responses in (a) above and detail how the Plan responds to them. 
 

The Visual and Landscape Impact Mitigation Plan must be provided to the Planning Secretary 
for approval no later than six (6) months after the commencement of construction of the CSSI. 

HERITAGE 

E138 The Proponent must not destroy, modify or otherwise physically affect any heritage items, 
including Aboriginal objects or Aboriginal places, outside of the CSSI construction boundary.  

 
E139 The Proponent must not wilfully harm, modify, or otherwise impact human remains uncovered 

during the construction of the CSSI. Where identified, remains must be managed through the 
Unexpected Heritage Finds and Human Remains Procedure required by Condition E155. 

 
E140 Identified impacts to heritage items must be minimised through both design and construction. 

The measures for ensuring this are to be detailed in the Construction Heritage Management Sub-
Plan required by Condition C6. 

Non-Aboriginal Heritage 

 
E141 The Proponent must undertake Heritage Photographic Archival Recordings of heritage items 

and potential heritage items associated with the CSSI which have been identified for demolition 
in the documents listed in Condition A1. 
 

E142 Archival recording must be undertaken by a suitably qualified heritage specialist and prepared in 
accordance with NSW Heritage Office’s How to Prepare Archival Records of Heritage Items 
(1998) and Photographic Recording of Heritage Items Using Film or Digital Capture (2006). A 
copy must be provided to Heritage NSW and the relevant Council.  
 
The photographic recording of items with potential heritage significance but no statutory listing 
may be undertaken in accordance with ARTC’s Archival Recording Standard. 

Aboriginal Cultural Values and Heritage 
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E143 All reasonable steps must be taken so as not to harm, modify or otherwise impact Aboriginal 
objects, Aboriginal values or Aboriginal places except as authorised by this approval.  

 
E144 The Registered Aboriginal Parties (RAPs) must be kept involved in the CSSI in accordance with 

Conditions B1 and B2. The RAPs must continue to be provided with regular opportunities to be 
consulted about the Aboriginal cultural heritage management requirements of the CSSI.  

 
E145 Prior to the commencement of construction, an Aboriginal Community and Stakeholder 

Engagement Strategy shall be finalised and implemented, in consultation with Heritage NSW, 
relevant RAPs, and LALCs. The Strategy will detail and include, but not be limited to, the 
consultation process with Aboriginal stakeholders for the integration of Aboriginal Cultural Values 
into the CSSI. 

Aboriginal Cultural Values Plan 

E146 An Aboriginal Cultural Values Plan must be prepared to inform how Aboriginal Cultural Values 
will be integrated into the broader design of the SSI including design elements (form and fabric), 
landscaping (the collection, propagation and replanting of traditional plant resources), language; 
and cultural design principles. The Plan must identify how interpretive themes and cultural values 
will be implemented and provide a timeframe for their provision during construction. 
 
The Plan must recognise the spiritual, intangible, linguistic and cultural values of the sites to 
Aboriginal people and address the full story of the place (s) (i.e. landscape through the eyes of 
Aboriginal people); Aboriginal design and story elements, patterns and motifs or other 
appropriate visual interpretations. 
 
The Plan will be developed in conjunction with the Aboriginal Community and Stakeholder 
Engagement Strategy. The Strategy will detail the consultation process with Aboriginal 
stakeholders and identify the Aboriginal Cultural Values to be incorporated into the design of the 
CSSI.  
 
The Aboriginal Cultural Values Plan shall be submitted for the approval of the Planning 
Secretary one (1) month prior to commencing construction. 

 
E147 Aboriginal cultural heritage artefacts and culturally modified trees that are to be retained within 

the rail corridor are to be protected during routine maintenance and repair activities during 
operation in accordance with ARTC’s standard operational environmental management 
procedures. 
 

E148 The Proponent is to avoid impacting on potential Aboriginal heritage as a result of cumulative 
impacts with other Inland Rail projects. Where avoidance is not possible, justification and 
mitigation measures to be provided to the Planning Secretary.  

 
E149 Prior to the commencement of any work within areas identified as requiring archaeological 

investigation or salvage identified in documents listed in Condition A1, the Proponent must 
prepare an Aboriginal Archaeological Test Excavation Methodology. Following analysis of 
the test excavation results, the Proponent must prepare an Aboriginal Archaeological Salvage 
Excavation Methodology. 
 

E150 The Aboriginal Archaeological Test Excavation Methodology and Aboriginal 
Archaeological Salvage Excavation Methodology must be prepared by a suitably qualified 
expert in consultation with Heritage NSW and RAPs, and provided to the Planning Secretary for 
information at least one month prior to test or salvage excavation. 
 

E151 At the completion of Aboriginal cultural heritage test and salvage excavations, an Aboriginal 
Cultural Heritage Excavation Report(s) must be prepared by a suitably qualified expert. The 
Aboriginal Cultural Heritage Excavation Report(s), must: 
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(a) be prepared in accordance with the Guide to Investigation, assessing and reporting on 
Aboriginal cultural heritage in NSW, OEH 2011 and the Code of Practice for Archaeological 
Investigation of Aboriginal Objects in New South Wales, DECCW 2010; and 

(b) document the results of the archaeological test excavations and any subsequent salvage 
excavations (with artefact analysis and identification of a final repository for finds).  

 
The RAPs must be given a minimum of 28 days to consider the report and provide comments 
before the report is finalised. The final report must be provided to the Planning Secretary, 
Heritage NSW, the relevant Councils, relevant LALCs and the RAPs within 24 months of the 
completion of the Aboriginal archaeological excavations (both test and salvage). 
 

E152 Construction work may not commence in those areas where archaeological excavation and 
surface collection of Aboriginal objects is required (including areas identified as requiring further 
assessment) until the archaeological works described in the Aboriginal Cultural Heritage 
Assessment reports listed in Condition A1 (ACHAR; JacobsGHD, 2020) and Addendum ACHAR 
(JacobsGHD;2022) have been completed.  
 

E153 At the completion of surface collection, test excavations, and salvage excavations, Aboriginal site 
impact recording forms (ASIRF) must be submitted to the Aboriginal Heritage Information 
Management System (AHIMS) and evidence provided of submission to the AHIMS Registrar. 

 
E154 Where previously unidentified Aboriginal objects or Aboriginal Places are discovered, all work 

must immediately stop in the vicinity of the affected area. Works potentially affecting the 
previously unidentified objects or places must not recommence until Heritage NSW has been 
informed. The measures to consider and manage this process must be specified in the 
Unexpected Heritage Finds and Human Remains Procedure required by Condition E155 
and include registration in the Aboriginal Heritage Information Management System (AHIMS). 

Unexpected Heritage Finds  

E155 An Unexpected Heritage Finds and Human Remains Procedure must be prepared to manage 
unexpected heritage finds in accordance with any guidelines and standards prepared by Heritage 
NSW and submitted to the Planning Secretary for information before the commencement of 
Work.  
 

E156 The Unexpected Heritage Finds and Human Remains Procedure, as submitted to the 
Planning Secretary, must be implemented for the duration of Work. 
 
Note: Human remains that are found unexpectedly during the carrying out of Work may be under the 
jurisdiction of the NSW State Coroner and must be reported to the NSW Police immediately. 

LAND USE AND PROPERTY 

Condition Surveys and Rectification 

E157 Before commencement of any work, a structural engineer must undertake condition surveys of 
all buildings, structures, utilities and the like identified in the documents listed in Condition A1 
as being at risk of damage. The results of the surveys must be documented in a Condition 
Survey Report for each item surveyed. Copies of Condition Survey Reports must be provided 
to the owners of the items surveyed, and no later than one month before the commencement of 
construction.  
 

E158 After completion of construction, condition surveys of all items for which condition surveys were 
undertaken in accordance with Condition E157 of this approval must be undertaken by a 
structural engineer. The results of the surveys must be documented in a Condition Survey 
Report for each item surveyed. Copies of Condition Survey Reports must be provided to the 
landowners of the items surveyed, and no later than three (3) months following the completion of 
construction. 
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E159 The Proponent, where liable, must rectify any property damage caused directly or indirectly (for 
example from vibration or from groundwater change) by the construction or operation at no cost 
to the owner. Alternatively the Proponent may pay compensation for the property damage as 
agreed with the property owner. 

Rehabilitation of Borrow Sites 

E160 Borrow sites must be rehabilitated consistent with the Rehabilitation Strategy prepared as part of 
the documents listed in Condition A1 and in accordance with the Borrow Sites Management 
Plan required in Condition C14. 

 
Borrow sites must be rehabilitated within six (6) months of the site/s no longer being required for 
the CSSI. 
 

Note: This approval does not permit use of the borrow sites for any purpose other than this CSSI project. Any 
proposed other future use is subject to any required approvals under the EP&A Act.  
 

E161 Any agreements for the temporary use of land for construction purposes must provide for the 
rehabilitation of that land and any structures on it to its pre-construction state, unless otherwise 
agreed with the landowner. 

SUSTAINABILITY 

E162 The CSSI must achieve a minimum ‘excellent’ rating for both ‘Design’ and ‘As built’ civil works, 
under the Infrastructure Sustainability Council infrastructure rating tool [version 1.2], or through 
the use of an equivalent process or an equivalent level of performance using a demonstrated 
equivalent rating tool. 

SOILS 

E163 Prior to the commencement of any work, erosion and sediment controls must be installed and 
maintained, as a minimum, in accordance with the publication Managing Urban Stormwater: Soils 
& Construction (4th edition, Landcom 2004) commonly referred to as the ‘Blue Book’. 

Contaminated sites 

E164 In the event that soils suspected to be contaminated are unexpectedly found, the Proponent must 
engage a suitably experienced and qualified contaminated land consultant to undertake further 
investigations to determine the type and extent of any contamination. The investigation must be 
undertaken in accordance with guidelines made or approved under the Contaminated Land 
Management Act 1997 (NSW). The results of the investigation must be documented in a Site 
Contamination Assessment Report.  
 

E165 Where the results of site investigations required by Condition E164 indicate that the 
contamination poses unacceptable risks to human health or the environment under either the 
present or proposed land use, the Proponent must engage a suitably experienced and qualified 
contaminated land consultant to develop and implement any necessary remediation measures. 
The remediation measures must be documented in a Remediation Report  
 

E166 If remediation is required under Condition E165, a Site Audit Statement and Site Audit Report 
must be prepared by a NSW EPA Accredited Site Auditor. Contaminated land must not be used 
for the purpose approved under the terms of this approval until a Site Audit Statement determines 
the land is suitable for that purpose and any conditions on the Site Audit Statement have been 
complied with. 
 

E167 Nothing in Conditions E164 to E166 prevents the Proponent from preparing a single Site 
Contamination Report or Remediation Report or obtaining a single Site Audit Statement and Site 
Audit Report for the entire CSSI. 
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E168 An Unexpected Finds Procedure for Contamination must be prepared before the 
commencement of Work and must be followed should unexpected contamination or asbestos (or 
suspected contamination) be excavated or otherwise discovered. The procedure must include 
details of who will be responsible for implementing the unexpected finds procedure and the roles 
and responsibilities of all parties involved. The procedure must be submitted to the Planning 
Secretary for information.  

 
E169 The Unexpected Finds Procedure for Contamination must be implemented throughout Work. 

AIR QUALITY 

E170 In addition to the performance outcomes, commitments and mitigation measures specified in the 
documents listed in Condition A1, all practicable measures must be implemented to minimise 
the emission of dust, odour and other air pollutants during the construction and operation of the 
CSSI. 

WASTE 

E171 Waste generated during construction and operation is to be dealt with in accordance with the 
following priorities:  

(a) waste generation is to be avoided and where avoidance is not reasonably practicable, 
waste generation is to be reduced; 

(b) where avoiding or reducing waste is not possible, waste is to be re-used, recycled, or 
recovered in accordance with the requirements of the Protection of the Environment 
Operations Act 1997 and its regulations; and 

(c) where re-using, recycling or recovering waste is not possible, waste is to be treated or 
disposed of in accordance with Condition E173. 

 
E172 The importation of waste and the storage, treatment, process, reprocessing or disposal of such 

waste must comply with the conditions of the current EPL for the CSSI, or be done in accordance 
with a Resource Recovery Exemption or Order issued under the Protection of the Environment 
Operations (Waste) Regulation 2014, as the case may be. 
 

E173 Waste must only be exported to a site licensed by the EPA for the storage, treatment, processing, 
reprocessing or disposal of the subject waste, or in accordance with a Resource Recovery 
Exemption or Order issued under the Protection of the Environment Operations (Waste) 
Regulation 2014, or if in Queensland, to any site meeting applicable Queensland legislation and 
regulations, or to any other place that can lawfully accept such waste. 
 
Note: Notice must be given to the relevant site/s as soon as possible, and no more than 14 days before the 
proposed waste disposal. 

 
E174 All waste generated during construction and operation must be classified in accordance with the 

EPA’s Waste Classification Guidelines, with appropriate records and disposal dockets retained 
for audit purposes. 
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APPENDIX A WRITTEN INCIDENT NOTIFICATION AND 
REPORTING REQUIREMENTS 

 

1) A written incident notification addressing the requirements set out below must be submitted to the 
Planning Secretary via the Major Projects website within seven days after the Proponent becomes 
aware of an incident. Notification is required to be given under this condition even if the Proponent 
fails to give the notification required under Condition A56 or, having given such notification, 
subsequently forms the view that an incident has not occurred. 

2) Written notification of an incident must: 
(a) identify the CSSI and application number; 
(b) provide details of the incident (date, time, location, a brief description of what occurred and 

why it is classified as an incident); 
(c) identify how the incident was detected; 
(d) identify when the Proponent became aware of the incident; 
(e) identify any actual or potential non-compliance with conditions of approval; 
(f) describe what immediate steps were taken in relation to the incident; 
(g) identify further action(s) that will be taken in relation to the incident; and 
(h) identify a project contact for further communication regarding the incident. 

3) Within 30 days of the date on which the incident occurred or as otherwise agreed to by the Planning 
Secretary, the Proponent must provide the Planning Secretary and any relevant public authorities 
(as determined by the Planning Secretary) with a detailed report on the incident addressing all 
requirements below, and such further reports as may be requested. 

4) The Incident Report must include: 
(a) a summary of the incident; 
(b) outcomes of an incident investigation, including identification of the cause of the incident; 
(c) details of the corrective and preventative actions that have been, or will be, implemented 

to address the incident and prevent recurrence; and 
(d) details of any communication with other stakeholders regarding the incident. 



 
 

APPENDIX B BIODIVERSITY  

SCHEDULE 1 PROJECT SEGMENTS 
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BIODIVERSITY CREDIT REQUIREMENTS 
Table 1 Ecosystem Credits by Project Segment 
 

Vegetation zones by segment 
Impact 
area 
(ha) 

Ecosystem 
credits required 

Additional 
prescribed 
impact 
credits 

Total 
ecosystem 
credits 
required with 
prescribed 
impacts 

SEGMENT 1 – Narromine multi-function compound     

PCT 49 Partly derived Windmill Grass - copperburr alluvial plains shrubby grassland 
of the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion (Good) 

11.7 437 0 437 

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the 
Brigalow Belt South Bioregion (Good) 

3.6 66 0 66 

SEGMENT 1 – TOTAL ecosystem credits required  503 0 503 
SEGMENT 2 – Curban multi-function compound     

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the 
Brigalow Belt South Bioregion (Good) 

1.5 37 0 37 

SEGMENT 2 – TOTAL ecosystem credits required  37 0 37 
SEGMENT 3 – Narrabri multi-function compound     

PCT 78 River Red Gum riparian tall woodland / open forest wetland in the 
Nandewar Bioregion and Brigalow Belt South Bioregion (Good) 

0.2 9 0 9 

PCT 148 Dirty Gum - Buloke - White Cypress Pine - ironbark shrubby woodland on 
deep sandy soils in the Liverpool Plains region of the Brigalow Belt South Bioregion 
(Good) 

6.4 164  164 
  0  

PCT 148 Dirty Gum - Buloke - White Cypress Pine - ironbark shrubby woodland on 
deep sandy soils in the Liverpool Plains region of the Brigalow Belt South Bioregion 
(DNG) 

86.6 1,357 0 1,357 

SEGMENT 3 – TOTAL ecosystem credits required  1,530 0 1,530 
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Vegetation zones by segment 
Impact 
area 
(ha) 

Ecosystem 
credits required 

Additional 
prescribed 
impact 
credits 

Total 
ecosystem 
credits 
required with 
prescribed 
impacts 

SEGMENT 4 – Borrow pit A and haul road     

PCT 185 Dwyer's Red Gum - White Cypress Pine - Currawang shrubby 
woodland mainly in the NSW South Western Slopes Bioregion (Good) 

1.4 50 0 50 

SEGMENT 4 – TOTAL ecosystem credits required  50 0 50 
SEGMENT 5 – Borrow pit B and haul road     

PCT 255 Mugga Ironbark - Buloke - Pilliga Box - White Cypress Pine shrubby 
woodland on sandstone in the Dubbo region, south-western Brigalow Belt 
South Bioregion (Good) 

4.3 99 0 99 

SEGMENT 5 – TOTAL ecosystem credits required  99 0 99 
SEGMENT 6 – Borrow pit C and haul road     

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the 
Brigalow Belt South Bioregion (Good) 

0.4 7 0 7 

PCT 255 Mugga Ironbark - Buloke - Pilliga Box - White Cypress Pine shrubby 
woodland on sandstone in the Dubbo region, south-western Brigalow Belt 
South Bioregion (Good) 

7.9 127  127 
  0  

SEGMENT 6 – TOTAL ecosystem credits required  134 0 134 
SEGMENT 7 – Borrow pit D and haul road     

PCT 398 Narrow-leaved Ironbark - White Cypress Pine - Buloke tall open forest on 
lower slopes and flats in the Pilliga Scrub and surrounding forests in the central 
north Brigalow Belt South Bioregion (Good) 

2.6 61  61 
  0  

PCT 746 Brown Bloodwood - cypress - ironbark heathy woodland in the Pilliga 
region of the Brigalow Belt South Bioregion (Good) 

2.1 36 0 36 

SEGMENT 7 – TOTAL ecosystem credits required  97 0 97 
SEGMENT 8 – Alignment (Narromine to Curban)     
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Vegetation zones by segment 
Impact 
area 
(ha) 

Ecosystem 
credits required 

Additional 
prescribed 
impact 
credits 

Total 
ecosystem 
credits 
required with 
prescribed 
impacts 

PCT 36 River Red Gum tall to very tall open forest / woodland wetland on rivers on 
floodplains mainly in the Darling Riverine Plains Bioregion (Good) 

5.8 132 0 132 

PCT 49 Partly derived Windmill Grass - copperburr alluvial plains shrubby grassland 
of the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion (Good) 

113.8 3,526 0 3,526 

PCT 55 Belah woodland on alluvial plains and low rises in the central NSW wheatbelt 
to Pilliga and Liverpool Plains regions (Good) 

3.1 72 0 72 

PCT 56 Poplar Box - Belah woodland on clay-loam soils on alluvial plains of 
north- central NSW (Good) 

19.8 670 0 670 

PCT 56 Poplar Box - Belah woodland on clay-loam soils on alluvial plains of 
north- central NSW (DNG) 

18.4 369 0 369 

PCT 78 River Red Gum riparian tall woodland / open forest wetland in the 
Nandewar Bioregion and Brigalow Belt South Bioregion (Good) 

3.1 76 0 76 

PCT 81 Western Grey Box - cypress pine shrub grass shrub tall woodland in 
the Brigalow Belt South Bioregion 

0.9 36 0 36 

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the Brigalow 
Belt South Bioregion (Good) 

142 2,346 0 2,346 

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the Brigalow 
Belt South Bioregion (DNG) 

49.0 556 0 556 

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the Brigalow 
Belt South Bioregion (Low) 

1.7 28 0 28 

PCT 202 Fuzzy Box woodland on colluvium and alluvial flats in the Brigalow 
Belt South Bioregion (including Pilliga) and Nandewar Bioregion (Good) 

3.6 179 0 179 

PCT 206 Dirty Gum - White Cypress Pine tall woodland of alluvial sand (sand 
monkeys) in the Darling Riverine Plains Bioregion and Brigalow Belt South 
Bioregion (Good) 

10.1 269 0 269 

PCT 244 Poplar Box grassy woodland on alluvial clay-loam soils mainly in 
the temperate (hot summer) climate zone of central NSW (wheatbelt) 

15.4 274 0 274 
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Vegetation zones by segment 
Impact 
area 
(ha) 

Ecosystem 
credits required 

Additional 
prescribed 
impact 
credits 

Total 
ecosystem 
credits 
required with 
prescribed 
impacts 

(Good) 

PCT 248 Mixed box eucalypt woodland on low sandy-loam rises on alluvial plains in 
central western NSW (Good) 

16.3 481 0 481 

PCT 394 Narrow - leaved Ironbark - White Cypress Pine woodland on slopes and 
flats in the Coonabarabran - Pilliga Scrub regions (Good) 

4.2 70 0 70 

PCT 394 Narrow - leaved Ironbark - White Cypress Pine woodland on slopes and 
flats in the Coonabarabran - Pilliga Scrub regions (DNG) 

15.4 233 0 233 

PCT 469 White Cypress Pine - Narrow-leaved Ironbark - Buloke grassy open forest of 1.0 14 0 14 
the Dubbo region, southern Brigalow Belt South Bioregion     

PCT 599 Blakely's Red Gum - Yellow Box grassy tall woodland on flats and hills in the 3.0 
Brigalow Belt South Bioregion and Nandewar Bioregion (Good) 

118 0 118 

SEGMENT 8 – TOTAL ecosystem credits required 9,449 0 9,449 
SEGMENT 9 – Alignment (Curban to Pilliga)    

PCT 27- Weeping Myall open woodland of the Darling Riverine Plains bioregion and 6.5 
Brigalow Belt South Bioregion (Good) 

173 0 173 

PCT 49 Partly derived Windmill Grass - copperburr alluvial plains shrubby grassland of 166.3 
the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion (Good) 

5,087 0 5,087 

PCT 78 River Red Gum riparian tall woodland / open forest wetland in the Nandewar 14.1 
Bioregion and Brigalow Belt South Bioregion (Good) 

319 0 319 

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the Brigalow 84.9 
Belt South Bioregion (Good) 

1,516 0 1,516 

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the Brigalow 4.6 
Belt South Bioregion (DNG) 

62 0 62 

PCT 145 Western Rosewood - Wilga - Wild Orange - Belah low woodland of the 65.1 
Brigalow Belt South Bioregion and eastern Darling Riverine Plains bioregion (Good) 

900 0 900 
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Vegetation zones by segment 
Impact 
area 
(ha) 

Ecosystem 
credits required 

Additional 
prescribed 
impact 
credits 

Total 
ecosystem 
credits 
required with 
prescribed 
impacts 

PCT 145 Western Rosewood - Wilga - Wild Orange - Belah low woodland of the 5.8 
Brigalow Belt South Bioregion and eastern Darling Riverine Plains bioregion (DNG) 

92 0 92 

PCT 244 Poplar Box grassy woodland on alluvial clay-loam soils mainly in the 28.5 
temperate (hot summer) climate zone of central NSW (wheatbelt) (Good) 

1,015 0 1,015 

PCT 397 Poplar Box - White Cypress Pine shrub grass tall woodland of the Pilliga- 2.9 
Warialda region, Brigalow Belt South Bioregion (Good) 

57 0 57 

PCT 435 White Box – White Cypress Pine shrub grass hills woodland in the Brigalow 0.3 
Belt South bioregion and Nandewar bioregion (Good) 

20 0 20 

PCT 435 White Box – White Cypress Pine shrub grass hills woodland in the Brigalow 5.1 
Belt South bioregion and Nandewar bioregion (DNG) 

128 0 128 

PCT 444 Silver-leaved Ironbark grassy tall woodland on clay-loam soils on plains in 1.7 74 0 74 
PCT 589 White Box - White Cypress Pine - Silver-leaved Ironbark grassy woodland 
on mainly clay loam soils on hills mainly in the Nandewar Bioregion (Good) 

0.6 14 0 14 

SEGMENT 9 – TOTAL ecosystem credits 
required 

 9,457 0 9,457 

SEGMENT 10 – Alignment (Pilliga)     

PCT 49 Partly derived Windmill Grass - copperburr alluvial plains shrubby grassland of 4.3 
the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion (Good) 

95 0 95 

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the Brigalow 69.9 
Belt South Bioregion (Good) 

1,281 1,050 2,331 

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the Brigalow 2.4 
Belt South Bioregion (DNG) 

36 0 36 

PCT 141 Broombush - wattle very tall shrubland of the Pilliga to Goonoo regions, 29.0 
Brigalow Belt South Bioregion (Good) 

433 355 788 

PCT 256 Green Mallee tall mallee woodland on rises in the Pilliga - Goonoo regions, 0.3 
southern Brigalow Belt South Bioregion (Good) 

5 4 9 
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Vegetation zones by segment 
Impact 
area 
(ha) 

Ecosystem 
credits required 

Additional 
prescribed 
impact 
credits 

Total 
ecosystem 
credits 
required with 
prescribed 
impacts 

PCT 394 Narrow-leaved Ironbark - White Cypress Pine woodland on slopes and flats 50.4 
in the Coonabarabran - Pilliga Scrub regions (Good) 

926 759 1,685 

PCT 394 Narrow-leaved Ironbark - White Cypress Pine woodland on slopes and flats 11.1 
in the Coonabarabran - Pilliga Scrub regions (Good, fire affected) 

102 84 186 

PCT 397 Poplar Box - White Cypress Pine shrub grass tall woodland of the Pilliga- 14.9 
Warialda region, Brigalow Belt South Bioregion (Good) 

286 235 521 

PCT 398 Narrow-leaved Ironbark - White Cypress Pine - Buloke tall open forest on 371.2 
lower slopes and flats in the Pilliga Scrub and surrounding forests in the central 
north Brigalow Belt South Bioregion (Good) 

8,779 7,199 15,978 

PCT 398 Narrow-leaved Ironbark - White Cypress Pine - Buloke tall open forest on 8.4 
lower slopes and flats in the Pilliga Scrub and surrounding forests in the central 
north Brigalow Belt South Bioregion (Moderate, shrubs removed) 

157 129 286 

PCT 399 Red gum - Rough-barked Apple +/- tea tree sandy creek woodland (wetland) 46.2 977 801 1,778 
PCT 404 Red Ironbark - White Bloodwood +/- Burrows Wattle heathy woodland on 25.1 
sandy soil in the Pilliga forests (Good) 

481 394 875 

PCT 406 White Bloodwood - Motherumbah - Red Ironbark shrubby sandstone hill 2.4 
woodland / open forest mainly in east Pilliga forests (Good) 

51 42 93 

PCT 409 Dirty (Baradine) Gum - White Bloodwood - White Cypress Pine - 0.8 
Motherumbah shrubby woodland on sandy soils in the Pilliga Scrub and surrounding 
region, Brigalow Belt South Bioregion (Good) 

13 11 24 

PCT 414 White Mallee - Dwyer's Red Gum mallee heath on sands in the Goonoo - 7.3 
Pilliga region, Brigalow Belt South Bioregion (Good) 

79 65 144 

PCT 589 White Box - White Cypress Pine - Silver-leaved Ironbark grassy woodland on 0.4 
mainly clay loam soils on hills mainly in the Nandewar Bioregion (Good) 

9 7 16 

PCT 1384 White Cypress Pine - Bulloak - ironbark woodland of the Pilliga area of the 8.8 
Brigalow Belt South Bioregion (Good) 

354 290 644 

SEGMENT 10 – TOTAL ecosystem credits required 14,064 11,425 25,489 
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Vegetation zones by segment 
Impact 
area 
(ha) 

Ecosystem 
credits required 

Additional 
prescribed 
impact 
credits 

Total 
ecosystem 
credits 
required with 
prescribed 
impacts 

SEGMENT 11 – Alignment (Pilliga to Narrabri)   

PCT 35 Brigalow- Belah open forest/woodland on alluvial plains often gilgaied clay 
from Pilliga Scrub to Goondiwindi, Brigalow Belt South Bioregion (Good) 

1.4 45 0 45 

PCT 35 Brigalow- Belah open forest/woodland on alluvial plains often gilgaied clay 5.9 110 0 110 
from Pilliga Scrub to Goondiwindi, Brigalow Belt South Bioregion (DNG)   

PCT 49 Partly derived Windmill Grass - copperburr alluvial plains shrubby grassland of 
the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion (Good) 

34 690 0 690 

PCT 55 Belah woodland on alluvial plains and low rises in the central NSW wheatbelt 0.9 29 0 29 
to Pilliga and Liverpool Plains regions (Good)   

PCT 78 River Red Gum riparian tall woodland / open forest wetland in the 
Nandewar Bioregion and Brigalow Belt South Bioregion (Good) 

11.9 424 0 424 

PCT 78 River Red Gum riparian tall woodland / open forest wetland in the Nandewar 1.3 24 0 24 
Bioregion and Brigalow Belt South Bioregion (DNG)   

PCT 88 Pilliga Box - White Cypress Pine - Buloke shrubby woodland in the 
Brigalow Belt South Bioregion (Good) 

9.2 181 0 181 

PCT 148 Dirty Gum - Buloke - White Cypress Pine - ironbark shrubby woodland on 
deep sandy soils in the Liverpool Plains region of the Brigalow Belt South Bioregion 
(Good) 

39.8 1,021  
0 1,021 

PCT 148 Dirty Gum - Buloke - White Cypress Pine - ironbark shrubby woodland on 8.8 138  138 
deep sandy soils in the Liverpool Plains region of the Brigalow Belt South Bioregion 
(DNG) 

  0  

PCT 168 Derived Copperburr shrubland of the NSW northern inland alluvial 
floodplains (Good) 

7.3 244 0 244 

PCT 399 Red gum - Rough-barked Apple +/- tea tree sandy creek woodland (wetland) 8.7 185 0 185 
in the Pilliga - Goonoo sandstone forests, Brigalow Belt South Bioregion (Good)     
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Vegetation zones by segment 
Impact 
area 
(ha) 

Ecosystem 
credits required 

Additional 
prescribed 
impact 
credits 

Total 
ecosystem 
credits 
required with 
prescribed 
impacts 

PCT 473 Red gum - Rough-barked Apple - Narrow-leaved Ironbark - cypress pine 
grassy open forest on flats and drainage lines in the Goonoo and surrounding forests, 
southern Brigalow Belt South Bioregion (Good) 

19.2 400  
0 

400 

SEGMENT 11 – TOTAL ecosystem credits required  4,007 0 4,007 
GRAND TOTAL – TOTAL ecosystem credits required (all segments)  39,427 11,425 50,852 

 
 

 

 



 
 

Table 2 Species Credits by Project Segment 
 

 

Species Habitat 
impact (ha) 

Risk 
rating 

Species 
credits 
required 

Total with 
prescribed 
impacts 

Segment 3 – Narrabri multi-function compound 

Bush Stone-curlew 
(Burhinus grallarius) 

0.23 2 10 10 

Cyperus conicus 5.49 2 162 162 

Eastern Pygmy-possum 
(Cercartetus nanus) 

1.12 2 33 33 

Glossy Black-cockatoo 
(Calyptorhynchus lathami) 

6.47 2 191 191 

Native Milkwort (Polygala 
linariifolia) 

92.75 2 1,732 1,732 

Pine Donkey Orchid 
(Diuris tricolor) 

92.75 1.5 1,299 1,299 

Scant Pomaderris 
(Pomaderris 
queenslandica) 

5.49 2 162 162 

Spiny Peppercress 
(Lepidium aschersonii) 

92.75 2 1,733 1,733 

Squirrel Glider (Petaurus 
norfolcensis) 

6.31 2 186 186 

Winged Peppercress 
(Lepidium monoplocoides) 

92.75 2 1,733 1,733 

Segment 3 – total 
species credits 

 - 7,241 7,241 

Segment 5 – Borrow pit B     

Little Eagle (Hieraaetus 
morphnoides) 

3.26 1.5 66 66 

Square-tailed Kite 3.26 1.5 66 66 
(Lophoictinia isura)     

Segment 5 – total 
species credits 

 132 132 

Segment 6 – Borrow pit C    

Bush Stone-curlew 0.09 
(Burhinus grallarius) 

2 2 2 

Eastern Pygmy-possum 8.08 
(Cercartetus nanus) 

2 150 150 

Squirrel Glider (Petaurus 8.11 
norfolcensis)  

2 150 150 

Segment 6 – total  302 302 
species credits     
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Species Habitat 
impact (ha) 

Risk 
rating 

Species 
credits 
required 

Total with 
prescribed 
impacts 

Segment 7– Borrow pit D     

Bush Stone-curlew 
(Burhinus grallarius) 

0.58 2 17 17 

Eastern Pygmy-possum 
(Cercartetus nanus) 

4.18 2 112 112 

Square-tailed Kite 
(Lophoictinia isura) 

2.12 1.5 36 36 

Squirrel Glider (Petaurus 
norfolcensis) 

4.33 2 116 116 

Segment 7 – total 
species credits 

  281 281 

Segment 8 – Narromine to Curban 

Barking Owl (Ninox 
connivens) 

22.38 2 599 599 

Bluegrass (Dichanthium 
setosum) 

3.50 2 174 174 

Bush Stone-curlew 
(Burhinus grallarius) 

101.5 2 2,248 2,248 

Cobar Greenhood 
(Pterostylis cobarensis) 

55.43 2 1,261 1,261 

Eastern Pygmy-possum 
(Cercartetus nanus) 

112.81 2 2,478 2,478 

Glossy Black-cockatoo 
(Calyptorhynchus lathami) 

42.59 2 1,020 1,020 

Koala (Phascolarctos 
cinereus) 

12.0 2 440 440 

Little Eagle (Hieraaetus 
morphnoides) 

81.60 1.5 1,467 1,467 

Masked Owl (Tyto 
novaehollandiae) 

22.38 2 598 598 

Native Milkwort (Polygala 46.73 2 991 991 
linariifolia)     

Pale-headed Snake 
(Hoplocephalus 
bitorquatus) 

55.93 2 1,450 1,450 

Pine Donkey Orchid 
(Diuris tricolor) 

59.55 1.5 982 982 

Silky Swainsona-pea 
(Swainsona sericea) 

27.17 2 761 761 

Slender Darling-pea 
(Swainsona murrayana) 

34.99 2 1,374 1,374 
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Species Habitat 
impact (ha) 

Risk 
rating 

Species 
credits 
required 

Total with 
prescribed 
impacts 

Spiny Peppercress 
(Lepidium aschersonii) 

57.43 2 1,170 1,170 

Square-tailed Kite 
(Lophoictinia isura) 

72.77 1.5 1,332 1,332 

Squirrel Glider (Petaurus 
norfolcensis) 

112.11 2 2,511 2,511 

Tylophora linearis 3.50 2 174 174 

Winged Peppercress 
(Lepidium monoplocoides) 

26.09 2 663 663 

Segment 8 – total 
species credits 

 21,693 21,693 

Segment 9 – Curban to Pilliga    

Barking Owl (Ninox 13.13 
connivens) 

2 367 367 

Bush Stone-curlew 93.37 
(Burhinus grallarius) 

2 2,401 2,401 

Cobar Greenhood 11.82 
(Pterostylis cobarensis) 

2 310 310 

Commersonia 0.33 
procumbens 

2 9 9 

Eastern Pygmy-possum 63.80 
(Cercartetus nanus) 

2 1,459 1,459 

Glossy Black-cockatoo 19.81 
(Calyptorhynchus lathami) 

2 455 455 

Koala (Phascolarctos 30.39 
cinereus) 

2 110 110 

Little Eagle (Hieraaetus 67.32 
morphnoides) 

1.5 1,240 1,240 

Masked Owl (Tyto 13.67 
novaehollandiae) 

2 396 396 

Native Milkwort (Polygala 0.69 2 18 18 
linariifolia) 

 

Pale-headed Snake 28.76 2 830 830 
(Hoplocephalus 
bitorquatus) 

    

Rufous Bettong 
(Aepyprymnus rufescens) 

2.56 2 67 67 

Pine Donkey Orchid 
(Diuris tricolor) 

11.14 2 219 219 

Slender Darling-pea 
(Swainsona murrayana) 

15.00 2 647 647 
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Spiny Peppercress 
(Lepidium aschersonii) 

0.69 2 18 18 

Square-tailed Kite 
(Lophoictinia isura) 

63.55 1.5 1,170 1,170 

Squirrel Glider (Petaurus 
norfolcensis) 

65.35 2 1,496 1,496 

Winged Peppercress 
(Lepidium monoplocoides) 

10.79 2 299 299 

Segment 9 – total 
species credits 

 11,511 11,511 

Segment 10 – Pilliga    

Barking Owl (Ninox 218.82 
connivens) 

2 6,314 10,102 

Bush Stone-curlew 337.28 
(Burhinus grallarius) 

2 9,986 18,973 

Cobar Greenhood 343.46 
(Pterostylis cobarensis) 

2 9,005 9,005 

Commersonia 572.56 
procumbens 

2 16,725 16,725 

Cyperus conicus 5.06 2 119 119 

Eastern Pygmy-possum 596.18 
(Cercartetus nanus) 

2 17,111 42,778 

Glossy Black-cockatoo 223.95 
(Calyptorhynchus lathami) 

2 6,571 6,768 

Koala (Phascolarctos 222.41 
cinereus) 

2 5,704 10,838 

Little Eagle (Hieraaetus 277.04 
morphnoides) 

1.5 6,118 6,302 

Masked Owl (Tyto 146.04 
novaehollandiae) 

2 4,385 7,016 

Native Milkwort (Polygala 82.33 
linariifolia) 

2 2,390 2,390 

Pale-headed Snake 168.97 2 4,895 7,832 
(Hoplocephalus bitorquatus) 

Pine Donkey Orchid 178.64 1.5 3,913 3,913 
(Diuris tricolor)    

Rufous Bettong 355.25 
(Aepyprymnus rufescens) 

2 10,530 26,325 

Silky Swainsona-pea 51.77 
(Swainsona sericea) 

2 1,711 1,711 

Spiny Peppercress 144.92 
(Lepidium aschersonii) 

2 4,359 4,359 

Square-tailed Kite 235.57 
(Lophoictinia isura) 

1.5 5,241 5,398 
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Squirrel Glider (Petaurus 419.32 
norfolcensis) 

2 12,079 30,198 

Tylophora linearis 32.1 2 1,062 1,062 

Winged Peppercress 8.76 
(Lepidium monoplocoides) 

2 216 216 

Zieria ingramii 48.62 2 1,605 1,605 

Segment 10 – total 
species credits 

-  
130,039 

 
213,635 

Segment 11 – Pilliga to Narrabri    

Barking Owl (Ninox 4.02 
connivens) 

2 168 168 

Bush Stone-curlew 16.35 2 501 501 
(Burhinus grallarius)    

Cobar Greenhood 31.85 
(Pterostylis cobarensis) 

2 680 680 

Commersonia 0.14 
procumbens 

2 4 4 

Cyperus conicus 40.20 2 883 883 

Pine Donkey Orchid 46.08 
(Diuris tricolor) 

1.5 763 763 

Eastern Pygmy-possum 49.56 
(Cercartetus nanus) 

2 1,458 1,458 

Glossy Black-cockatoo 31.84 
(Calyptorhynchus lathami) 

2 1,059 1,059 

Koala (Phascolarctos 93.44 
cinereus) 

2 1,373 1,373 

Little Eagle (Hieraaetus 36.20 
morphnoides) 

1.5 874 874 

Masked Owl (Tyto 3.87 
novaehollandiae) 

2 164 164 

Native Milkwort (Polygala 40.74 
linariifolia) 

2 892 892 

Pale-headed Snake 33.17 2 1,102 1,102 
(Hoplocephalus 
bitorquatus) 

   

 

Rufous Bettong 0.07 
(Aepyprymnus rufescens) 

2 3 3 

Scant Pomaderris 3.56 
(Pomad
erris 
queensl
andica) 

2 105 105 

Spiny Peppercress 42.94 
(Lepidium aschersonii) 

2 952 952 

Square-tailed Kite 29.84 
(Lophoictinia isura) 

1.5 741 741 
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Squirrel Glider (Petaurus 35.73 
norfolcensis) 

2 1,084 1,084 

Winged Peppercress 37.74 
(Lepidium monoplocoides) 

2 799 799 

Segment 11 – total species credits  13,605 13,605 
GRAND TOTAL SPECIES CREDITS – all segments 184,804 268,400 
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APPENDIX C FLOODING QUANTITATIVE DESIGN LIMITS AND 
MODELLING REQUIREMENTS 

SCHEDULE 1 QUANTITATIVE DESIGN LIMITS  
 

TABLE 1:  QUANTITATIVE DESIGN LIMITS (QDLs) 

(These QDLs are only applicable beyond the CSSI corridor, unless otherwise noted, and do not apply 
to model noise2)  

Parameter Location or Land Use Limit 

Afflux  
i.e. increase in flood level 
resulting from 
implementation of CSSI. 
 

 

 

 

 

 

 

 

 

 

 

 

Habitable floors and sensitive 
infrastructure 3 10mm increase4  

Non-habitable floors3 20mm increase 

Surrounds of residential buildings, other 
urban, open space recreational land 
and infrastructure (excluding sensitive 
infrastructure) 

100mm increase 

Agricultural 200mm increase 

Forest and unimproved grazing land 300mm increase 

Classified roads managed by TfNSW6  50mm on areas flooded under existing 
conditions. Otherwise, no increase.5 

Highways and sealed roads >80km/hr 6 
No afflux where aquaplaning risk exists 
and remains unmitigated.  Otherwise 
50mm increase5 

Unsealed roads and sealed roads 
<80km/hr6 100mm increase5 

Velocity   

 
2 Model noise is an artefact of the modelling process and does not provide any useful information and is not the same as model 
tolerance. Modelling noise is to be ignored when assessing compliance with the QDLs. All modelling noise exclusions are to be 
reviewed by the independent reviewer required under E43. 
3 Habitable floors/rooms are defined consistent with the use of this term in the NSW Floodplain Development Manual.  In a 
residential situation this comprises a living or working area such as a lounge room, dining room, rumpus room, kitchen, bedroom 
or workroom.  In an industrial, commercial or other building, this comprises an area used for an office or to store valuable 
possessions, goods or equipment susceptible to flood damage in the event of a flood. 
4 10 mm has been set to provide a margin for modelling uncertainties/tolerances. The intent of this requirement is that existing 
flood levels above floor level do not increase and there is no new flooding of floors. 
5 Any variation must be negotiated with the roads authority in accordance with Condition 50 
6 Including where located within CSSI corridor. 
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Parameter Location or Land Use Limit 

Ie. Increase in flood 
velocity resulting from the 
implementation of the 
CSSI (Both Flow 
Distribution and the 
Scour/Erosion velocity 
QDLs apply) 

Flow Distribution All areas 20% increase in velocity7 

Scour/Erosion Potential  
 

Ground surfaces that have been sealed 
or otherwise protected against erosion. 
This includes roads and most urban, 
commercial, industrial, recreational and 
forested land 

Velocities are not to exceed the limiting 
velocities which would erode the 
sealing or remove the protection that 
has been applied to the surface. 

 

Other areas including watercourses, 
agricultural land, unimproved grazing 
land and other unsealed or unprotected 
areas 

An erosion threshold velocity (ETV) is 
to be determined through a site 
specific assessment(s) conducted by 
an experienced geotechnical or 
scour/erosion specialist in accordance 
with Conditions E52 to E55.8  An ETV 
of 0.5m/s is to be adopted in the 
absence of a site specific 
assessment(s). 

Where existing velocity exceeds ETV, 
velocity is limited to a  0.025m/s 
increase9.  

Where existing velocity is less than 
ETV, velocity is limited to the lesser of: 
• ETV 
• 20% increase or 0.5m/s 

whichever is greater 

Flood Hazard  
i.e. increase in 
velocity~depth product 
(vd) resulting from 
implementation of CSSI.  
(Does not apply where 
vd<0.1m2/s). 

 

 

Urban, commercial, industrial, 
highways6 and sealed roadways6 10% increase in vd  

Classified roads managed by TfNSW6 
10% increase in vd where this does 
not result in an increase in hazard 
category. Otherwise, no increase. 5 

Elsewhere 20% increase in vd  

 
 Habitable floors3 

Where existing above floor flooding is: 
• less than 1 hour in flood duration, 

the post-development flood 
duration shall not exceed 1 hour  

 
7 Local variations in velocity can exceed a 20% change provided that when assessed over a 30m wide flowpath, the velocity 
change within the flowpath does not exceed 20%. 
8 An equivalent sheer stress may be substituted for an ETV determined through this process. 
9 Where velocity exceeds this QDL, the Operational Erosion Mitigation and Monitoring Program required by Condition E71 
must be prepared and implemented. 
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Parameter Location or Land Use Limit 

Flood Duration  
i.e. increase in duration 
of inundation resulting 
from implementation of 
CSSI. 
 

 

• greater than 1 hour in duration, up 
to 5% increased inundation 
duration 

 
Where existing below floor flooding is:  
• less than 1 hour in flood duration, 

the post-development flood 
duration shall not exceed 1 hour  

• greater than 1 hour in duration, up 
to 10% increased inundation 
duration  

Classified roads managed by TfNSW6 

No increase in duration of flood 
inundation to sections of road not 
already inundated5. 

Otherwise 10% increase in inundation 
duration. 

Highways and sealed roads >80km/hr6 10% increase in inundation duration. 

Elsewhere 

 

Where existing inundation is less than 
1 hour in flood duration, the post-
development flood duration shall not 
exceed 1 hour.  

Where existing inundation is greater 
than 1 hour in flood duration, up to 
10% increase in duration of inundation 

No duration limits apply to newly 
flooded land no greater than 1000m2 in 
area  
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SCHEDULE 2 FLOOD MODELLING SPECIFICATIONS 
The minimum requirements for the flood modelling are: 

1) 2D flood modelling consistent with current best practice and: 
(i) the 2019 version (or later version) of Australian Rainfall and Runoff: A guide to flood estimation 

(ARR); 
(ii) Floodplain Risk Management Guide – Incorporating 2016 Australian Rainfall and Runoff in 

studies (OEH 2018) or any subsequent update to this document, or additional guidance 
provided by EES on the application of ARR within NSW. 

2) Flood modelling in all subcatchments are to include simulation of: 
(i) the 1% AEP flood event; 
(ii) at least two other events more frequent than 1% AEP; 
(iii) at least one other event less frequent than 1% AEP; 
(iv) additional events required at any specific location in order to allow a full understanding of the 

variation in flood behaviour between flood events of 1% AEP and 0.5EY; 
(v) additional events required at any specific location in order to allow full consideration of flood 

behaviour in events rarer than 1% AEP and up to the probable maximum flood (PMF) having 
regard to the potential risks to life and the requirements of the NSW Floodplain Development 
Manual. 

3) Inclusion of at least five durations including the critical duration for each flood event. These 
durations are to be selected to be representative of the range of durations that could occur and 
include all durations that will be relevant to the design of the CSSI and the assessment of flood 
impacts for all simulated flood events. 

4) Spatial coverage of the model to include all parts of the CSSI corridor where inundation could 
occur and extending a sufficient distance upstream and downstream of the corridor in order to 
simulate: 
(i) alternative flow distributions arriving at the rail corridor as a result of differing spatial 

distributions of rainfall over the upstream catchment; and 
(ii) changes in flood behaviour upstream and downstream of the corridor where there is potential 

for any of the flood impacts identified in Conditions E46 to E49 to occur. 

5) Spatial resolution of the hydraulic model at a maximum of 2.5 metres to model velocity at the entry 
and exit of culverts and bridges up to a distance of 100 metres upstream and 300m downstream 
from these structures. 

6) Simulation of not only watercourses but all overland flowpaths, including new overland flowpaths 
resulting from the construction of the CSSI. 

7) Consideration of low tailwater levels on the downstream side of the rail corridor which may be 
produced by different spatial and temporal distributions of rainfall.  Whilst these conditions may 
produce lower flood levels on the upstream side of the corridor, in some circumstances these 
conditions may result in larger flood impacts for some hydraulic metrics (e.g. velocity changes). 
Significant investigation and modelling is to be undertaken to ensure that the maximum flood 
impacts that could potentially occur have been simulated.  

8) The model structure and its calibration and validation, are to be fit-for-purpose and are to provide 
sufficient accuracy and spatial resolution for both the design of the CSSI and the accurate 
identification of all the flood impacts identified in Conditions E46 to E49.  This is to include 
prediction of flood height changes to a resolution no coarser than 10mm. 

9) The design of all cross-drainage structures (including bridges, culverts and pipes) are to include 
for blockage calculated in accordance with the procedures in ARR. The sensitivity of the flood 
immunity of CSSI and its flood impacts to changes in ARR blockage used in the design is to be 
considered. This is to include at least zero blockage and double blockage scenarios. 

10) The sensitivity of the flood immunity of CSSI and its flood impacts to climate change is to be 
considered having regard to guidance provided within the documents in 1)(i) and 1)(ii) above, and 
the most recent advice from the NSW Government including its Floodplain Risk Management 
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Guideline entitled Practical Consideration of Climate Change. 

11) Where bridges are proposed for cross-drainage, appropriate freeboard is to be included having 
regard to the structural and hydraulic design of the bridge. The minimum freeboard to be used is 
0.3m. 
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